

EXHIBIT XVII: CHANGE ORDER
Polk Regional Water Cooperative

Project: Southeast Polk Cretaceous Wellfield Injection Well IW-1

Contract No.: 22-641

Change Order No: 001

Contractor: Youngquist Brothers, LLC

Architect/Engineer: Carollo Engineers/WSP

Description of Change Order: Expand the Scope of Work to add a second injection well (West Polk LFA Cretaceous Injection Well IW-1/EW-1) as provided for in the Agreement for Well Drilling Services (as Amended)

Contract is changed as follows: Expand the Scope of Work to add a second injection well (West Polk LFA Cretaceous Injection Well IW-1/EW-1) as detailed in the attached cost proposal and technical specifications.

Architect/Engineer: William S. Manahan, P.E. (Signature) Date: 7/10/2024
WSP USA Inc.

Original Contract Sum: \$18,888,000.00

Net change by previously authorized Change Order \$0

Contract Sum prior to this Change Order \$18,888,000.00

Contract Sum will be **increased/decreased** by this Change Order in the amt of \$23,349,310.00

New Contract Sum including this Change Order will be \$42,237,310.00

Contract Time will be increased by 1,000 days.

Date of Substantial Completion as of the date of this Change Order therefore is June 24, 2027

The above changes are accepted by:

Contractor: Haynes Youngquist, Jr. Date: July 2, 2024

You are hereby authorized to make the changes noted above:

Reviewed as to form and legal sufficiency:

Edward L. Felt 7/24/24

Cooperative Attorney's Office Date

[Signature] 7/24/24

Cooperative Executive Director Date
or Designee

Attest:
By: Camie Palu

Polk Regional Water Cooperative
By: H. William [Signature]

_____, Chairman
Board of Directors

Date Signed by Chairman: 7-24-24