

CHANGE ORDER

Project: SE Wellfield LFA Wells **Contract No.:** 24-ITB-264 **Change Order No:** 001

Polk Regional Water Cooperative

Contractor: Florida Design Drilling, LLC

Architect/Engineer: Carollo Engineers, Inc./WSP USA, Inc.

Description of Change Order: Add 557 sacks of cement grout for the 18-inch FRP casing for PW-11 at the bid unit price of \$65.00 per sack.

Contract is changed as follows: Add \$36,205.00 to Contract Sum per the attached FDD cost proposal dated April 23, 2025.

Architect/Engineer:  (Signature) Date: April 24, 2025

Original Contract Sum:	\$19,461,250.00
Net change by previously authorized Change Order	\$ 0.00
Contract Sum prior to this Change Order	\$19,461,250.00
Contract Sum will be increased/decreased by this Change Order in the amount of	\$ 36,205.00
New Contract Sum including this Change Order will be	\$19,497,455.00

Contract Time will be increased by 0 days.

Date of Substantial Completion as of the date of this Change Order therefore is December 31, 2026.

The above changes are accepted by:

Contractor:  Date: 4/24/25

You are hereby authorized to make the changes noted above:

Reviewed as to form and legal sufficiency:



Cooperative Attorney

Date 5/21/2025



Cooperative Executive Director

Date 5/21/2025

Attest:

By: 

Polk Regional Water Cooperative

By: 
Chairman Board of Directors

Date Signed by Chairman: 5/21/2025