
 

 

  

  

 

      

 

 

AGENDA 
POLK REGIONAL WATER COOPERATIVE 

February 16, 2022 – 2:00 PM 
Lake Myrtle Sports Complex 
2701 Lake Myrtle Park Road 

Auburndale, FL 33823 

ZOOM Virtual Meeting 
https://us02web.zoom.us/j/84912001635?pwd=VTl6SHJuWWQxMDNaWDFvVWtkcVJaZz09 

Call In: +1 (646)558-8656 
Meeting ID: 849 1200 1635 

Password: 115190 

A. Call to Order 

B. Recognition of new primary/alternate appointees of members 

C. Agenda Revisions 

D. Public Comments (Limited to 3 minutes) 

E. Consent Items 

F. Regular BOD Items 

RECESS REGULAR BOD/COMMENCE PROJECTS BOD: 

G. Southeast Wellfield Project BOD 

1. Southeast Wellfield Implementation Agreement amendment (ACTION ITEM) 

2. SRF Loan Request and Funding Schedule (ACTION ITEM) 

3. Southeast Wellfield Phase 1 Final Design, Construction Oversight, and Related Services Scope 
and Fee (INFORMATION ITEM) 

H. West Polk Project BOD 

4. West Polk Wellfield Implementation Agreement amendment (ACTION ITEM) 

RECESS PROJECTS BOD/COMMENCE REGULAR BOD: 

I. Open Discussion 

J. Chair / Executive Director Report 

K. Adjournment 

https://us02web.zoom.us/j/84912001635?pwd=VTl6SHJuWWQxMDNaWDFvVWtkcVJaZz09


 

 

In accordance with the American with Disabilities Act, persons with disabilities needing special accommodations to participate in this proceeding 
should contact the Polk County Communications Office not later than forty eight hours prior to the proceeding. Their offices are located in the 
Neil Combee Administration Building, 330 West Church Street in Bartow. Telephone (863) 534-6090, TDD (863) 534-7777 or 1-800-955-8771, Voice 
Impaired 1-800-955-8770 via Florida Relay Service. 

If a person decides to appeal any decision made by the board with respect to any matter considered at such meeting or hearing, he or she will 
need a record of the proceedings, and that, for such purpose, he or she may need to ensure that a verbatim record of the proceedings is made, 
which record includes the testimony and evidence upon which the appeal is to be based. 



  
 

 
 

 
 

 
 

 

 

     

  

    

 

  

     

 

       

   

 

  

     

    

  

    

     

  

    

  

     

   

  

 

 

 

      

  

G.1 

February 16, 2022 Polk Regional Water Cooperative Regular Meeting 
Agenda Item #1 

SUBJECT 
Southeast Wellfield Implementation Agreement amendment (ACTION ITEM) 

DESCRIPTION 

In April of 2021, the Cooperative board approved the agreement for the implementation of the Southeast 

Wellfield final design and construction (“Implementation Agreement”). Since that time, staff, PRWC 

financial consultants, and members of the PRWC Funding Group have made significant progress to 

advance the grant and loan programs necessary to fund the project. As part of this process, the 

Implementation Agreement has been reviewed by Florida Department of Environmental Protection 

(FDEP), U.S. Environmental Protection Agency (EPA), and Southwest Florida Water Management District 

(SWFWMD) staff for consistency with the SRF loan, WIFIA loan, and SWFWMD cofunding programs. As 

a result of this review, modifications to the agreement have been suggested which would ensure the 

highest rating and to meet the financing and grant requirements of various agencies. These suggestions 

have been provided to PRWC member staff and legal counsel. Modifications have been made to the 

Implementation Agreement to address these concerns. 

Attachments to this agenda item include: 

• Outline of Major Amendments to SEWF and WPLFA Implementation Agreements 

• Memorandum from Michael Wiener (Holland & Knight LLP) and Julie Santamaria (RBC Capital 

Markets) detailing suggested modifications to ensure the highest rating and to meet the financing 

requirements of WIFIA and other potential lenders. 

• Letter from SWFWMD Executive Director Brian Armstrong regarding the Draft Cooperative 

Funding Agreement. 

These attachments are also relevant to the West Polk Lower Floridan Aquifer Implementation Agreement. 

If consensus approval is given regarding the changes, the amended Implementation Agreement will be 

distributed to member governments for their Commissions consideration and approval and for allocation 

request (2045 demand quantity) updates. 

Staff asks that member governments take this to their Commissions for consideration prior to the March 

16, 2022 PRWC BOD meeting. 

RECOMMENDATION 

Staff recommends distributing the Implementation Agreement to member governments as amended to 

confirm acceptance, participation and requested allocation. 
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Implementation Agreement Modifications 
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• PRWC Accomplishments 
• Lessons from the Past 
• Water Supply Needs 
• Implementation Agreement Changes 
• Discussion 

Agenda 

G.1.a 
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Regional 
strength pays 
off 
• “Cooperative” means 

leveraging funding. 

• WIFIA loan invitation. 

• Historic state 
appropriations. 

• 50% District match. 

PRWC Accomplishments G.1.a 

Identified water supply challenge 

Formed countywide cooperative to respond and meet 
growing demands 

Selected and studied 4 AWS projects to determine 
infrastructure needs 

Continues to meet SWFWMD grant criteria 

Preparing for final design and construction of Southeast 
and West Polk Wellfields 

$22+ million in investments so far A
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1994 emergency order required 
reduction of over-pumping 

Decades and $10s of millions 
spent on litigation resulted in a 
settlement agreement 

• Pumping from 11 facilities was 
reduced by nearly 50% 

 

  
 

   
   

   
  

   

 
   

   
  

     

Learning from the Past 
G.1.a 

Tampa Bay Water 
• 

• 

PRWC 
Prevent impacts to the natural environment due to 
over-pumping 

Proactive approach to developing AWS can avoid 
millions in costly litigation 

Current collaborative approach means 50% District co-
funding and favorable loan terms 

Allows time to develop AWS solutions and implement 

Packet Pg. 7 

other cost-savings measures 
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By the numbers G.1.a 

103.5 MGD 

82.5 MGD 

12.5 MGD 

12.5 MGD 

21 MGD 

10 MGD 

10 MGD 

Water County needs 
by 2045 

82.5 MGD available from 
Upper Floridan Aquifer 

21 MGD must come from 
non-traditional or AWS 

Southeast and West Polk 
Wellfields can meet needs 
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AWS is More Costly to Produce 
G.1.a 

 

  
   

  

  

    

• Alternative water supplies (surface, 
reclaimed, brackish) require more treatment 

• Additional treatment is more costly 

• Conservation can defer costly investment 

• Regional collaboration can help lower costs 
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Southeast Wellfield – Phase 1 
G.1.a 

$346M = Cost for design and construction of treatment facility plus 
transmission pipelines, land acquisition, injection wells 

• 5 MGD of drinking water in 2026 

• Desalination by reverse osmosis 

• Preliminary design completed October 2021 

• Final design to initiate March 2022 

• Meets all requirements for SWFWMD grant 
and WIFIA loan funding 
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West Polk Wellfield – Phase 1 
G.1.a 

$129M = Cost for design and construction of treatment facility plus 
transmission pipelines, land acquisition, injection wells 

• 2.5 MGD of drinking water in 2027 

• Desalination by reverse osmosis 

• Preliminary design completed October 2021 

• Final design to initiate October 2022 

• Meets all requirements for SWFWMD grant 
and WIFIA loan funding 

Packet Pg. 11 

A
tt

ac
h

m
en

t:
 2

02
20

21
6_

IA
 (

18
23

2 
: 

S
o

u
th

ea
st

 W
el

lf
ie

ld
 

7 



 

 

  
 

  
 

     

  

 

 

  

 

Funding and Financing Opportunities 
G.1.a 

SWFWMD Grants 
• Resolution 15-07 

appropriated $40m 

• Resolution 18-06 
appropriated $25m 

• FY 2021 CFI funding 
for Southeast 
Wellfield 

• Cuts PRWC costs 
nearly in half. 

WIFIA Loan 
• Up to $235 million; covers remainder of member 

costs 

• Federal guarantee – lower rates, fees, and costs 

• Deferred repayment 

• Loan amount tied directly to SWFWMD funding 

Loan and grant surety 
must be demonstrated. Packet Pg. 12 
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Funding and Financing Opportunities 
State SRF Loan Appropriations 

• Low interest In 3 years, the State of 

Florida will have • Available immediately 

funneled $20m to PRWC • But requires member action 

– more than all its 
Rapid growth is driving the need member governments 

for interim funding solutions 
have received over the 

G.1.a 
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last 10 years in 
11 
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Future Water Rates G.1.a 

• Water rates throughout 
the County are lower 
than the statewide 
average. Other 
communities are 
already relying on AWS. 

• After PRWC develops 
AWS, communities can 
expect to have water 
rates similar to the 
statewide average. 
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~$83.00 

10 
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Implementation Agreements 
G.1.a 

Originally Signed by participating members in April 2021 

• Covered the Phase 1 Water Production Facilities and 

Transmission (design and construction) 

• Necessary to secure lender surety 

• Created mechanism to initiate final design 

• Are not sufficient to secure WIFIA and SRF Loans 
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G.1.a 

April 2021 

May 2021 

August 2021 

December 2021 

December 2021 

Why are there changes? 
Original Implementation Agreements Signed 

SWFWMD, EPA (WIFIA) and FDEP (SRF) provided feedback 

Memos distributed summarizing PRWC Bond Counsel and Financial 
Advisor recommended changes 

SWFWMD letter requesting changes to agreement 

Draft Southeast IA distributed to attorneys. 
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G.1.a 

Implementation Agreement Changes 

Updated version Distributed 12/13/2021 

• Cover the Phase 1 Water Production Facilities and Transmission
(design and construction)

Necessary to secure loans and grants•
Create mechanisms to initiate final design •

• Are sufficient to secure WIFIA and SRF Loans 
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Updates Summary 
G.1.a 

   
     

    
     

   
        

  
       

• Implements bond counsel and financial advisor suggestions 
• Eliminates 60% off ramp (but Polk County commitment remains) 
• Makes SE and WP IAs uniform 
• Modifies Force Majeure and withdrawal provisions so that Project 

Participant is not excused from Base Rate Charge. 
• Creates “Reserves” to ensure continued payment of water charge, if a 

party temporarily withdraws; defines Reserve use. 
• Modifies “Operation and Maintenance Cost” to reflect costs without carve 

out. A
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Updates Summary 
G.1.a 

 
 
      

      

 

     

 

• Updated effective date to eliminate conditions precedent 
• Implements SWFWMD suggestions 

• Cooperative is now a party to the agreement. 
• Proposes voting structure which requires majority vote of Project Board 

and Project Participants. 
• Addresses allocation changes* 

• Increases Dundee’s allocation 
• To be updated to make Haines City a Project Participant 
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*To be verified and updated by membership 
3 
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Discussion 
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For questions or additional information, please 
contact: 

Ryan Taylor 
Ed de la Parte 

TeamOne 

G.1.a 
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G.1.b 

February 9, 2022 

AMENDED AND RESTATED IMPLEMENTATION 
AGREEMENT 

Southeast Wellfield Project 

THIS AMENDED AND RESTATED PROJECT IMPLEMENTATION AGREEMENT 

(the “Agreement”) is made and entered into as of the Effective Date as hereinafter defined, by and 

among the Polk Regional Water Cooperative (“Cooperative”), whose address is P.O. Box 9005, 

Bartow, Florida 33831, the City of Auburndale whose address is P.O. Box 186, Auburndale, FL 

33823, the City of Bartow whose address is P.O. Box 1069, Bartow, FL 33831, the City of 

Davenport whose address is P.O. Box 125, Davenport, FL 33836, the City of Eagle Lake whose 

address is P.O. Box 129, Eagle Lake, FL 33839, the City ofFort Meade whose address is P.O. Box 

856, Fort Meade, FL 33841, the City of Haines City whoseaddress is 620 E. Main Street, Haines 

City, FL 33844, the City of Lake Alfred whose address is 120 E Pomelo Street, Lake Alfred, FL 

33850, the City of Lake Wales whose address is P.O. Box 1320, Lake Wales, FL 33859, the City 

of Lakeland whose address is 228 S Massachusetts Ave., Lakeland, FL 33801, the City of 

Mulberry whose address is P.O. Box 707, Mulberry, FL 33860, the City of Winter Haven whose 

address is P.O. Box 2277, Winter Haven, FL 33883, the Town ofDundee whose address is P.O. 

Box 1000, Dundee, FL 33838, the Town of Lake Hamilton whose address is P.O. Box 126, Lake 

Hamilton, FL 33851, Polk City, a Florida municipal corporation (fka “City of Polk City”), whose 

address is 123 Broadway Blvd SE, Polk City, FL 33868, and PolkCounty (“Polk County”), a charter 

county and political subdivision of the State of Florida, whoseaddress is P.O. Box 9005, Bartow, 

Florida 33831, individually also referred to as a “Party” and collectively referred to as the 

“Parties”. 
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G.1.b 

February 9, 2022 

THE PURPOSE of this Agreement is to implement the design, permitting, construction, 

operation, maintenance and funding of the Southeast Wellfield, an Approved Water Project of the 

Cooperative. 

NOW, THEREFORE, in consideration of the mutual covenants herein contained and for 

other good and valuable consideration, each to the other, receipt of which is hereby acknowledged, 

the Parties hereby agree, stipulate and covenant as follows: 

1. DEFINITIONS. As used in this Agreement, the following terms shall have the 

following meanings, unless the context clearly requires otherwise: 

1.1 “Agreement” means this Amended and Restated Implementation 

Agreement for the Southeast Wellfield Project, as it may be amended or restated from time to time. 

1.2 “Alternative Procurement Methods” means alternatives to the separate 

design and construction mechanisms specified in Sections 7.3.7 and 8.3 such as “design build,” 

“construction management at risk” or “public-private partnership.” 

1.3 “Base Rate Charge” means for any Fiscal Year, that component of the 

Water Charge computed according to Section 13. 

1.4 “Bidding Budget” means the approved maximum cost for the award of 

construction contracts. A Bidding Budget is set at the completion of the final design for the Project 

infrastructure. 

1.5 “Capital Cost” means fixed, one-time expenses incurred for the acquisition 

of real property, tangible property and intangible property, the construction of tangiblepersonal 

property and other expenditures required for the production of water and other goods or the 

rendering of services in connection with the Project, including without limitation the Southeast 

Wellfield Refund Cost. 
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G.1.b 

February 9, 2022 

1.6 “Capital Replacement and Renewal Cost” means all costs incurred by 

the Cooperative for the ordinary renewal, replacement, upgrade and improvement of the Project, 

which are not paid from the proceeds of any Obligation and costs that will occur over the life of 

the Project for the assets comprising the Project. 

1.7 “Combined Projects Implementation Agreement” means the Combined 

Projects Implementation Agreement with an effective date of May 1, 2017, including any 

amendments thereto. 

1.8 “Cooperative” shall have the same meaning as in the Interlocal Agreement. 

Pursuant to and in accordance with the Interlocal Agreement, all powers, privileges, and duties 

vested in or imposed on the Cooperative with regards to the approval and implementation of the 

Project shall be exercised by the Project Board. 

1.9 “Construction Budget” means the approved maximum cost for the actual 

construction of the Project infrastructure, including any contingency. The Construction Budget is 

set after Project bidding and selection of a contractor or contractors, and may be amended if needed 

subject to written change orders approved in writing by the Cooperative and the Contractor 

engaged by the Cooperative. 

1.10 “Debt Service Cost” means the principal, redemption premium, if any, and 

interest due on Obligations and any recurring costs and expenses relating to Obligations, including 

but not limited to paying agent, registrar and escrow agent fees, credit enhancement fees and other 

charges, but only to the extent such cost and expenses are not otherwise reflected in the Capital 

Replacement and Renewal Cost, Fixed Operation and Maintenance Cost, Reserves and Variable 

Operation and Maintenance Cost 
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G.1.b 

February 9, 2022 

1.11 “Design Budget” means the preliminary estimated design and construction 

cost developed for the Project, which is established after completion of the Preliminary Design 

Report and before work on the final design. 

1.12 “Director” shall have the same meaning as in the Interlocal Agreement. 

1.13 “District” means the Southwest Florida Water Management District. 

1.14 “Effective Date” means the date the Agreement takes legal effect as 

specified in Section 5. 

1.15 “Excess Water” means Project Water that remains unallocated after 

completion of the process set forth in Sections 11.1.2.1 through 11.1.2.4. 

1.16 “Fiscal Year” means a twelve (12) month period which commences on 

October 1 of each year and ends on the next succeeding September 30, or such other period as may 

be prescribed by law as the fiscal year of the Cooperative. 

1.17 “Fixed Operation and Maintenance Cost” means all Operation and 

Maintenance Cost other than Variable Operation and Maintenance Cost. 

1.18 “Force Majeure Event” means an event not the fault of, and beyond the 

reasonable control of a Party claiming excuse when it is either impossible or extremely 

impracticable for such Party to perform the obligations imposed on it by this Agreement, by 

virtue of its effect on physical facilities and their operation or employees essential to such 

performance.Force Majeure Events include (a) an “act of God” such as an earthquake, flood, 

earth movement,pandemic, or similar catastrophic event; (b) an act of public enemy, terrorism, 

sabotage, civil disturbance or similar event; (c) a strike, work stoppage, picketing or similar 

concerted labor action; (d) delays in construction caused by unanticipated negligence or breach 

of contract by a third party or inability to obtain Project Permits or essential materials after 
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G.1.b 

February 9, 2022 

diligent and timely efforts; or (e) an order or regulation issued by a federal, state, regional or 

local regulatory agencyafter the Effective Date or a judgment or order entered by a federal or 

state court after the EffectiveDate. 

1.19 “Interlocal Agreement” means that Interlocal Agreement creating the 

Cooperative, with an effective date of June 1, 2016, including any amendments and supplements 

thereto. 

1.20 “Member Government” shall have the same meaning as in the Interlocal 

Agreement. 

1.21 “Meters” mean those certain water meters and appurtenant recording and 

transmitting devices to be installed and owned by the Cooperative, as required by Section 11, 

which are used to measure and bill the quantity of Project Water delivered to each Project 

Participant or the quantity of Water Offsets withdrawn by a Project Participant. 

1.22 “MGD” means million gallons a day. 

1.23 Obligation” shall have the same meaning as in the Interlocal Agreement. 

1.24 “Operation and Maintenance Cost” means any and all costs incurred by 

the Project Board in operating, maintaining and administering the Project, related operation 

maintenance management, security and development of the Project; labor and labor overhead cost; 

cost associated with tools, equipment, vehicles, supplies, materials, and services; the operation, 

maintenance, management, security and development of the Project, which are not a Capital 

Replacement and Renewal Cost or are payable from the proceeds of any Obligation. Operation 

and Maintenance Costs, to the extent not constituting a Capital Replacement and Renewal Cost or 

payable from the proceeds of any Obligation, include, but are not limited to any cost of litigation 

or legal judgment againstthe Cooperative relating to the Project; cost of purchasing any water 
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G.1.b 

February 9, 2022 

related to the Project; development expenses relating to expansion of the Project; all costs incurred 

in planning or applying for, obtaining, maintaining and defending Project Permits, which are not 

paid under Phase 1 of the Combined Projects Implementation Agreement; administrative, 

accounting, legal and engineering expenses related to the Project; ordinary and current rentals of 

equipment or otherproperty related to the Project; refunds of moneys lawfully due to others, 

pension, retirement, health and hospitalization funds related to the Project; payments in lieu of 

taxes and impact fees, if applicable; moneys to be deposited to a Rate Stabilization Fund (if one is 

established); and administrative costs incurred by the Cooperative for management of the Project. 

1.25 “Parties” mean the Cooperative, the City of Auburndale, the City of 

Bartow, the City of Davenport, the City of Eagle Lake, the City of Fort Meade, the City of Haines 

City, the City of Lake Alfred, the City of Lake Wales, the City of Lakeland, the City of Mulberry, 

the City of WinterHaven, the Town of Dundee, the Town of Lake Hamilton, Polk City, a Florida 

municipal corporation (fka “City of Polk City”) and Polk County. 

1.26 “Points of Connection” means those points where the Project connects to 

the water supply system of a Project Participant or the point of connection where the Project 

Participant takes Water Offset. 

1.27 “Project” means the Southeast Wellfield. 

1.28 “Project Administrator” means the person or persons and/or alternate or 

alternates designated by the Cooperative pursuant to Section 7.2 to manage the Cooperative’s 

responsibilities under this Agreement. 

1.29 “Project Associate” means a Party to this Agreement, who has elected to 

become a Project Associate in order to stay abreast of the status of the Project and enable them to 

make informed decisions about future participation as a Project Participant. A Project Associate 
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has no financial responsibility or liability for the Project or voting rights but may inform the 

Cooperative about its future plans or needs for Project Water, and make comments and 

recommendations to theProject Board about the Project’s direction and scope. A Project Associate 

is not a Project Participant as defined herein. 

1.30 “Project Board” shall have the same meaning as in the Interlocal 

Agreement. 

1.31 “Project Participant” means a Party to this Agreement, other than the 

Cooperative or a Project Associate, who has executed this Agreement for the purpose of 

implementing this Project, which includes the design, permitting, construction, operation, 

maintenance and funding of the Project and receipt of Project Water Service from the Cooperative. 

1.32 “Project Permits” means all permits, licenses or other third-party 

approvals necessary or convenient for the acquisition, construction, management or operation of 

the Project, including all permits, licenses or other third-party approvals required so that a Project 

Participant may use Water Offsets. 

1.33 “Project Water” means the finished water produced by the Project to help 

serve the potable water demands of the Project Participants and the Water Offset used by a Project 

Participant, who pursuant to the Project plan will not physically take finished water produced by 

the Project. 

1.34 “Project Water Estimate” means the document submitted by each Project 

Participant to the Cooperative detailing the quantity of Project Water on an annual average daily 

flow basis, it requests to receive during the upcoming Fiscal Year, as specified in Section 11.1.1. 

1.35 “Project Water Service” means the delivery of Project Water by the 

Cooperative to the Points of Connection for use by the Project Participants. 
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1.36 “Project Yield” means the total quantity of Project Water that the Project 

can reasonably be expected to produce for Project Water Service to the Project Participants, 

which is expressed as an annual average rate or base production rate. 

1.37 “Prudent Utility Practices” means any of the practices, methods and acts 

engaged in, or approved by, a significant portion of the public water supply utility industry in the 

United States of America during the relevant time period or any of the practices, methods and acts, 

which in the exercise of reasonable judgment in light of facts known, that should have been known, 

at the time the decision was made, or could have only been expected to accomplish the desired 

results at a reasonable cost consistent with applicable legal, engineering, reliability, safety and time 

requirements. 

1.38 “PSI” means pounds per square inch. 

1.39 “Reserves” means adequate monetary reserves established by the 

Cooperative to ensure the continued operation of the Project, in the event one or more Project 

Participants are unable to pay their Water Charge on a short term basis. 

1.40 “Southeast Wellfield” means a new lower Floridan aquifer public supply 

wellfield to be located in southeast Polk County as permitted by Permit No. 53-00293-W issued 

from the South Florida Water Management District. 

1.41 “Southeast Wellfield Refund Cost” means those costs incurred by Polk 

County in developing and permitting the Southeast Wellfield, as detailed in Exhibit “A” to this 

Agreement. 

1.42 “True-up” means the process specified in Section 10 of this Agreement. 

1.43 “Variable Operation and Maintenance Costs” means all Operation and 

Maintenance Costs that change in direct proportion to changes in the volume of finished water 
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produced by the Project, including, but not limited to, power, chemical, water purchases and Water 

Transfer Costs. 

1.44 “Water Offset” means a quantity of upper Floridan aquifer, groundwater 

withdrawn by a Project Participant that will be offset by another Project Participant relinquishing 

its right under a District permit to withdraw from the upper Floridan aquifer as stated in the Project 

plan. 

1.45 “Water Offset Cost” means the cost of producing Project Water used by 

one or more Project Participants for use as a Water Offset. The Water Charge paid by a Project 

Participant for the use of a Water Offset shall cover the cost of producing the Project Water. 

1.46 “Water Allotment” means the quantity of Project Water that each Project 

Participant is entitled to receive from the Project as set forth in the table below. In the event the 

Project Yield is different from the totals listed in the Water Allotment Table, the Water Allotment 

for each of the Project Participants will be determined based on the Water Allotment Percentages 

set forth in this table. 

2045 Water Allotment Table 

Name of 
Party 

2045 Water Allotment 
Annual Average (MGD) 

2045 Water Allotment 
Percentage (%) 

City of Auburndale 1.65 16.40% 
City of Bartow 0.36 3.58% 
*City of Davenport Project Associate 
* City of Eagle Lake Project Associate 
* City of Fort Meade Project Associate 
City of Haines City 
City of Lake Alfred 0.43 4.27% 
*City of Lake Wales Project Associate 
City of Lakeland 0.10 0.99% 
* City of Mulberry Project Associate 
* Polk City Project Associate 

Commented [Edl1]: Haines City intends to provide a 
water allotment prior to the PRWC Board meeting. 
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Name of 
Party 

2045 Water Allotment 
Annual Average (MGD) 

2045 Water Allotment 
Percentage (%) 

City of Winter Haven 1.52 15.11% 
Town of Dundee 2.60 25.84% 
*Town of Lake Hamilton Project Associate 
Polk County 3.40 33.81% 

TOTAL 10.06 100.0000% 

1.47 “Water Charge” means for any Fiscal Year, the charge established by the 

Project Board pursuant to Section 13 for providing Project Water Service to the Project 

Participants. This charge is comprised of the Base Rate Charge and the Water Use Charge. 

1.48 “Water Cost Proportionate Share” means for any Fiscal Year, that 

portion of the Base Rate Charge each Project Participant is obligated to pay. The Water Cost 

Proportionate Share shall be based on each Project Participant’s projected 2045 Water Allotment, 

as revised at least every five (5) years through the True-Up process set forth in Section 10 and/or 

the provisions set forth in Sections 11, 19 and 20 of this Agreement. 

1.49 “Water Transfer Cost” means those costs incurred by the Cooperative in 

transmitting Project Water from the Southeast Wellfield to Project Participants. 

1.50 “Water Use Charge” means for any Fiscal Year that component of the 

Water Charge computed according to Section 13.3.2. 

1.51 “Weighted Vote Method” means that each Director is assigned a vote 

based on its Water Allotment percentage under the Water Allotment Table identifiedin Section 1.46. 

2. PURPOSE OF THE AGREEMENT. 

2.1 Overall Agreement. This Agreement governs the overall implementation 

of the Project, which includes design, permitting, construction, operation, maintenance andfunding 

Commented [Edl2]: Dundee intends to provide a modi 
allotment prior to the PRWC Board meeting. 
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of the Project and receipt of Project Water Service from the Cooperative. It is the intent of this 

Agreement that Project Water be used to help serve the needsof the Project Participants. 

2.2 Interlocal Agreement. The Parties have entered into the Interlocal 

Agreement. In the event of a conflict between the Interlocal Agreement and this Agreement, the 

Interlocal Agreement shall control. 

2.3 Other Agreements Not Affected by this Agreement. Any other 

agreement between some or all of the Parties not specifically referenced herein is not intended to 

be changed or affected by this Agreement. Additionally, nothing in this Agreement is intended to 

change any existing agreement, permit and/or other similar administrative matters between the 

District and any Party. 

2.4 Project Participants and Project Associates. Each Party to this 

Agreement electing Project Associate status may at any timesubmit an election in writing to change 

its status to Project Participant. To receive Project Participant status, the Project Associate shall, 

prior to the end of the fiscal year, deliver to the Cooperative its Project Water Estimate and pay to 

the Cooperative its proportionate share of theCapital Cost, Capital Renewal and Replacement Cost, 

Debt Service Cost Fixed Operation and Maintenance Costs and Reserves, incurred to date by 

Project Participants, as well as 2.5% of its proportionate share of such costs expended to date. 

Those Member Governments who are not Project Associates, who wish to become Project 

Participants shall, prior to the end of the fiscal year, deliver to the Project Board its Project Water 

Estimate and pay to the Cooperative its proportionate share of the Capital Cost, Capital Renewal 

and Replacement Cost, Debt Service Cost, Fixed Operation and Maintenance Costs and Reserves, 

incurred to date by Project Participants, as well as 7.5% of its proportionate share of such costs 

expended to date. The right of a Project Associate or a Member Government who is not a Project 
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Associate to become a Project Participant is subject to the availability of Project Water not 

committed to existing Project Participants. 

3. CONSTRUCTION OF TERMS. Terms defined in a given number, tense or form 

shall have the corresponding meaning when used in this Agreement with initial capitals in another 

number, tense or form. References containing terms such as “hereof,” “herein,” “hereto,” 

“hereinafter” and other terms of like import are not limited in applicability to the specific provision 

within which such references are set forth, but instead refer to this Agreement taken as a whole. 

“Includes” or “including” shall not be deemed limited to the specific enumeration of items, but 

shall be deemed without limitation. The term “or” is not exclusive. The headings contained in this 

Agreement are solely for the convenience of the Parties. Accounting terms used but not defined 

herein have the meanings given to them under generally accepted accounting principles in the 

United States of America consistently applied throughout the specified period and in the 

immediately comparable period. 

4. REPRESENTATIONS OF THE PARTIES. As of the Effective Date, each Party 

makes the following representations (no representation is made by any Party for another Party): 

4.1 Status of the Parties. The Parties are each duly organized, validly existing 

and in good standing under the laws of the State of Florida and are each duly qualified and 

authorized to satisfy their responsibilities pursuant to this Agreement. 

4.2 Authority to Enter Agreement. The Parties each have the power, authority 

and legal right to enter into and perform the obligations set forth in this Agreement, andthe 

execution and delivery and performance hereof by the Parties: (1) has been duly authorized by the 

governing authority of each of the Parties; (2) does not require any consent or referendum of the 

voters; and, (3) does not constitute a default under, or result in the creation of any lien, charge, 
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encumbrance or security interest upon, the assets of the Parties under any agreement or instrument 

to which the Parties and their assets may be bound or affected, except as otherwise provided herein. 

4.3 Validity of the Contract. This Agreement has been duly entered into and 

delivered by the Parties as of the Effective Date, constitutes a legal, valid and binding obligation 

of the Parties, fully enforceable in accordance with its terms, except to the extent that the 

enforceability of this Agreement may be limited by any applicable bankruptcy, moratorium, 

reorganization or other similar laws affecting creditor’s rights generally, or by the exercise of 

judicial discretion in accordance with general principles of equity. 

4.4 Pending Litigation. There is no action, suit or proceeding, at law or in 

equity, before or by any court or governmental authority, pending against any Party, wherein an 

unfavorable decision, ruling or finding would materially and adversely affect the performance by 

any Party of their obligations hereunder or the other transactions contemplated hereby, or which, 

in any way, would adversely affect the validity or enforceability of the Agreement. 

5. EFFECTIVE DATE. The Effective Date of this Agreement shall be the date when 

the Agreement is duly authorized and executed by the Parties. 

6. TERM AND TERMINATION. The term of this Agreement shall begin on the 

Effective Date and remain in effect, unless terminated by written agreement of all the Parties. 

Termination shall not take place until all Obligations issued by the Cooperative with respect to the 

Project have been repaid, all cooperative funding agreements or grants received by the Cooperative 

have been completed, and any other funding mechanisms used to payfor construction, operation or 

maintenance of the Project have been successfully concluded. 
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7. PROJECT ADMINISTRATION. 

7.1 Project Administration. The Cooperative shall have overall responsibility 

for implementing the terms of this Agreement. All the powers, privileges and dutiesvested in or 

imposed on the Cooperative with regard to implementation of the Project shall be exercised 

through the Project Board; provided, however, that the exercise of any and all executive, 

administrative and ministerial powers regarding the Project may be delegated by the Project Board. 

All decisions of the Project Board shall be by majority vote of a quorum of the Project Board using 

the Weighted Vote Method specified in this Agreement, which vote must include at least a majority 

of the Project Participants. 

7.2 Project Administrator. No later than thirty (30) days from the Effective 

Date of this Agreement, the Project Board shall designate the name, address, phone number, fax 

number and email address of its Project Administrator. The Project Administrator may be changed 

at any time by the Project Board. The Project Administrator shall act as the Cooperative’s 

representative with regard to implementation and management of the Project. 

7.3 Performance Standards. The following performance standards shall apply 

to the Cooperative when implementing this Project: 

7.3.1 Defend any challenge or protest filed with regard to procurement 

decisions made pursuant to this Agreement, including the retention of outside legal counsel to 

defend the action. 

7.3.2 Manage the construction, operation and maintenance of the Project 

in accordance with the requirements of this Agreement. 

7.3.3 Procure, prepare and execute contract(s) with technical consultant(s) 

selected pursuant to this Agreement. 
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7.3.4 Manage the activities of the technical consultant(s) or other 

professional(s) to assure that the requirements of this Agreement are met. 

7.3.5 Manage the review of interim and final deliverables. 

7.3.6 Prepare bids, select bidders and enter into construction contracts as 

required pursuant to this Agreement. 

7.3.7 Approve the use of Alternative Procurement Methods, as specified in 

Section 8.4, for design andconstruction of the Project. 

7.3.8 Manage the activities of the contractor(s) to assure that requirements 

of this Agreement are met. 

7.3.9 Process and pay invoices from consultants, other professionals and 

contractors. 

7.3.10 Initiate and process funding requests to the Project Participants for 

implementation of the Project. 

7.3.11 Issue Obligations, if required, to fund the construction of the Project. 

7.3.12 Implement any alternative financing mechanisms. 

7.3.13 Conduct the True-Up process specified in Section 10. 

7.3.14 Prepare and distribute the Water Charge each Fiscal Year to the 

Parties. 

7.3.15 Receive and account for funds received from the Parties in 

connection with this Project. 

7.3.16 Take legal action, if necessary, to require payment of the Water 

Charge by each Party. 
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7.3.17 Apply for, receive and account for grant funds received from 

federal, state, regional or local sources in connection with the Project. 

7.3.18 Submit or modify applications for Project Permits. Respond to 

requests for additional information or clarification from regulatory agencies and provide 

information as needed to finalize Project Permit applications. Obtain all the Project Permits. 

7.3.19 Submit applications to modify or renew Project Permits issued in 

connection with the Project. Respond to requests for additional information or clarification from 

regulatory agencies and provide information as needed to finalize applications to modify or renew 

Project Permits. Obtain all modifications or renewals of Project Permits. 

7.3.20 Communicate with regulatory agencies and other interested persons 

and attend meetings as needed to obtain all the Project Permits, including any modification or 

renewal. 

7.3.21 Negotiate the terms of any Project Permit, including any 

modification or renewal or permit conditions with the regulatory agencies. 

7.3.22 Maintain any Project Permit issued in connection with the Project, 

including, but not limited to, complying with all permit conditions. 

7.3.23 Defend any challenge or protest filed with regard to any Project 

Permit, including the retention of outside legal counsel to defend the action. 

7.3.24 Undertake legal actions as necessary to further the work authorized 

under this Agreement, including the retention of outside legal counsel to defend the action. 

8. PROJECT IMPLEMENTATION. The following stages shall be followed to 

implement the Project. The Cooperative shall procure a consultant or consultants to perform allor 

a portion of the professional services needed for each stage described below. 
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8.1 Final Design and Bidding Stage. 

8.1.1 Upon selection of the consultant(s), the Project Administrator shall 

obtain a scope and fee from the consultant for the final design and Bidding Budget and shall present 

it to the Project Board for approval. 

8.1.2 The Cooperative shall require the consultant to prepare (1) a final 

design in relative conformance with the Project Preliminary Design Report, and (2) a Bidding 

Budget based on the final design. The final design shall include a 100% final design. The 100% 

final design shall include design specifications,design drawings, the final Bidding Budget, and an 

estimate of real estate acquisition costs. 

8.1.3 Once the consultant has completed the 100% final design, the Project 

Administrator will present it to the Project Board the final design and a Bidding Budget based on 

the final design for approval.. 

8.1.4 The engineering consultant will apply for and obtain any Project 

Permits not obtained before the Effective Date, with the exception of those that are to be obtained 

by the construction contractor. 

8.1.5 Project P a r t i c i p a n t s  will develop funding mechanisms as 

required for their individual sufficient fiscal obligations to the Project. 

8.1.6 Upon app rova l  of the final design and Bidding Budget by the 

ProjectBoard, the Project Administrator will procure bids from contractors to construct the Project 

and the ProjectAdministrator will obtain a scope and fee from the consultant for its services for the 

Constructionstage for construction phase, post construction phase and administration services for 

approval by the Project Board. 
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8.1.7 The P r o j e c t  Administrator shall present both the selected 

contractor and Construction Budget, and the engineering consultant’s fee for construction 

administration to the Project Board for approval. 

8.1.8 To encourage Member Governments to initially execute this 

Agreement as Project Participants, Polk County will pay the 60% final design cost share for any 

Member Government who does not join this Agreement as a Project Participant. If after Polk 

County has paid the 60% final design costs for a Member Government that Member Government 

later seeks to become a Project Participant, it shall first reimburse Polk County the respective 60% 

final design cost Polk County paid to the Cooperative on behalf of that Member Government, 

together with interest accruing at the rate payable for judgments pursuant to Florida Statutes, 

section 55.03, from the date Polk County paid the design costs through the date the Member 

Government fully pays the amount owed to Polk County. 

8.2 Real Estate Acquisition Stage. The Cooperative shall acquire any real 

property interests necessary to implement the Project, subject to the limitations of the Interlocal 

Agreement. 

8.3 Project Construction Stage. The Project Construction Phase begins upon 

completion of the Final Design and Bidding Stage. The Project Board shall make all decisions 

regarding the procurement of a contractor or construction manager at risk to construct the Project. 

The Project Administrator shall submit all change orders to the Project Board for approval unless 

otherwise designated by the Project Board. 

8.4 Alternative Procurement Methods. The Project Board may approve the 

use of Alternative ProcurementMethods as allowed by Florida Statutes including Chapters 255 and 
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287, in place of the separate design and construction mechanisms described in Sections 8.1 and 

8.3, including the procurement of a construction manager at risk. 

8.5 Project Operation and Maintenance Stage. The Cooperative, upon 

completion of project construction, shall at all times operate and maintain the Project facilities in 

its ownership in accordance with Prudent Utility Practices. 

8.6 Project Funding. A portion of the Project costs is expected to be 

reimbursed through cooperative funding from the District. The Cooperative anticipates issuing 

Obligations that will be used to pay the costs of the Project prior to reimbursement from the District 

of such Project costs. The Cooperative covenants to not issue Obligations in an amount that 

exceeds the amounts which the District has agreed to reimburse for such Project costs, which 

agreement by the District may be subject to such conditions precedent to funding, including 

appropriation and approval of reimbursement requests. 

9. OWNERSHIP. The Cooperative shall own the Project facilities, including the 

water treatment plant and transmission lines up to and including the Points of Connection. 

Ownership does not include any infrastructure or facilities owned by Project Participants as of the 

time of the execution of this Agreement. 

10. TRUE-UPS. 

10.1 Additions, assignments and substitutions. Before the beginning of each 

fiscal year, the Project Board will consider for approval any proposed additions, assignments, and 

substitutions proposed under the process set forth in Section 20. 

10.2 Construction phasing. At least every 5 years after the Effective Date of 

this Agreement, the Project Board will determine the size and timingfor constructing the next phase 

and/or sub-phase of the Project. Any additions, substitutions, assignments, or revisions to the size 
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and timing of construction phases or sub-phases must be approved by the Project Board and 

reflected in an Amendment to this Agreement. 

10.3 Expansions and Capital Cost. The Project is permitted for 30 MGD and 

is proposed to be developed in phases, the first of which will provide approximately 10.06 MGD 

of finished water availability for Project Participants. Some components of the Project will be 

constructed to accommodate water production expansion and future development. Therefore, 

Project Participants will pay Capital Costs and commit to pay Obligations for certain Project 

components which will benefit the current Project Participants and the Project Participants of 

future Project expansions (“Common Capital Components”). For each expansion, the CapitalCosts 

and Obligation commitments the Project Participants have made for the Common Capital 

Components will be re-allotted among all Project Participants of any future Project expansion in 

accordance with the then-current Water Allocation Table, and the then- current Project Participants 

shall reimburse the initial Project Participants for that portion of the Capital Costs and Obligation 

commitments paid for Common Capital Components which benefit the expansion Project 

Participants. Each time there is an expansion there shall be a similar re-allotment of Capital Costs 

and Obligation commitments for Common Capital Components based on the new Water Allocation 

Table and a reimbursement to existing Project Participants for Capital Costs and Obligation 

commitments paid for Common Capital Components which benefit the expansion Project 

Participants. 

10.4 Water Use Charge. The True-Up of the Water Use Charge is as outlined 

in Section 13.5. 
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10.5 Actual Use Data. During any True-Up process, the costs made true 

between the Project Participants shall be based upon new data or actual figures reflecting actual 

use versus estimates. 

10.6 Water Allotments. At least once in every 5 year period after the Effective 

Date of this Agreement, and at any time that a Project Participant’s 2045 Water Allotment 

increases, the Cooperative shall conduct a true-up of the Water Allotment table and of each Project 

Participant’s Water Cost Proportionate Share to reflect the most current data, use and allotment 

estimates. 

11. PROJECT WATER SERVICE. 

11.1 Delivery of Project Water Service. During each Fiscal Year, starting with 

the Fiscal Year in which the Project Water Service is scheduled to commence, the Project Board 

shall provide Project Water Service to the Project Participants, as follows: 

11.1.1 Delivery of Project Water Estimates. Each Project Participant 

desiring to take Project Water shall deliver to the Project Administrator its Project Water Estimate 

for theupcoming Fiscal Year on or before May 1. The Project Water Estimate shall identify the 

quantityof Project Water, at an annual average daily rate, the Project Participant requests the Project 

Boardto deliver to its Point of Connection during the upcoming Fiscal Year or the quantity of 

Water Offset, at an annual average daily rate that the Project Participant requests to use during the 

upcoming Fiscal Year. A Project Water Estimate must include all the water a Project Participant 

will need. The Project Administrator shall send a written reminder to the Project Participants on 

or before April 1, if a Project Water Estimate has not been received from that Project Participant. 

If a Project Participant fails to deliver a Project Water Estimate to the Project Administrator by 
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May 1, then the Project Participant shall be deemed to have requested its full Water Allotment for 

the upcoming Fiscal Year. 

11.1.2 Prioritization of Project Water. In the event the total quantity of 

Project Water requested in the Project Water Estimates exceeds the Project Yield, the available 

Project Water will be allotted by the Project Board according to the following priority schedule: 

11.1.2.1 Every Project Participant with a Water Allotment 

shall be allowed to take up to its full Water Allotment from the Project. 

11.1.2.2 Every Project Participant with a Water Allotment 

shall be allowed to take water in excess of its Water Allotment as long as the Project Participant 

has received all or a part of another Project Participant’s Water Allotment for the upcoming Fiscal 

Year. Any transfer of Water Allotments shall be in writing and executed by both Project 

Participants and shall be included with the Project Estimates submitted by both Project 

Participants. Any transfer of Water Allotments between Project Participants must be reviewed and 

approved by the Project Board as to technical feasibility. 

11.1.2.3 In the event a Project Participant with a Water 

Allotment delivers a Project Water Estimate to the Project Board indicating its intent to take a 

Water Offset during the upcoming Fiscal Year in an amount not exceeding its Water Allotment, a 

Project Participant may voluntarily request a Water Offset in its Project Water Estimate in order 

to offset the quantity of Water Offset used by another Project Participant. The request by a Project 

Participant in its Project Water Estimate to take a Water Offset must be reviewed and approved by 

the Project Board as to technical feasibility. 

11.1.2.4 If there is Excess Water available for use by Project 

Participants after the available Project Water has been allocated pursuant to Sections 11.1.2.1 

22 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

S
E

W
F

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
(C

le
an

) 
(1

82
32

 :
 S

o
u

th
ea

st
 W

el
lf

ie
ld

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
am

en
d

m
en

t 
(A

C
T

IO
N

 

Packet Pg. 43 



 

  

 

              

     

          

         

                

              

           

      

         

         

               

           

       

    

         

     

         

               

       

       

       

               

         

G.1.b 

February 9, 2022 

through 11.1.2.4, then the Excess Water will be allocated among the Project Participants requesting 

Project Water on a pro rata basis. 

11.2 System Operation. The Cooperative shall at all times maintain the Project 

in accordance with Prudent Utility Practices. The Cooperative shall adopt an adequate budget to 

pay for all Operation and Maintenance Costs for the Project as required to provide ProjectWater 

Service, as set forth in this Agreement. The Cooperative shall provide sufficient personnel,with 

appropriate experience and credentials to undertake all regulatory requirements imposed withregard 

to the Project, while providing for reliable operations and maintenance. If new regulatory 

requirements necessitate capital improvements, the Cooperative shall take all necessary actions to 

accomplish the same. The Cooperative shall be responsible for all regulatory violations, including 

compliance costs or penalties assessed for same, which arise out of or are solely createdthrough 1) 

material errors or omissions by its personnel or agents in the day-to-day operations of the Project; 

or, 2) the failure of the Cooperative to timely proceed administratively to undertakeor complete a 

requirement imposed by any regulatory agency in any consent order or Project Permit. The 

Cooperative shall maintain adequate catastrophic insurance on the Project on such terms and 

amounts as established by the Project Board. 

11.3 Water Quality. The Cooperative shall deliver Project Water to each Project 

Participant’s Point of Connection that: (1) is stabilized and of good and uniform quality; (2) meets 

all applicable federal and state drinking water standards and regulations, including, but not limited 

to the standards set forth in Chapter 62-550, Florida Administrative Code, as may be amended or 

superseded from time to time; and, (3) meets whatever disinfection and treatment techniques under 

this Agreement or set forth in Phase 1 of the Combined Projects ImplementationAgreement. This 

Section 11.3 shall not apply to Water Offsets used by a Project Participant. 
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11.4 Water Pressure. The Cooperative shall deliver Project Water to each 

Project Participant’s Point of Connection at a minimum pressure of 30 PSI. This Section 11.4 shall 

not apply to Water Offsets used by a Project Participant. 

11.5 Project Permits. The Cooperative, shall obtain, renew, maintain and 

modify, if necessary, all Project Permits required for the operation and maintenance of the Project 

and to ensure that Project Water Service will be provided to the Project Participants under the 

terms of this Agreement. 

11.6 Acquisition of Real Property. The Cooperative shall use its best efforts to 

acquire all interests in real and personal property (if any) necessary for expansion, construction, 

management and operation of the Project, in a manner consistent with the Interlocal Agreement. 

11.7 Compliance with the Law. The Parties shall comply with all laws, rules 

and regulations applicable to thisAgreement and its obligations thereunder. 

12. POINTS OF CONNECTIONS AND METERING FACILITIES. 

12.1 Points of Connection. The Points of Connection and the location of the 

Meters used for the delivery of Project Water to the Project Participants will be identified by the 

Cooperative for thoseProject Participants with a Water Allotment under the Water Allotment Table 

set forth above. Thisrequirement applies equally to those Project Participants that will physically 

take Project Water and those Project Participants that will take Water Offsets. The Cooperative 

and a Project Participant may, by mutual agreement, more specifically identify or modify the Point 

of Connection or the location of the corresponding Meter. 

12.2 Installation and Maintenance of Meters. The quantity of Project Water 

delivered by the Cooperative to each Point of Connection or the quantity of Water Offsets taken 

by a Project Participant shall be exclusively measured by a Meter. The Cooperative shall own, 
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install, maintain and read each Meter. The type of Meter shall be selected at the discretion of the 

Cooperative, subject to compliance with industry standards for similar Meters. 

12.3 Inspection of Meters. Each Meter shall be inspected annually and an 

inspection report shall be prepared at the conclusion of each inspection detailing the condition and 

accuracy of each Meter. Each inspection shall be performed by a representative of the 

manufacturer or other certified, competent entity agreeable to the Cooperative and the Project 

Participants and a copy of each inspection report shall be furnished to all Project Participants. 

Upon request of a Project Participant, the Cooperative shall make arrangements for a test of the 

Meter installed at the Project Participant’s Point of Connection by an independent testing entity. 

The Cooperative shall be responsible for selecting and engaging the independent testing entity. All 

costs and expenses shall be borne by the Project Participant requesting the test, unless the Meter 

is found to be inaccurate beyond the manufacturer’s guaranteed range of accuracy, in whichcase, 

the cost and expense of the test shall be borne by the Cooperative and such cost may not bepassed 

along to the Project Participant requesting the test, as part of the Water Charge. 

12.4 Meter Inaccuracy. Should the Meter be determined to be inaccurate 

beyond the manufacturer’s guaranteed range of accuracy, the Cooperative shall repair or replace 

the malfunctioning Meter at its earliest convenience, recognizing that time is of the essence. 

Additionally, the Meter shall be assumed to have been inaccurate since the last inspection or test 

and the following month’s billing will be adjusted taking into account the nature of the inaccuracy 

to show a credit or additional charge to the Project Participant for the metered flow for the time 

interval between the date of the last Meter accuracy inspection or test and the date the Meter was 

corrected. 
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13. WATER CHARGE. For each Fiscal Year, the Project Participants shall pay to the 

order of the Cooperative the applicable Water Charge as follows: 

13.1 General. The Water Charge shall be sufficient to pay the Debt Service 

Costs, Capital Renewal and Replacement Costs, Fixed Operation and Maintenance Costs, 

Reserves and Variable Operation and Maintenance Costs incurred by the Cooperative in order to 

provide Project Water Service to the Project Participants for the upcoming Fiscal Year. The Water 

Chargeshall consist of a Base Rate Charge and a Water Use Charge. The Water Charge shall be 

computed in the manner specified in Section 13.3,prior to the upcoming Fiscal Year and the Project 

Participants shall be notified of the Water Chargefor the upcoming Fiscal Year in the manner 

provided in Section 13.2. Establishment of the Water Charge shall be madeby the Project Board 

and the Project Board’s decision shall not be subject to supervision or regulation by any 

commission, board, bureau, agency, municipality, county or political subdivisionof the State of 

Florida. 

13.2 Notification of Water Charge. On or before May 31 prior to the Fiscal 

Year in which the Project Water Service is scheduled to commence and on or before every May 

31st thereafter, the Cooperative shall provide the Project Participants the Water Charge for the 

upcoming Fiscal Year. The Water Charge shall be accompanied by a report detailing the manner 

in which the Water Charge was computed for the upcoming Fiscal Year. In lieu of a report, the 

basis for the Water Charge may be detailed in the annual budget adopted by the Project Board for 

this Project for the upcoming Fiscal Year. 

13.3 Establishment of Water Charge. The Water Charge shall be established 

as follows: 
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13.3.1 Base Rate Charge. The Base Rate Charge shall be computed as 

follows: 

13.3.1.1 The Cooperative shall estimate the Debt Service 

Cost, the Capital Renewal and Replacement Cost, Fixed Operation and Maintenance Cost, 

Reserves and Variable Operation and Maintenance Cost required to meet the cash needs of the 

Project for the upcoming Fiscal Year. 

13.3.1.2 The Base Rate Charge shall consist of the total of the 

Debt Service Cost, Capital Renewal and Replacement Cost, Fixed Operation and MaintenanceCost 

and Reserves determined pursuant to Section 13.3.1.1. The Base Rate Charge shall be allocated 

among each Project Participant based upon each Project Participant’s Water Allotment Percentage 

identified in the then effective Water Allotment Table in Section 1.46, as it may be modified 

pursuant to Section 10, for the upcoming Fiscal Year. 

13.3.1.3 The Base Rate Charge allotment computed for each 

Project Participant pursuant to Section 13.3.1.2 shall be increased by any underpayment or 

decreased by any overpayment determined pursuant to Sections 13.5 and/or 10 of this Agreement. 

13.3.2 Water Use Charge. The Water Use Charge shall be computed as 

the Variable Operation and Maintenance Cost determined pursuant to Section 13.3.1.1 divided by 

the total of all the Project Water Estimates submitted by the Project Participants for the upcoming 

Fiscal Year and expressed as a cost per thousand (1,000) gallons of water. 

13.4 Payment of the Water Charge. For each Fiscal Year, the Project 

Participants shall pay the Water Charge as follows: 
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13.4.1 The Project Participants shall pay their individual Base Rate Charge 

allotment as specified in Section 13.3.1 in twelve (12) equal monthly payments during each 

calendar month starting in October and ending on the following September. 

13.4.2 The Project Participants shall pay their Water Use Charge on a 

monthly basis. Each Project Participant’s monthly payment shall be determined by multiplying the 

actual amount of Project Water delivered by the Project Board to the Project Participant’s Point of 

Connection during the prior calendar month by the Water Use Charge identified in Section 13.3.2. 

13.5 Accounting, Audits and Adjustments for Actual Expenses and Water 

Use. The Cooperative shall maintain accounts and records of actual water use by the Project 

Participants, all revenue received from all sources to meet the cash needs of the Project and the 

actual Debt Service Costs, Capital Renewal and Replacement Costs, Fixed Operation and 

Maintenance Costs, Reserves and Variable Operation and Maintenance Costs incurred with respect 

to the Project. On or before each January 31, beginning on the January 31 immediately following 

the Fiscal Year in which Project Water Service commenced, the Cooperative shall complete an 

auditof the aforesaid records and accounts and determine what should have been the Water Charge 

foreach Project Participant based on actual costs during the preceding Fiscal Year. For purposes of 

verifying the Base Rate Charge portion of the Water Charge for this audit, it shall be assumed that the 

Project Participants have used the quantity of water specified in their Project Water Estimates even if actual 

water use was less. Said audit shall be conducted by a nationally recognized certified public 

accounting firm. In the event the audit determines an underpayment was made by a Project 

Participant, then said underpayment shall be added to that Project Participant’s Base Rate Charge 

for the upcoming Fiscal Year and paid in themanner specified in Section 13.4.1. If the audit 

determines that an overpayment was made by a Project Participant, then said overpayment shall 
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be deducted from that Project Participant’s Base Rate Charge for the upcoming Fiscal Year in the 

manner specified in Section 13.4.1. 

13.6 Certain Payments. The Water Charge shall not include any surcharge, 

tax, payment in lieu of taxes, payment in lieu of franchise fees, or any charge or payment not 

directly related to the cost of providing Project Water Service. 

13.7 Grants and Other Sources of Funding. The Cooperative may seek grants 

and utilize other funding sources to cover any costs that would otherwise have to be paid through 

the Water Charge. Any funds obtained by Cooperative from these other sources must be used to 

pay Project costs that would otherwise need to be paid by the Project Participants through the 

Water Charge. 

14. BILLING, PAYMENT, SOURCE OF FUNDS AND RELATED MATTERS. 

14.1 Billing and Payment. The Cooperative shall invoice each Project 

Participant for their Water Use Charge on regular monthly intervals. The Meters shall be read and 

recorded on or about the last normal work day of the calendar month during which the Project 

Water Service was provided. Billing to each Project Participant shall be made on the 10th day of 

the following calendar month. Payment of the Water Charge shall be made to the order of the 

Cooperative no later than thirty (30) days after which the statement was received. If the Water 

Charge or any portion thereof remains unpaid following theirdue date, the delinquent Project 

Participant shall be charged with and pay to the order of the Cooperative interest on the amount 

unpaid from its due date at such rates the Project Board may establish fromtime to time. 

14.2 Irrevocable Commitment to Pay. The Project Participants shall pay their 

respective Water Charge for every Fiscal Year throughout the term of the Agreement in the manner 

provided in Section 14.1. Said payments shall be made without notice or demand and without set-
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off, counterclaim, abatement, suspension or deduction. The Cooperative is undertaking the 

acquisition, construction, operation and replacement and expansion of the Project on the 

representation, warranties and covenants of the Project Participants to pay theWater Charge in a 

timely manner. 

14.3 Source of Payment. The source of funds for payment of the Water Charge 

shall be the utility enterprise fund established by each Project Participant. Each Project Participant 

shall maintain an operation and maintenance account as part of its utility enterprise fund 

throughout the term of this Agreement. At all times during the term of this Agreement, a Project 

Participant shall pay the Water Charge from its utility system operation and maintenance account. 

14.4 Water Utility System Charges. Each Project Participant shall fix, revise, 

maintain and collect such fees, rates, tariffs, rentals or other charges for the use of products, 

services and facilities of their respective water utility systems to the extent necessary to fund the 

timely payment of the Water Charge. 

14.5 Prohibition Against Indebtedness and Ad Valorem Taxation. The 

obligation of the Project Participants to pay the Water Charge pursuant to this Agreement does not 

constitute general indebtedness of the Project Participants or any other municipality or county 

within the meaning of any constitutional, statutory or charter provision limiting the amount and 

nature of indebtedness that may be incurred by the Project Participants. Neither the Cooperative 

nor the holder of any Obligations issued by the Cooperative to finance the construction, alteration, 

improvement, replacement, expansion or operation of the Project nor anyregional, state or federal 

agency providing cooperative funding to fund the construction, alteration, improvement, 

replacement, expansion or operation of the Project shall have the right to require the Project 

Participants to exercise their ad valorem taxing power, if any, to pay their obligations andliabilities 
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under this Agreement or to compel payment from any source, other than as indicated in Section 

14.3. 

15. PLEDGE OF CONTRACT REVENUES. The Cooperative is authorized to 

pledge all payments due, owing or received from the Project Participants,including any interest 

derived from monies received under this Agreement for the purpose of securing Obligations issued 

by the Cooperative to construct or expand the Projects. 

16. FORCE MAJEURE. 

16.1 Excuse from Performance. No Party shall be liable to any other Party for 

delay in performance of, or failure to perform, its obligations under this Agreement, if such delay 

or failure is caused by a Force Majeure Event. However, a Force Majeure Event shall not excuse 

a Project Participant from paying its Base Rate Charge, when due, pursuant to Section 13.4. 

16.2 Notice. The Party claiming excuse shall deliver to the other Parties a written 

notice of intent to claim excuse from performance under this Agreement by reason of a Force 

Majeure Event. Notice required by this Section shall be given promptly in light ofcircumstances, 

and, in the case of events described in (c), (d) (e) of the definition of Force Majeure Event only, 

not later than ten (10) days after the occurrence of the Force Majeure Event.Such notice shall 

describe the Force Majeure Event, the services impacted by the claimed event, the projected length 

of time that the Party expects to be prevented from performing and the steps which the Party 

intends to take to restore its ability to perform. 

16.3 Obligation to Restore Ability to Perform. Any suspension of 

performance by a Party pursuant to this Section shall be only to the extent, and for a period of no 

longer duration than, required by the nature of the Force Majeure Event, and the Party claiming 

excuse shall use its best efforts to remedy its inability to perform as quickly as possible. 
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17. DISPUTE RESOLUTION. If there is a dispute between two or more Parties 

arising out of or related to this Agreement which cannot be resolved, then unless it shall be 

unreasonable to do so or an emergency situation or necessity dictates otherwise, before proceeding 

to the default and remedy provisions of this Agreement in Section 18, the affected Parties 

(“Mediating Parties”) shall attempt to resolve the dispute by non-binding mediation. The mediation 

will be conducted by a mediator mutually agreeable to all Mediating Parties who has experience 

in mediating disputes of a similar nature. The Mediating Parties will use a procedure agreeable to 

those Parties and the mediator. The Mediating Parties will mediate in good faith, and will be bound 

by any resulting mediation agreement that is approved by the governing body for each Party, 

equally share the costs of mediation and timely pay same. Mediation will commence within 

thirty(30) days after the date a Party requests mediation of a dispute, or if the agreed mediator is 

not available within that time period, then at the first opportunity the agreed mediator is available. 

A Party may not commence litigation of the dispute pursuant to Section 18 until (a) the mediator 

hasdeclared the Mediating Parties are at an impasse, or (ii) one or all Mediating Parties have 

terminated the mediation. Among other matters the Parties intend this mediation process as an 

alternative to the conflict resolution procedure described in the Florida Governmental Conflict 

Resolution Act, Chapter 164, Florida Statutes. 

18. DEFAULT AND REMEDY. 

18.1 Default. If any Party fails to observe, comply with, perform or maintain in 

any material way any term, covenant, condition, duty, obligation, representation or warranty 

contained or arising under this Agreement, such action shall constitute a default and the other 

Parties may seek remedies set forth herein. For all defaults, except the failure to pay the Base Rate 

Charge, when due, pursuant to Section 13.4, the defaulting Party shall have thirty (30) days to cure 
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the default, unless such default is not capable of being cured within thirty (30) days, in which case 

the Party must cure the default as soon as practicable. Recognizing the Project Participants’ 

paramount need for a safe and dependable water supply, the Parties agree that, with the exception 

of the suspension of Project Water Service or Water Offsets pursuant to Section 18.4 of this 

Agreement,the exclusive remedy for default under this Agreement shall be for the non-defaulting 

Parties to individually or jointly seek specific performance arising from such default. 

18.2 Default in Payment of Base Rate Charge. The failure by a Project Participant 

to pay the Base Rate Charge, when due, shall be immediately cured. If not cured, the Cooperative shall use 

the Reserves to pay the defaulting Project Participant’s Base Rate Charge in the short term, in order to ensure 

the continued operation of the Project and the payment of the Debt Service until the defaulting Project 

Participant cures the default. Additionally, at the request of the Cooperative, the remaining Project Participants 

shall be obligated to make up any shortfalls created by the defaulting Project Participant’s failure to pay its 

Base Rate Charge, when due, according to the Water Allotment Table in Section 1.46, in order to ensure the 

continued operation of the Project and the payment of the Debt Service until the defaulting Project Participant 

cures the default. In order to cure the default, the defaulting Project Participant must repay to the Cooperative 

its Base Rate Charge. Upon repayment of the Base Rate Charge by the defaulting Project Participant, the 

Cooperative shall replenish the Reserves and credit the other Project Participants for payments made in order 

to avoid a shortfall. Repayments to the Cooperative from a defaulting Project Participant shall first be used to 

credit Project Participants for payments made in order to avoid a shortfall, and then be used to replenish 

Reserves. If the defaulting Project Participant makes partial repayments to the Cooperative, credits shall be 

issued in payor order with the largest payor receiving credits first until made whole, and the smallest payor 

receiving credits last until made whole, until all Project Participants are fully repaid. 
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18.3 Project Participant Payment Dispute. A Project Participant that disputes 

a payment of the Water Charge under Section 13 shall be obligated to continue paying the disputed 

charge until the disagreement is resolved. If the dispute is decided in the favor of the Project 

Participant, the Cooperative shall elect to either pay the disputed charge as a credit against the 

Water Charge for the next Fiscal Year or through a direct one-time payment to the Project 

Participant. 

18.4 Suspension of Project Water Service in the Event of Non-Payment of 

the Water Charge. A Project Participant that fails to pay its Water Charge or any portion thereof 

by the due date shall be in default of this Agreement and upon fifteen (15) days written notice, the 

Cooperative may suspend Project Water Service to a Project Participant and prohibit a Project 

Participant from using Water Offsets unless there is in mediation a good faith dispute or suspension 

of service compromises the health, safety, and welfare of the end water users. Suspension of 

Project Water Service to a Project Participant or prohibition of the use of Water Offsets by a Project 

Participant because of its failure to pay the Water Charge or any portion thereof shall not excuse the 

Project Participant from paying the Base Rate Charge, when it becomes due nor prohibit the 

Cooperative from continuing to charge interest on the unpaid amount. Upon payment of all 

outstanding Water Charges, including any interest, the Cooperative shall immediately resume Project 

Water Service to the Project Participant or immediately allow a Project Participant to use a Water 

Offset. The Cooperative’s decision to suspend Project Water Service to a Project Participant or to 

prohibit Water Offsets use by a Project Participant under this Section shall not be subject to the dispute 

resolution process in Section 17 and shall not be considered a default under Section 18. However, 

the Cooperative’s failure to resume Project Water Service or to allow a Project Participant to use 

Water Offsets upon payment of all outstanding Water Charges, including any interest, may 
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constitute a default under Section 18 andshall be subject to the dispute resolution process specified 

in Section 17. 

19. WITHDRAWAL OF A PROJECT PARTICIPANT FROM THIS 

AGREEMENT. 

19.1 Withdrawal Process. A Project Participant who withdraws from this 

Agreement shall remain liable for payment of its share of the Water Charge. If the withdrawing 

Project Participant has submitted a Project Water Estimate to the Cooperative for the current Fiscal 

Year, then it shall remain liable to pay the Water Charge for that Fiscal Year, as if it had taken the 

entire quantity of Project Water specified in its Project Estimate. Additionally, unless the 

remaining Project Participants take all or a portion of the withdrawing Project Participant’s Water 

Allotment, the withdrawing Project Participant shall continue to remain liable for paymentof its 

share of the Base Rate Charge. This liability shall continue for the term of the Agreement, until 

such time as the withdrawing Project Participant’s Water Allotment is completely redistributed 

among the remaining Project Participants. 

19.2 Duties of and Effect on Withdrawing Project Participant. A withdrawing 

Project Participant shall no longer be considered a voting member of the Project Board with regard 

to that specific Project. Upon notice by the Cooperative, a withdrawing Project Participant shall 

apply to withdraw from any Project Permits issued in its name and shall not oppose or challenge 

any modification to a Project Permit necessitated by its withdrawal. A withdrawing Project 

Participant shall surrender its Water Allotment, if any, and immediately forfeit its right to receive 

Project Water Service from the Project Board, including the use of Water Offsets. A Project 

Participant who withdraws from the Project may later request to join the Project again as a new 
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Project Participant in accordance with Section 20 and, if approved to do so, will receive due credit 

given for the all previous Project expenditures. 

19.3 Redistribution of Water. All of a withdrawing Project Participant’s Water 

Allotment, if any, shall be subject to redistribution among the remaining Project Participants. Each 

remaining Project Participant shall be entitled to a pro-rated amount of the withdrawing Project 

Participant’s Water Allotment, if any, based upon the then applicable Water Allotment Table. 

Redistribution of the withdrawing Project Participant’s Water Allotment to the remaining Project 

Participants shall take place within sixty (60) days of the Parties receiving written notice of the 

withdrawing Project Participant’s intent to withdraw from this Agreement. During this sixty (60) 

dayperiod a Project Participant will notify the Cooperative in writing of its intent to take some or 

all of the withdrawing Project Participant’s Water Allotment. Any redistribution of the 

withdrawing Project Participant’s Water Allotment to another Project Participant must be 

reviewed andapproved by the Project Board as to technical feasibility. If two or more existing 

Project Participants exercise their right to take all of the withdrawing Project Participant’s Water 

Allotment, then the withdrawing Project Participant’s Water Allotment shall be redistributed in 

proportionate portions to the Project Participants, which requested redistribution. Any of the 

withdrawing Party’s Water Allotment that is not redistributed, shall become Excess Water. 

19.4 Survival. The provisions of this Section 19 shall survive the termination of 

this Agreement. 

20. SUBSTITUTION AND ADDITION OF PROJECT PARTICIPANTS AND 

ASSIGNMENT OF THIS AGREEMENT. 

20.1 Substitution. As a matter of right, a new Project Participant or an existing 

Project Participant may be substituted for an existing Project Participant, if the new Project 
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Participant or existing Project Participant agrees to fully perform all the obligations of the existing 

Project Participant. Substitution shall mean the new or existing Project Participant shall at a 

minimum succeed to the old Project Participant’s entire Water Allotment, if any. Prior to 

substitution taking effect, the existing Project Participant must notify all otherexisting Project 

Participants and Project Associates in writing of the substitution and offer the substitution on the 

same terms and conditions to the other existing Project Participants and ProjectAssociates, who 

shall be allowed at least sixty (60) days to exercise the right of first refusal. Thisright of first refusal 

shall only apply when a new Party to this Agreement is proposed to be substituted for an existing 

Project Participant. If one of the existing Project Participants or ProjectAssociates exercises its 

right of first refusal during this time period, then all of the substituted Project Participant’s Water 

Allotment, if any shall be assigned to the substituting Party. If two or more existing Project 

Participants or Project Associates exercise theirright of first refusal during this time period, then 

all of the substituted Project Participant’s WaterAllotment, if any, shall be reassigned in equal 

portions to the substituting Parties. If none of the existing Project Participants or Project Associates 

commit to acquire the substituted Project Participant’s entire Water Allotment, if any, during this 

sixty (60) day period, then the Parties to this Agreement shall be consideredto have waived their 

right of first refusal. Any substitution under this Section 20.1 must be reviewed and approved by 

the Project Board as to technical feasibility. Any new Party to this Agreement must be 

unanimously approved by the existing Project Participants. Once the substitution takes place, the 

substituted Project Participant shall withdraw from the Project and shall no longer be considered 

a voting member of the Project Board. Additionally, the substitutedProject Participant shall 

cooperate with the Cooperative in any modifications to the Project Permits necessary to effectuate 

this substitution. 
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20.2 Addition. A new party may only be added to this Agreement by the 

unanimous decision of all the current Project Participants. 

20.2.1 Cost to Become a New Project Participant. The provisions of this 

section 20.2 are established to provide equity among all Project Participants and to provide an 

incentive for local governments to subscribe early. Subject to the provisions of Section 2.4 of this 

Agreement, any new Project Participant that joins this Agreement after it is first executed under 

the process described in this Section 20 of this Agreement shall pay its proportionate share of the 

costs incurred by the Project Participants before the new Project Participant joins the Agreement 

and its proportionate share of the Project Costs expended to date. This amount is in addition to the 

Water Charge for each upcoming fiscal year as described in Section 13. When this occurs, the 

percentage collected shall be refunded proportionately to the initial Project Participants who joined 

this Agreement when it was first executed. 

20.2.2 Amendment of Water Charge. When a new Project Participant is 

added pursuant to this Section 20.2, the existing Project Participants must amend the Agreement 

to reflect the reassignment of Water Allotments among the existing Project Participants and the 

new Project Participant. The Project Board will also determine how the new Base Water Charge 

is allocated among the new group of Project Participants taking into consideration the short and 

long-term costs and benefits of the new infrastructure to the new and existing Project Participants 

including any savings realized due to economies of scale. 

20.3 Assignment. As a matter of right, an existing Project Participant may assign 

a portion of its Water Allotment, if any, to a new Project Participant, an existing Project Participant, 

or a Project Associate if the assignee agrees to fully perform all the obligations of the existing 

Project Participant. Any new Party assignee must be unanimously approved by the existing Project 
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Participants. The complete assignment of an existing Project Participant’s Water Allotment, if any, 

to a new ProjectParticipant, an existing Project Participant, or a Project Associate shall be treated 

as a substitutionunder Section 20.1. Prior to the assignment taking effect, the existing Project 

Participant must notify the other existing Participants in writing of the assignment and offer the 

assignment on thesame terms and conditions to the other existing Project Participants and Project 

Associates, who shall be provided at least sixty (60) days to exercise the right of first refusal. If 

one of the existingProject Participants or Project Associates exercises its right of first refusal during 

this time period,then the portion of the assigning Project Participant’s Water Allotment, if any, up 

for assignment shall be transferred to the existing Project Participant. If two or moreexisting Project 

Participants or Project Associates exercise their right of first refusal during this time period, then 

the portion of the assigning Project Participant’s Water Allotment, if any, up for assignment shall 

be transferred in equal portions to the existing Project Participants and Project Associates. If none 

of the Project Participants or Project Associates commit to acquire the assigning Project 

Participant’s Water Allotment, if any, up for assignment, then the Parties to this Agreement shall 

be considered tohave waived their right of first refusal. The right of first refusal shall not apply 

when an existing Project Participant or Project Associate is the assignee. Any assignment under 

this Section 20.3 must be reviewed and approved by the Cooperative as to technical feasibility. 

Once the assignment takes place, the assigning Project Participant shall still be a Party to the 

Agreement, but it shall forfeit or surrender the assigned portion of its Water Allotment to the 

assignee Project Participant, as well as its voting rights, proportionate to the extentof the assignment. 

Once assignment takes place, the assigning Project Participant shall cooperate with the 

Cooperative in any modification to the Project Permits necessary to effectuate this assignment. 
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21. PERMITS. 

21.1 No Party shall interfere with the existing consumptive use permits or 

existing water, wastewater, orreclaimed water facilities of a Member Government, except as may 

otherwise be consented to in writing by the Member Government. 

21.2 The Parties shall cooperate with each other and no Project Participant shall 

interfere with the Cooperative’s ability to obtain, maintain and comply with any Project Permits. 

21.3 No Project Participant shall purposefully submit information to a regulatory 

agency that conflicts with information submitted by the Cooperative in support of any application 

for a Project Permit. In the event that an application for a Project Permit will interfere with the 

exiting consumptive use permits or existing water, wastewater or reclaimed water facilities of that 

Project Participant the provisions of Section 21.1 shall apply. 

21.4 No Party shall legally challenge or support any legal challenge against any 

proposed or final agency action or any legal instrument with regard to any Project Permit sought 

by the Cooperative, unless the proposed Project Permit directly threatens an existing legal right of 

that Party to use the water resources of the state, in existence prior to the date of the application for 

the Project Permit. 

21.5 A Member Government that is not a Partyunder this Agreement is not 

responsible, either directly or indirectly, for compliance with the termsand conditions of any Project 

Permits nor shall it be liable or responsible, either directly or indirectly, for compliance with the 

terms and conditions of any Project Permits nor shall it be liableor responsible, either directly or 

indirectly, for any fines, penalties or damages associated with anyProject Permits. 
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22. DUTY TO COOPERATE. The Parties shall work together in good faith to 

implement the terms of this Agreement. As part of this cooperation, the Project Participants will 

at a minimum do the following: 

22.1 Acquisition of Real Property. The Project Participants shall cooperate and 

assist and not interfere with the Cooperative’s ability to acquire all interests in real property 

necessary to construct, manage and operate the Project, provided the acquisition is not inconsistent 

with the Interlocal Agreement. 

22.2 Construction, Management and Operation of the Project. The Project 

Participants shall cooperate and not interfere with the Cooperative’s ability to construct, manage 

and operate the Project. 

22.3 Obligations. The Project Participants shall cooperate with the Cooperative 

should the Cooperative decide in accordance with the Agreement to issue Obligations to fund any 

Capital Costs incurred by the Cooperative with regard to the Project. In said event, the Project 

Participants shall comply with the reasonable request of the Cooperative and will, upon such 

request, do as follows: (1) make available general material and financial information about itself; 

(2) consent to publication and distribution of its financial information; (3) certify that any general 

material and financial information is accurate, does not contain any untrue statements of material 

fact and does not omit to state a material fact necessary to make the statements contained in the 

general material and financial information, in light of the circumstances under which they were 

made not misleading; (4) provide reasonable certifications to be used in a transcript of closing 

documents; (5) provide and pay for reasonable requested opinions of counsel as to the binding 

effect of this Agreement, the validity of actions taken as a result of the Agreement, title to real 

property, as applicable, and pending litigation which could materially affect the Party’s 
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performance under the Agreement; and, (6) provide guarantee agreements, if required in order to 

obtain the Obligation. In addition, each Project Participant agrees to take no action which shall 

adversely affect the exclusion from gross income of interest on the Obligations for purposes of 

federal income taxation. 

22.4 Grants and Other Sources of Funding. The Project Participants shall 

cooperate with the Cooperative in seeking alternative sources of fundingfor the Project, including, 

but not limited to, grants. 

23. SOVEREIGN IMMUNITY AND INDEMNIFICATION. The Parties intend to 

avail themselves of the benefits of Section 768.28, Florida Statutes, and any other statute and 

common law governing sovereign immunity to the fullest extent possible and nothing herein shall 

be construed as a waiver of sovereign immunity by these Parties. Additionally, the Project 

Participants are not jointly or severally liable for any torts attributable to the Cooperative and only 

the Cooperative shall be liable for torts attributable to it or for the torts of its officers, agents, 

attorneys or employees under this Agreement, and then only to the extent of the waiver of 

sovereign immunity or limitation specified in Section 768.28, Florida Statutes, regardless of 

whether such claims are grounded in contract, statute, tort, negligence, product liability, strict 

liability, or otherwise. Finally, the Cooperative agrees to indemnify and hold the Project 

Participants harmless from any injury that the Project Participants or their officers, agents, 

attorneys, employees or invitees sustain while carrying out the Cooperative’s obligations under 

this Agreement. 

24. APPLICABLE LAW, VENUE AND WAIVER OF JURY TRIAL. This 

Agreement and the rights and obligations of the Parties are to be governed by, construed and 

interpreted in accordance with the laws of the State of Florida. In the event of any legal proceeding 
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arising under this Agreement, the exclusive venue for such proceeding shall be either in a State 

court of competent jurisdiction located in Polk County, Florida or the United States District Court 

in and for the Middle District of Florida, Tampa Division. In any such legal proceeding, the Parties 

hereby consent to trial by the court and waive the right to a jury trial as to any issues that are triable 

before a jury. 

25. NOTICES. 

25.1 All notices provided for in this Agreement must be in writing and shall be 

sufficient and deemed to be given when sent by certified mail or registered mail, return receipt 

requested. A copy shall also be sent to the Parties by email. All notices shall be delivered or sent 

to the Parties and/or Project Associates at their respective addresses shown below or such other 

addresses as a Party and/or Project Associate may designate by prior notice given in accordance 

with this provision to the other Parties and/or Project Associates: 

City of Auburndale 
City Manager 
P.O. Box 186 
Auburndale, Florida 33823 
863-965-5530 

City of Bartow 
City Manager 
P.O. Box 1069 
Bartow, Florida 3383 
863-534-0100 

City of Davenport 
City Manager 
P.O. Box 125 
Davenport, Florida 33836 
863-419-3300 

City of Eagle Lake 
City Manager 
P.O. Box 129 
Eagle Lake, Florida 33839 
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863-293-4141 

City of Fort Meade 
City Manager 
P. O. 856 
Fort Meade, Florida 33841 
863-285-1100 

City of Haines City 
City Manager 
620 E Main Street 
Haines City, Florida 33844 
863-421-3600 

City of Lake Alfred 
City Manager 
155 E Pomelo Street 
Lake Alfred, Florida 33850 
863-291-5270 

City of Lake Wales 
City Manager 
P. O. Box 1320 
Lake Wales, Florida 33859 
863-678-4196 

City of Lakeland 
City Manager 
228 S Massachusetts Ave 
Lakeland, Florida 33801 
863-834-6000 

City of Mulberry 
City Manager 
P.O. Box 707 
Mulberry, Florida 33860 
863-425-1125 

City of Winter Haven 
City Manager 
P. O. Box 2277 
Winter Haven, Florida 33883 
863-291-5600 

Town of Dundee 
Town Manager 
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P.O. Box 1000 
Dundee, Florida 33838 
863-438-8330 

Town of Lake Hamilton 
Town Manager 
P.O. Box 126 
Lake Hamilton, Florida 33851 
863-439-1910 

Polk City 
City Manager 
123 Broadway SE 
Polk City, Florida 33868 
863-984-1375, ext. 237 

Polk County 
County Manager 
Drawer CA01/P.O. Box 9005 
Bartow, Florida 33831 
Phone: 863-534-6444 

Polk Regional Water 
Cooperative 
Executive Director 
Drawer CA01/P.O. Box 9005 
Bartow, Florida 33831 
Phone: 863-534-6444 

25.2 All notices shall also be sent to the Cooperative Executive Director, with 

separate copies to the Project Administrator. 

25.3 Any Party, may, by notice in writing given to the others, designate any 

further or different addresses to which subsequent notices, certificates or other communications 

shall be sent. Any notice shall be deemed given on the date such notice is delivered by hand (or 

facsimile transmission) or three (3) days after the date mailed. 

26. TIME EXTENSIONS. The Project Board may extend or change any of the 

deadlines specified in this Agreement. 
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27. DISCLAIMER OF THIRD-PARTY BENEFICIARIES. This Agreement is 

solely for the benefit of the Parties and no right or cause of action shall accrue to or for the benefit 

of anyone that is not a Party hereto, except for lenders of Cooperative Obligations, parties to 

cooperative funding agreements with the Cooperative and providers of grant funding to the 

Cooperative. 

28. AMENDMENT. The Agreement may only be amended in writing executed by all 

the Parties. 

29. WAIVER. No failure by a Party to exercise any right, power or privilege under 

this Agreement is a waiver of that or any other right, power or privilege under this Agreement, 

except as otherwise expressly set forth in the Agreement. 

30. SEVERABILITY. If any provision of this Agreement is found by a court of 

competent jurisdiction to be invalid, it shall be considered deleted, and shall not invalidate the 

remaining provisions. However, if the deleted language is considered a key provision of the 

Agreement, the Parties must agree to a substitute provision that will accomplish the original intent 

of the Parties. If the Parties cannot agree to a substitute provision within ninety (90) days of the 

determination by the court, then the Agreement shall be deemed terminated. 

31. ATTORNEY’S FEES AND COSTS. 

31.1 Dispute Resolution or Litigation Under the Agreement. Each Party shall 

bear its own costs, including attorney’s fees, incurred in any litigation arising under this 

Agreement. Notwithstanding the foregoing, any costs, including attorney’s fees incurred by the 

Cooperative in any dispute resolution or litigation arising under this Agreement may be included in 

computation of the Water Charge upon approval by the Project Board. 
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31.2 Litigation Outside the Agreement Concerning the Project. Any 

damages or costs, including attorney’s fees incurred by the Cooperative in any litigation 

concerning the Project, excluding litigation described in Section 31.1 of this Agreement, shall be 

included in computation of the Water Charge. Any damages or costs, including attorney’s fees 

awarded to the Cooperative in any litigation concerning the Project, excluding litigationdescribed 

in Section 31.1, shall be deemed a credit to be considered in computation of the Water Charge. 

32. ENTIRE AGREEMENT. This Agreement, including Exhibits, constitutes the 

entire contract among the Parties pertaining to the subject matter hereof, and there are no 

warranties, representations or other agreements in connection with the subject matter hereof, 

except as specifically set forth herein. This Agreement supersedes and replaces the previously 

executed Implementation Agreement for the Southeast Wellfield. 

33. EXECUTION OF DOCUMENTS. This Agreement shall be executed in 

multiple duplicate originals, any of which shall be regarded for all purposes as an original and 

all of whichshall constitute one and the same instrument. 

34. AMBIGUITY. The Parties agree that each has played an equal part in negotiation 

and drafting of this Agreement, and in the event ambiguity should be asserted or realized in the 

interpretation or construction of this Agreement, the result of such ambiguity shall be equally 

assumed and realized by each Party. 

35. RELATIONSHIP OF THE PARTIES. Nothing herein shall make any Party a 

partner or joint venturer or create any fiduciary relationship among the Parties. 

36. GOOD FAITH. The Parties hereto agree to exercise good faith and fair dealings 

in respect to all matters relating to this Agreement. 
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37. FURTHER ASSURANCES. The Parties shall use all reasonable efforts toprovide 

such information, execute such further instruments and documents and take actions as maybe 

reasonably requested by another Party and not inconsistent with the provisions of this Agreement 

and not involving the assumption of obligations or liabilities different from, in excessof, or in 

addition to those expressly provided for in this Agreement to carry out the intent of this Agreement. 

38. PUBLIC RECORDS. Should any Party assert any exemption to, or inapplicability 

of, the requirements of Chapter 119 and related statutes, the burden and cost of establishing such 

an assertion, by way of injunctive or other relief as provided by law, shall be upon that Party. The 

Parties shall allow public access to all Project documents and materials that are subject to the 

requirements of Chapter 119, Florida Statutes or claim that a document does not constitute a public 

record, the burden of establishing such an exemption or excluding a document as a public record, 

by way of injunctive or other relief as provided by law, shall be upon the Party asserting the 

exemption or the claim that a document does not constitute a public record. Additionally, nothing 

in this Agreement shall be construed nor is intended to, expand the scope of Chapter 119, Florida 

Statutes or make into a public record a document that is not a public record under the applicable 

law. 

39. NON-PARTICIPATING MEMBER GOVERNMENTS. This Agreement is not 

binding upon and cannot negatively affect a Member Government, who is not a Party to the 

Agreement either directly or indirectly nor shall a Member Government, who is not a Party to the 

Agreement, incur any liability under this Agreement solely by virtue of being a Member 

Government of the Cooperative. 

[Signatures begin on the following pages] 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF AUBURNDALE, FLORIDA 

By: Timothy J. Pospichal, Mayor 

Date: 

ATTEST: 

By: Shirley Lowrance, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF 
THE CITY OF BARTOW, 
FLORIDA 

By: Scott Sjoblom, Mayor 

Date: 

ATTEST: 

By: Jacqueline Poole, City Clerk 

Approved as to form and correctness: Approved as to substance: 

Sean R. Parker, City Attorney George A. Long, City Manager 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF DAVENPORT, 
FLORIDA 

By: 
H.B. “Rob” Robinson, Mayor 

Date: 

ATTEST: 

By: Rachel Castillo, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Thomas A. Cloud, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF EAGLE LAKE, 
FLORIDA 

By: Cory Coler, Mayor 

Date: 

ATTEST: 

By: Dawn Wright, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Thomas A. Cloud, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF FT. MEADE, 
FLORIDA 

By: James Watts, Mayor 

Date: 

ATTEST: 

By: Melissa Newman, Deputy City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Thomas A. Cloud, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF HAINES CITY, 
FLORIDA 

By: Morris L. West, Mayor 

Date: 

ATTEST: 

By: City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Fred Reilly, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF LAKE ALFRED, FLORIDA 

By: Nancy Z. Daley, Mayor 

Date: 

ATTEST: 

By: Linda Bourgeois, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF LAKELAND, 
FLORIDA 

By: H. William Mutz, Mayor 

Date: 

ATTEST: 

By: Kelly Koos, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Palmer Davis, City Attorney 
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February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF LAKE WALES, FLORIDA 

By: Eugene Fultz, Mayor 

Date: 

ATTEST: 

By: Clara VanBlargan, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Albert C. Galloway, Jr., City Attorney 
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February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF MULBERRY, 
FLORIDA 

By: George H. Hatch, Mayor 

Date: 

ATTEST: 

By: Sharon Lauther, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF POLK CITY, 
FLORIDA 

By: Joe LaCascia, Mayor 

Date: 

ATTEST: 

By: Patricia Jackson, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Thomas A. Cloud, City Attorney 

59 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

S
E

W
F

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
(C

le
an

) 
(1

82
32

 :
 S

o
u

th
ea

st
 W

el
lf

ie
ld

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
am

en
d

m
en

t 
(A

C
T

IO
N

 

Packet Pg. 80 



 

  

 

            

  

    
     

 
 

     
 
 

   
 

 
 
 

        
 
 

      
 
 
 

      
  

G.1.b 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF WINTER HAVEN, FLORIDA 

By: Bradley T. Datnzler, Mayor 

Date: 

ATTEST: 

By: Vanessa Castillo, MMC City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

TOWN COMMISSION OF 
THE TOWN OF DUNDEE, 
FLORIDA 

By: Sam Pennant, Mayor 

Date: 

ATTEST: 

By: Jenn Garcia, Town Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

TOWN COUNCIL OF THE 
TOWN OF LAKE HAMILTON, FLORIDA 

By: Mike Kehoe, Mayor 

Date: 

ATTEST: 

By: Sara Irvine, Town Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Jeff Dawson, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

ATTEST: POLK COUNTY, a political subdivision of 
the State of Florida 

Stacy M. Butterfield 
Clerk to the Board of County Commissioners 

By: 
Deputy Clerk 

By: 
Dr. Martha Santiago, Chair 
Board of County Commissioners 

Dated and signed by the Chairman: 

Reviewed as to form and legal sufficiency: 

County Attorney’s Office 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

POLK REGIONAL WATER COOPERATIVE 

By: 
Eugene Fultz, Chair 

Date: 

ATTEST: 

By: 
Mayor H. William Mutz, 
Secretary/Treasurer 

APPROVED AS TO FORM AND CORRECTNESS: 

Edward P. de la Parte, Legal Counsel 
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February 9, 2022 

AMENDED AND RESTATED IMPLEMENTATION 
AGREEMENT 

Southeast Wellfield Project 

THIS AMENDED AND RESTATED PROJECT IMPLEMENTATION AGREEMENT 

(the “Agreement”) is made and entered into as of the Effective Date as hereinafter defined, by and 

among the Polk Regional Water Cooperative (“Cooperative”), whose address is P.O. Box 9005, 

Bartow, Florida 33831, the City of Auburndale whose address is P.O. Box 186, Auburndale, FL 

33823, the City of Bartow whose address is P.O. Box 1069, Bartow, FL 33831, the City of 

Davenport whose address is P.O. Box 125, Davenport, FL 33836, the City of Eagle Lake whose 

address is P.O. Box 129, Eagle Lake, FL 33839, the City ofFort Meade whose address is P.O. Box 

856, Fort Meade, FL 33841, the City of Haines City whoseaddress is 620 E. Main Street, Haines 

City, FL 33844, the City of Lake Alfred whose address is 120 E Pomelo Street, Lake Alfred, FL 

33850, the City of Lake Wales whose address is P.O. Box 1320, Lake Wales, FL 33859, the City 

of Lakeland whose address is 228 S Massachusetts Ave., Lakeland, FL 33801, the City of 

Mulberry whose address is P.O. Box 707, Mulberry, FL 33860, the City of Winter Haven whose 

address is P.O. Box 2277, Winter Haven, FL 33883, the Town ofDundee whose address is P.O. 

Box 1000, Dundee, FL 33838, the Town of Lake Hamilton whose address is P.O. Box 126, Lake 

Hamilton, FL 33851, Polk City, a Florida municipal corporation (fka “City of Polk City”), whose 

address is 123 Broadway Blvd SE, Polk City, FL 33868, and PolkCounty (“Polk County”), a charter 

county and political subdivision of the State of Florida, whoseaddress is P.O. Box 9005, Bartow, 

Florida 33831, individually also referred to as a “Party” and collectively referred to as the 

“Parties”. 
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February 9, 2022 

THE PURPOSE of this Agreement is to implement the design, permitting, construction, 

operation, maintenance and funding of the Southeast Wellfield, an Approved Water Project of the 

Cooperative. 

NOW, THEREFORE, in consideration of the mutual covenants herein contained and for 

other good and valuable consideration, each to the other, receipt of which is hereby acknowledged, 

the Parties hereby agree, stipulate and covenant as follows: 

1. DEFINITIONS. As used in this Agreement, the following terms shall have the 

following meanings, unless the context clearly requires otherwise: 

1.1 “Agreement” means this Amended and Restated Implementation 

Agreement for the Southeast Wellfield Project, as it may be amended or restated from time to time. 

1.2 “Alternative Procurement Methods” means alternatives to the separate 

design and construction mechanisms specified in Sections 7.3.7 and 8.3 such as “design build,” 

“construction management at risk” or “public-private partnership.” 

1.3 “Base Rate Charge” means for any Fiscal Year, that component of the 

Water Charge computed according to Section 13. 

1.4 “Bidding Budget” means the approved maximum cost for the award of 

construction contracts. A Bidding Budget is set at the completion of the final design for the Project 

infrastructure. 

1.5 “Capital Cost” means fixed, one-time expenses incurred for the acquisition 

of real property, tangible property and intangible property, the construction of tangiblepersonal 

property and other expenditures required for the production of water and other goods or the 

rendering of services in connection with the Project, including without limitation the Southeast 

Wellfield Refund Cost. 
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G.1.c 

February 9, 2022 

1.6 “Capital Replacement and Renewal Cost” means all costs incurred by 

the Cooperative for the ordinary renewal, replacement, upgrade and improvement of the Project, 

which are not paid from the proceeds of any Obligation and costs that will occur over the life of 

the Project for the assets comprising the Project. 

1.7 “Combined Projects Implementation Agreement” means the Combined 

Projects Implementation Agreement with an effective date of May 1, 2017, including any 

amendments thereto. 

1.8 “Cooperative” shall have the same meaning as in the Interlocal Agreement. 

Pursuant to and in accordance with the Interlocal Agreement, all powers, privileges, and duties 

vested in or imposed on the Cooperative with regards to the approval and implementation of the 

Project shall be exercised by the Project Board. 

1.9 “Construction Budget” means the approved maximum cost for the actual 

construction of the Project infrastructure, including any contingency. The Construction Budget is 

set after Project bidding and selection of a contractor or contractors, and may be amended if needed 

subject to written change orders approved in writing by the Cooperative and the Contractor 

engaged by the Cooperative. 

1.10 “Debt Service Cost” means the principal, redemption premium, if any, and 

interest due on Obligations and any recurring costs and expenses relating to Obligations, including 

but not limited to paying agent, registrar and escrow agent fees, credit enhancement fees and other 

charges, but only to the extent such cost and expenses are not otherwise reflected in the Capital 

Replacement and Renewal Cost, Fixed Operation and Maintenance Cost, Reserves and Variable 

Operation and Maintenance Cost 
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February 9, 2022 

1.11 “Design Budget” means the preliminary estimated design and construction 

cost developed for the Project, which is established after completion of the Preliminary Design 

Report and before work on the final design. 

1.12 “Director” shall have the same meaning as in the Interlocal Agreement. 

1.13 “District” means the Southwest Florida Water Management District. 

1.14 “Effective Date” means the date the Agreement takes legal effect as 

specified in Section 5. 

1.15 “Excess Water” means Project Water that remains unallocated after 

completion of the process set forth in Sections 11.1.2.1 through 11.1.2.4. 

1.16 “Fiscal Year” means a twelve (12) month period which commences on 

October 1 of each year and ends on the next succeeding September 30, or such other period as may 

be prescribed by law as the fiscal year of the Cooperative. 

1.17 “Fixed Operation and Maintenance Cost” means all Operation and 

Maintenance Cost other than Variable Operation and Maintenance Cost. 

1.18 “Force Majeure Event” means an event not the fault of, and beyond the 

reasonable control of a Party claiming excuse when makes it is either impossible or extremely 

impracticable for such Party to perform the obligations imposed on it by this Agreement, by 

virtue of its effect on physical facilities and their operation or employees essential to such 

performance.Force Majeure Events include (a) an “act of God” such as an earthquake, flood, 

earth movement,pandemic, or similar catastrophic event; (b) an act of public enemy, terrorism, 

sabotage, civil disturbance or similar event; (c) a strike, work stoppage, picketing or similar 

concerted labor action; (d) delays in construction caused by unanticipated negligence or breach 

of contract by a third party or inability to obtain Project Permits or essential materials after 
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February 9, 2022 

diligent and timely efforts; or (e) an order or regulation issued by a federal, state, regional or 

local regulatory agencyafter the Effective Date or a judgment or order entered by a federal or 

state court after the EffectiveDate. 

1.19 “Interlocal Agreement” means that Interlocal Agreement creating the 

Cooperative, with an effective date of June 1, 2016, including any amendments and supplements 

thereto. 

1.20 “Member Government” shall have the same meaning as in the Interlocal 

Agreement. 

1.21 “Meters” mean those certain water meters and appurtenant recording and 

transmitting devices to be installed and owned by the Cooperative, as required by Section 11, 

which are used to measure and bill the quantity of Project Water delivered to each Project 

Participant or the quantity of Water Offsets withdrawn by a Project Participant. 

1.22 “MGD” means million gallons a day. 

1.23 Obligation” shall have the same meaning as in the Interlocal Agreement. 

1.24 “Operation and Maintenance Cost” means any and all costs incurred by 

the Project Board in operating, maintaining and administering the Project, related operation 

maintenance, management, security and development of the Project; labor and labor overhead cost; 

cost associated with tools, equipment, vehicles, supplies, materials, and services; the operation, 

maintenance, management, security and development of the Project, which are not a Capital 

Replacement and Renewal Cost or are payable from the proceeds of any Obligation. Operation 

and Maintenance Costs, to the extent not constituting a Capital Replacement and Renewal Cost or 

payable from the proceeds of any Obligation, include, but are not limited to any cost of litigation 

or legal judgment againstthe Cooperative relating to the Project; cost of purchasing any water 
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February 9, 2022 

related to the Project; development expenses relating to expansion of the Project; all costs incurred 

in planning or applying for, obtaining, maintaining and defending Project Permits, which are not 

paid under Phase 1 of the Combined Projects Implementation Agreement; administrative, 

accounting, legal and engineering expenses related to the Project; ordinary and current rentals of 

equipment or otherproperty related to the Project; refunds of moneys lawfully due to others, 

pension, retirement, health and hospitalization funds related to the Project; payments in lieu of 

taxes and impact fees, if applicable; moneys to be deposited to a Rate Stabilization Fund (if one is 

established); and administrative costs incurred by the Cooperative for management of the Project. 

1.25 “Parties” mean the Cooperative, the City of Auburndale, the City of 

Bartow, the City of Davenport, the City of Eagle Lake, the City of Fort Meade, the City of Haines 

City, the City of Lake Alfred, the City of Lake Wales, the City of Lakeland, the City of Mulberry, 

the City of WinterHaven, the Town of Dundee, the Town of Lake Hamilton, Polk City, a Florida 

municipal corporation (fka “City of Polk City”) and Polk County. 

1.26 “Points of Connection” means those points where the Project connects to 

the water supply system of a Project Participant or the point of connection where the Project 

Participant takes Water Offset. 

1.27 “Project” means the Southeast Wellfield. 

1.28 “Project Administrator” means the person or persons and/or alternate or 

alternates designated by the Cooperative pursuant to Section 7.2 to manage the Cooperative’s 

responsibilities under this Agreement. 

1.29 “Project Associate” means a Party to this Agreement, who has elected to 

become a Project Associate in order to stay abreast of the status of the Project and enable them to 

make informed decisions about future participants participation as a Project Participant. A Project 
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Associate has no financial responsibility or liability for the Project or voting rights but may inform 

the Cooperative about its future plans or needs for Project Water, and make comments and 

recommendations to theProject Board about the Project’s direction and scope. A Project Associate 

is not a Project Participant as defined herein. 

1.30 “Project Board” shall have the same meaning as in the Interlocal 

Agreement. 

1.31 “Project Participant” means a Party to this Agreement, other than the 

Cooperative or a Project Associate, who has executed this Agreement for the purpose of 

implementing this Project, which includes the design, permitting, construction, operation, 

maintenance and funding of the Project and receipt of Project Water Service from the Cooperative. 

1.32 “Project Permits” means all permits, licenses or other third-party 

approvals necessary or convenient for the acquisition, construction, management or operation of 

the Project, including all permits, licenses or other third-party approvals required so that a Project 

Participant may use Water Offsets. 

1.33 “Project Water” means the finished water produced by the Project to help 

serve the potable water demands of the Project Participants and the Water Offset used by a Project 

Participant, who pursuant to the Project plan will not physically take finished water produced by 

the Project. 

1.34 “Project Water Estimate” means the document submitted by each Project 

Participant to the Cooperative detailing the quantity of Project Water on an annual average daily 

flow basis, it requests to receive during the upcoming Fiscal Year, as specified in Section 11.1.1. 

1.35 “Project Water Service” means the delivery of Project Water by the 

Cooperative to the Points of Connection for use by the Project Participants. 
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1.36 “Project Yield” means the total quantity of Project Water that the Project 

can reasonably be expected to produce for Project Water Service to the Project Participants, 

which is expressed as an annual average rate or base production rate. 

1.37 “Prudent Utility Practices” means any of the practices, methods and acts 

engaged in, or approved by, a significant portion of the public water supply utility industry in the 

United States of America during the relevant time period or any of the practices, methods and acts, 

which in the exercise of reasonable judgment in light of facts known, that should have been known, 

at the time the decision was made, or could have only been expected to accomplish the desired 

results at a reasonable cost consistent with applicable legal, engineering, reliability, safety and time 

requirements. 

1.38 “PSI” means pounds per square inch. 

1.39 “Reserves” means adequate monetary reserves established by the 

Cooperative to ensure the continued operation of the Project, in the event one or more Project 

Participants are unable to pay their Water Charge on a short term basis. 

1.40 “Southeast Wellfield” means a new lower Floridan aquifer public supply 

wellfield to be located in southeast Polk County as permitted by Permit No. 53-00293-W issued 

from the South Florida Water Management District. 

1.41 “Southeast Wellfield Refund Cost” means those costs incurred by Polk 

County in developing and permitting the Southeast Wellfield, as detailed in Exhibit “A” to this 

Agreement. 

1.42 “True-up” means the process specified in Section 10 of this Agreement. 

1.43 “Variable Operation and Maintenance Costs” means all Operation and 

Maintenance Costs that change in direct proportion to changes in the volume of finished water 
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produced by the Project, including, but not limited to, power, chemical, water purchases and Water 

Transfer Costs. 

1.44 “Water Offset” means a quantity of upper Floridan aquifer, groundwater 

withdrawn by a Project Participant that will be offset by another Project Participant relinquishing 

its right under a District permit to withdraw from the upper Floridan aquifer as stated in the Project 

plan. 

1.45 “Water Offset Cost” means the cost of producing Project Water used by 

one or more Project Participants for use as a Water Offset. The Water Charge paid by a Project 

Participant for the use of a Water Offset shall cover the cost of producing the Project Water. 

1.46 “Water Allotment” means the quantity of Project Water that each Project 

Participant is entitled to receive from the Project as set forth in the table below. In the event the 

Project Yield is different from the totals listed in the Water Allotment Table, the Water Allotment 

for each of the Project Participants will be determined based on the Water Allotment Percentages 

set forth in this table. 

2045 Water Allotment Table 

Name of 
Party 

2045 Water Allotment 
Annual Average (MGD) 

2045 Water Allotment 
Percentage (%) 

City of Auburndale 1.65 16.40% 
City of Bartow 0.36 3.58% 
*City of Davenport Project Associate 
* City of Eagle Lake Project Associate 
* City of Fort Meade Project Associate 
*City of Haines City Project 

Associate 
City of Lake Alfred 0.43 4.27% 
*City of Lake Wales Project Associate 
City of Lakeland 0.10 0.99% 
* City of Mulberry Project Associate 

Commented [Edl1]: Haines City intends to provide a 
water allotment prior to the PRWC Board meeting. 
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Name of 
Party 

2045 Water Allotment 
Annual Average (MGD) 

2045 Water Allotment 
Percentage (%) 

* Polk City Project Associate 
City of Winter Haven 1.52 15.11% 
Town of Dundee 2.60 25.84% 
*Town of Lake Hamilton Project Associate 
Polk County 3.40 33.81% 

TOTAL 10.06 100.0000% 

1.47 “Water Charge” means for any Fiscal Year, the charge established by the 

Project Board pursuant to Section 13 for providing Project Water Service to the Project 

Participants. This charge is comprised of the Base Rate Charge and the Water Use Charge. 

1.48 “Water Cost Proportionate Share” or “Water Cost Allocation” means 

for any Fiscal Year, that portion of the Base Rate Charge each Project Participant is obligated to 

pay. The Water Cost Proportionate Share shall be based on each Project Participant’s projected 

2045 Water Allotment, as revised at least every five (5) years through the True-Up process set 

forth in Section 10 and/or the provisions set forth in Sections 11, 19 and 20 of this Agreement. 

1.49 “Water Transfer Cost” means those costs incurred by the Cooperative in 

transmitting Project Water from the Southeast Wellfield to Project Participants. 

1.50 “Water Use Charge” means for any Fiscal Year that component of the 

Water Charge computed according to Section 13.3.2. 

1.51 “Weighted Vote Method” means that each Director is assigned a vote 

based on its Water Allotment percentage under the Water Allotment Table identifiedin Section 1.46. 

2. PURPOSE OF THE AGREEMENT. 

2.1 Overall Agreement. This Agreement governs the overall implementation 

of the Project, which includes design, permitting, construction, operation, maintenance andfunding 

Commented [Edl2]: Dundee intends to provide a modi 
allotment prior to the PRWC Board meeting. 
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of the Project and receipt of Project Water Service from the Cooperative. It is the intent of this 

Agreement that Project Water be used to help serve the needsof the Project Participants. 

2.2 Interlocal Agreement. The Parties have entered into the Interlocal 

Agreement. In the event of a conflict between the Interlocal Agreement and this Agreement, the 

Interlocal Agreement shall control. 

2.3 Other Agreements Not Affected by this Agreement. Any other 

agreement between some or all of the Parties not specifically referenced herein is not intended to 

be changed or affected by this Agreement. Additionally, nothing in this Agreement is intended to 

change any existing agreement, permit and/or other similar administrative matters between the 

District and any Party. 

2.4 Project Participants and Project Associates. Each Party to this 

Agreement electing Project Associate status may at any timesubmit an election in writing to change 

its status to Project Participant. To receive Project Participant status, the Project Associate shall, 

prior to the end of the fiscal year, deliver to the Cooperative its Project Water Estimate and pay to 

the Cooperative its proportionate share of theCapital Cost, Capital Renewal and Replacement Cost, 

Debt Service Cost Fixed Operation and Maintenance Costs and Reserves, incurred to date by 

Project Participants, as well as 2.5% of its proportionate share of such costs expended to date. 

Those Member Governments who are not Project Associates, who wish to become Project 

Participants shall, prior to the end of the fiscal year, deliver to the Project Board its Project Water 

Estimate and pay to the Cooperative its proportionate share of the Capital Cost, Capital Renewal 

and Replacement Cost, Debt Service Cost, Fixed Operation and Maintenance Costs and Reserves, 

incurred to date by Project Participants, as well as 7.5% of its proportionate share of such costs 

expended to date. The right of a Project Associate or a Member Government who is not a Project 
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Associate to become a Project Participant is subject to the availability of Project Water not 

committed to existing Project Participants. 

3. CONSTRUCTION OF TERMS. Terms defined in a given number, tense or form 

shall have the corresponding meaning when used in this Agreement with initial capitals in another 

number, tense or form. References containing terms such as “hereof,” “herein,” “hereto,” 

“hereinafter” and other terms of like import are not limited in applicability to the specific provision 

within which such references are set forth, but instead refer to this Agreement taken as a whole. 

“Includes” or “including” shall not be deemed limited to the specific enumeration of items, but 

shall be deemed without limitation. The term “or” is not exclusive. The headings contained in this 

Agreement are solely for the convenience of the Parties. Accounting terms used but not defined 

herein have the meanings given to them under generally accepted accounting principles in the 

United States of America consistently applied throughout the specified period and in the 

immediately comparable period. 

4. REPRESENTATIONS OF THE PARTIES. As of the Effective Date, each Party 

makes the following representations (no representation is made by any Party for another Party): 

4.1 Status of the Parties. The Parties are each duly organized, validly existing 

and in good standing under the laws of the State of Florida and are each duly qualified and 

authorized to satisfy their responsibilities pursuant to this Agreement. 

4.2 Authority to Enter Agreement. The Parties each have the power, authority 

and legal right to enter into and perform the obligations set forth in this Agreement, andthe 

execution and delivery and performance hereof by the Parties: (1) has been duly authorized by the 

governing authority of each of the Parties; (2) does not require any consent or referendum of the 

voters; and, (3) does not constitute a default under, or result in the creation of any lien, charge, 
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encumbrance or security interest upon, the assets of the Parties under any agreement or instrument 

to which the Parties and their assets may be bound or affected, except as otherwise provided herein. 

4.3 Validity of the Contract. This Agreement has been duly entered into and 

delivered by the Parties as of the Effective Date, constitutes a legal, valid and binding obligation 

of the Parties, fully enforceable in accordance with its terms, except to the extent that the 

enforceability of this Agreement may be limited by any applicable bankruptcy, moratorium, 

reorganization or other similar laws affecting creditor’s rights generally, or by the exercise of 

judicial discretion in accordance with general principles of equity. 

4.4 Pending Litigation. There is no action, suit or proceeding, at law or in 

equity, before or by any court or governmental authority, pending against any Party, wherein an 

unfavorable decision, ruling or finding would materially and adversely affect the performance by 

any Party of their obligations hereunder or the other transactions contemplated hereby, or which, 

in any way, would adversely affect the validity or enforceability of the Agreement. 

5. EFFECTIVE DATE. The Effective Date of this Agreement shall be the date when 

the Agreement is duly authorized and executed by the Parties as determined by the Cooperative. 

6. TERM AND TERMINATION. The term of this Agreement shall begin on the 

Effective Date and remain in effect, unless terminated by written agreement of all the Parties. 

Termination shall not take place until all Obligations issued by the Cooperative with respect to the 

Project have been repaid, all cooperative funding agreements or grants received by the Cooperative 

have been completed, and any other funding mechanisms used to payfor construction, operation or 

maintenance of the Project have been successfully concluded. 
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7. PROJECT ADMINISTRATION. 

7.1 Project Administration. The Cooperative shall have overall responsibility 

for implementing the terms of this Agreement. All the powers, privileges and dutiesvested in or 

imposed on the Cooperative with regard to implementation of the Project shall be exercised 

through the Project Board; provided, however, that the exercise of any and all executive, 

administrative and ministerial powers regarding the Project may be delegated by the Project Board. 

All decisions of the Project Board shall be by majority vote of a quorum of the Project Board using 

the Weighted Vote Method specified in this Agreement, which vote must include at least a majority 

of the Project Participants. 

7.2 Project Administrator. No later than thirty (30) days from the Effective 

Date of this Agreement, the Project Board shall designate the name, address, phone number, fax 

number and email address of its Project Administrator. The Project Administrator may be changed 

at any time by the Project Board. The Project Administrator shall act as the Cooperative’s 

representative with regard to implementation and management of the Project. 

7.3 Performance Standards. The following performance standards shall apply 

to the Cooperative when implementing this Project: 

7.3.1 Defend any challenge or protest filed with regard to procurement 

decisions made pursuant to this Agreement, including the retention of outside legal counsel to 

defend the action. 

7.3.2 Manage the construction, operation and maintenance of the Project 

in accordance with the requirements of this Agreement. 

7.3.3 Procure, prepare and execute contract(s) with technical consultant(s) 

selected pursuant to this Agreement. 
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7.3.4 Manage the activities of the technical consultant(s) or other 

professional(s) to assure that the requirements of this Agreement are met. 

7.3.5 Manage the review of interim and final deliverables. 

7.3.6 Prepare bids, select bidders and enter into construction contracts as 

required pursuant to this Agreement. 

7.3.7 Approve the use of Alternative Procurement Methods, as specified in 

Section 8.4, for design andconstruction of the Project. 

7.3.8 Manage the activities of the contractor(s) to assure that requirements 

of this Agreement are met. 

7.3.9 Process and pay invoices from consultants, other professionals and 

contractors. 

7.3.10 Initiate and process funding requests to the Project Participants for 

implementation of the Project. 

7.3.11 Issue Obligations, if required, to fund the construction of the Project. 

7.3.12 Implement any alternative financing mechanisms. 

7.3.13 Conduct the True-Up process specified in Section 10. 

7.3.14 Prepare and distribute the Water Charge each Fiscal Year to the 

Parties. 

7.3.15 Receive and account for funds received from the Parties in 

connection with this Project. 

7.3.16 Take legal action, if necessary, to require payment of the Water 

Charge by each Party. 

15 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

S
E

W
F

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
(R

ed
lin

e)
 (

18
23

2 
: 

S
o

u
th

ea
st

 W
el

lf
ie

ld
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

am
en

d
m

en
t 

(A
C

T
IO

N
 

Packet Pg. 100 



 

  

 

           

     

        

           

          

       

     

              

    

         

      

 

          

        

      

    

            

           

       

          

       

             

         

G.1.c 

February 9, 2022 

7.3.17 Apply for, receive and account for grant funds received from 

federal, state, regional or local sources in connection with the Project. 

7.3.18 Submit or modify applications for Project Permits. Respond to 

requests for additional information or clarification from regulatory agencies and provide 

information as needed to finalize Project Permit applications. Obtain all the Project Permits. 

7.3.19 Submit applications to modify or renew Project Permits issued in 

connection with the Project. Respond to requests for additional information or clarification from 

regulatory agencies and provide information as needed to finalize applications to modify or renew 

Project Permits. Obtain all modifications or renewals of Project Permits. 

7.3.20 Communicate with regulatory agencies and other interested persons 

and attend meetings as needed to obtain all the Project Permits, including any modification or 

renewal. 

7.3.21 Negotiate the terms of any Project Permit, including any 

modification or renewal or permit conditions with the regulatory agencies. 

7.3.22 Maintain any Project Permit issued in connection with the Project, 

including, but not limited to, complying with all permit conditions. 

7.3.23 Defend any challenge or protest filed with regard to any Project 

Permit, including the retention of outside legal counsel to defend the action. 

7.3.24 Undertake legal actions as necessary to further the work authorized 

under this Agreement, including the retention of outside legal counsel to defend the action. 

8. PROJECT IMPLEMENTATION. The following stages shall be followed to 

implement the Project. The Cooperative shall procure a consultant or consultants to perform allor 

a portion of the professional services needed for each stage described below. 
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8.1 Final Design and Bidding Stage. 

8.1.1 Upon selection of the consultant(s), the Project Administrator shall 

obtain a scope and fee from the consultant for the final design and Bidding Budget and shall present 

it to the Project Board for approval. 

8.1.2 The Cooperative shall require the consultant to prepare (1) a final 

design in relative conformance with the Project Preliminary Design Report, and (2) a Bidding 

Budget based on the final design. The final design shall include a 100% final design. The 100% 

final design shall include design specifications,design drawings, the final Bidding Budget, and an 

estimate of real estate acquisition costs. 

8.1.3 Once the consultant has completed the 100% final design, the Project 

Administrator will present it to the Project Board the 100% final design and a Bidding Budget 

based on the final design for approval.. 

8.1.4 The engineering consultant will apply for and obtain any Project 

Permits not obtained before the Effective Date, with the exception of those that are to be obtained 

by the construction contractor. 

8.1.5 Project P a r t i c i p a n t s  will develop funding mechanisms as 

required for their individual sufficient fiscal obligations to the Project. 

8.1.6 Upon app rova l  of the final design and Bidding Budget by the 

ProjectBoard, the Project Administrator will procure bids from contractors to construct the Project 

and the ProjectAdministrator will obtain a scope and fee from the consultant for its services for the 

Constructionstage for construction phase, post construction phase and administration services for 

approval by the Project Board. 

17 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

S
E

W
F

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
(R

ed
lin

e)
 (

18
23

2 
: 

S
o

u
th

ea
st

 W
el

lf
ie

ld
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

am
en

d
m

en
t 

(A
C

T
IO

N
 

Packet Pg. 102 



 

  

 

         

    

     

         

         

          

        

                

               

         

         

     

          

         

 

         

         

              

           

    

        

         

G.1.c 

February 9, 2022 

8.1.7 The P r o j e c t  Administrator shall present both the selected 

contractor and Construction Budget, and the engineering consultant’s fee for construction 

administration to the Project Board for approval. 

8.1.8 To encourage Member Governments to initially execute this 

Agreement as Project Participants, Polk County will pay the 60% final design cost share for any 

Member Government who does not join this Agreement as a Project Participant. If after Polk 

County has paid the 60% final design costs for a Member Government that Member Government 

later seeks to become a Project Participant, it shall first reimburse Polk County the respective 60% 

final design cost Polk County paid to the Cooperative on behalf of that Member Government, 

together with interest accruing at the rate payable for judgments pursuant to Florida Statutes, 

section 55.03, from the date Polk County paid the design costs through the date the Member 

Government fully pays the amount owed to Polk County. 

8.2 Real Estate Acquisition Stage. The Cooperative shall acquire any real 

property interests necessary to implement the Project, subject to the limitations of the Interlocal 

Agreement. 

8.3 Project Construction Stage. The Project Construction Phase begins upon 

completion of the Final Design and Bidding Stage. The Project Board shall make all decisions 

regarding the procurement of a contractor or construction manager at risk to construct the Project. 

The Project Administrator shall submit all change orders to the Project Board for approval unless 

otherwise designated by the Project Board. 

8.4 Alternative Procurement Methods. The Project Board may approve the 

use of Alternative ProcurementMethods as allowed by Florida Statutes including Chapters 255 and 
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287, in place of the separate design and construction mechanisms described in Sections 8.1 and 

8.3, including the procurement of a construction manager at risk. 

8.5 Project Operation and Maintenance Stage. The Cooperative, upon 

completion of project construction, shall at all times operate and maintain the Project facilities in 

its ownership in accordance with Prudent Utility Practices. 

8.58.6 Project Funding. A portion of the Project costs is expected to be 

reimbursed through cooperative funding from the District. The Cooperative anticipates issuing 

Obligations that will be used to pay the costs of the Project prior to reimbursement from the District 

of such Project costs. The Cooperative covenants to not issue Obligations in an amount that 

exceeds the amounts which the District has agreed to reimburse for such Project costs, which 

agreement by the District may be subject to such conditions precedent to funding, including 

appropriation and approval of reimbursement requests. 

9. OWNERSHIP. The Cooperative shall own the Project facilities, including the 

water treatment plant and transmission lines up to and including the Points of Connection. 

Ownership does not include any infrastructure or facilities owned by Project Participants as of the 

time of the execution of this Agreement. 

10. TRUE-UPS. 

10.1 Additions, assignments and substitutions. Before the beginning of each 

fiscal year, the Project Board will consider for approval any proposed additions, assignments, and 

substitutions proposed under the process set forth in Section 20. 

10.2 Construction phasing. At least every 5 years after the Effective Date of 

this Agreement and every 5 years thereafter, the Project Board will determine the size and timing 

for constructing the next phase and/or sub-phase of the Project. Any additions, substitutions, 
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assignments, or revisions to the size and timing of construction phases or sub-phases must be 

approved by the Project Board and reflected in an Amendment to this Agreement. 

10.3 Expansions and Capital Cost. The Project is permitted for 30 MGD and 

is proposed to be developed in phases, the first of which will provide approximately 10.06 MGD 

of finished water availability for Project Participants. Some components of the Project will be 

constructed to accommodate water production expansion and future development. Therefore, 

Project Participants will pay Capital Costs and commit to pay Obligations for certain Project 

components which will benefit the current Project Participants and the Project Participants of 

future Project expansions (“Common Capital Components”). For each expansion, the CapitalCosts 

and Obligation commitments the Project Participants have made for the Common Capital 

Components will be re-allotted among all Pproject Pparticipants of any future Project expansion 

in accordance with the then-current Water Allocation Table, and the then- current Pproject 

Pparticipants shall reimburse the initial Project Participants for that portion of the Capital Costs 

and Obligation commitments paid for Common Capital Components which benefitthe expansion 

Pproject Pparticipants. Each time there is an expansion there shall be a similar re- allotment of 

Capital Costs and Obligation commitments for Common Capital Components based on the new 

Water Allocation Table and a reimbursement to existing Project Participants for Capital Costs and 

Obligation commitments paid for Common Capital Components which benefit the expansion 

Pproject Pparticipants. 

10.4 Water Use Charge. The True-Up of the Water Use Charge is as outlined 

in Section 13.5. 
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10.5 Actual Use Data. During any True-Up process, the costs made true 

between the Project Participants shall be based upon new data or actual figures reflecting actual 

use versus estimates. 

10.510.6 Water Allotments. At least once in every 5 year period after the 

Effective Date of this Agreement, and at any time that a Project Participant’s 2045 Water 

Allotment increaseincreases, the Cooperative shall conduct a true-up of the Water Allotment table 

and of each Project Participant’s Water Cost Proportionate Share to reflect the most current data, 

use and allotment estimates. 

11. PROJECT WATER SERVICE. 

11.1 Delivery of Project Water Service. During each Fiscal Year, starting with 

the Fiscal Year in which the Project Water Service is scheduled to commence, the Project Board 

shall provide Project Water Service to the Project Participants, as follows: 

11.1.1 Delivery of Project Water Estimates. Each Project Participant 

desiring to take Project Water shall deliver to the Project Administrator its Project Water Estimate 

for theupcoming Fiscal Year on or before May 1. The Project Water Estimate shall identify the 

quantityof Project Water, at an annual average daily rate, the Project Participant requests the Project 

Boardto deliver to its Point of Connection during the upcoming Fiscal Year or the quantity of 

Water Offset, at an annual average daily rate that the Project Participant requests to use during the 

upcoming Fiscal Year. A Project Water Estimate must include all the water a Project Participant 

will need. The Project Administrator shall send a written reminder to the Project Participants on 

or before April 1, if a Project Water Estimate has not been received from that Project Participant. 

If a Project Participant fails to deliver a Project Water Estimate to the Project Administrator by 
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May 1, then the Project Participant shall be deemed to have requested its full Water Allotment for 

the upcoming Fiscal Year. 

11.1.2 Prioritization of Project Water. In the event the total quantity of 

Project Water requested in the Project Water Estimates exceeds the Project Yield, the available 

Project Water will be allotted by the Project Board according to the following priority schedule: 

11.1.2.1 Every Project Participant with a Water Allotment 

shall be allowed to take up to its full Water Allotment from the Project. 

11.1.2.2 Every Project Participant with a Water Allotment 

shall be allowed to take water in excess of its Water Allotment as long as the Project Participant 

has received all or a part of another Project Participant’s Water Allotment for the upcoming Fiscal 

Year. Any transfer of Water Allotments shall be in writing and executed by both Project 

Participants and shall be included with the Project Estimates submitted by both Project 

Participants. Any transfer of Water Allotments between Project Participants must be reviewed and 

approved by the Project Board as to technical feasibility. 

11.1.2.3 In the event a Project Participant with a Water 

Allotment delivers a Project Water Estimate to the Project Board indicating its intent to take a 

Water Offset during the upcoming Fiscal Year in an amount not exceeding its Water Allotment, a 

Project Participant may voluntarily request a Water Offset in its Project Water Estimate in order 

to offset the quantity of Water Offset used by another Project Participant. The request by a Project 

Participant in its Project Water Estimate to take a Water Offset must be reviewed and approved by 

the Project Board as to technical feasibility. 

11.1.2.4 If there is Excess Water available for use by Project 

Participants after the available Project Water has been allocated pursuant to Sections 11.1.2.1 
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through 11.1.2.4, then the Excess Water will be allocated among the Project Participants requesting 

Project Water on a pro rata basis. 

11.2 System Operation. The Cooperative shall at all times maintain the Project 

in accordance with Prudent Utility Practices. The Cooperative shall adopt an adequate budget to 

pay for all Operation and Maintenance Costs for the Project as required to provide ProjectWater 

Service, as set forth in this Agreement. The Cooperative shall provide sufficient personnel,with 

appropriate experience and credentials to undertake all regulatory requirements imposed withregard 

to the Project, while providing for reliable operations and maintenance. If new regulatory 

requirements necessitate capital improvements, the Cooperative shall take all necessary actions to 

accomplish the same. The Cooperative shall be responsible for all regulatory violations, including 

compliance costs or penalties assessed for same, which arise out of or are solely createdthrough 1) 

material errors or omissions by its personnel or agents in the day-to-day operations of the Project; 

or, 2) the failure of the Cooperative to timely proceed administratively to undertakeor complete a 

requirement imposed by any regulatory agency in any consent order or Project Permit. The 

Cooperative shall maintain adequate catastrophic insurance on the Project on such terms and 

amounts as established by the Project Board. 

11.3 Water Quality. The Cooperative shall deliver Project Water to each Project 

Participant’s Point of Connection that: (1) is stabilized and of good and uniform quality; (2) meets 

all applicable federal and state drinking water standards and regulations, including, but not limited 

to the standards set forth in Chapter 62-550, Florida Administrative Code, as may be amended or 

superseded from time to time; and, (3) meets whatever disinfection and treatment techniques under 

this Agreement or set forth in Phase 1 of the Combined Projects ImplementationAgreement. This 

Section 11.3 shall not apply to Water Offsets used by a Project Participant. 
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11.4 Water Pressure. The Cooperative shall deliver Project Water to each 

Project Participant’s Point of Connection at a minimum pressure of 30 PSI. This Section 11.4 shall 

not apply to Water Offsets used by a Project Participant. 

11.5 Project Permits. The Cooperative, shall obtain, renew, maintain and 

modify, if necessary, all Project Permits required for the operation and maintenance of the Project 

and to ensure that Project Water Service will be provided to the Project Participants under the 

terms of this Agreement. 

11.6 Acquisition of Real Property. The Cooperative shall use its best efforts to 

acquire all interests in real and personal property (if any) necessary for expansion, construction, 

management and operation of the Project, in a manner consistent with the Interlocal Agreement. 

11.7 Compliance with the Law. The Parties shall comply with all laws, rules 

and regulations applicable to thisAgreement and its obligations thereunder. 

12. POINTS OF CONNECTIONS AND METERING FACILITIES. 

12.1 Points of Connection. The Points of Connection and the location of the 

Meters used for the delivery of Project Water to the Project Participants will be identified by the 

Cooperative for thoseProject Participants with a Water Allotment under the Water Allotment Table 

set forth above. Thisrequirement applies equally to those Project Participants that will physically 

take Project Water and those Project Participants that will take Water Offsets. The Cooperative 

and a Project Participant may, by mutual agreement, more specifically identify or modify the Point 

of Connection or the location of the corresponding Meter. 

12.2 Installation and Maintenance of Meters. The quantity of Project Water 

delivered by the Cooperative to each Point of Connection or the quantity of Water Offsets taken 

by a Project Participant shall be exclusively measured by a Meter. The Cooperative shall own, 
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install, maintain and read each Meter. The type of Meter shall be selected at the discretion of the 

Cooperative, subject to compliance with industry standards for similar Meters. 

12.3 Inspection of Meters. Each Meter shall be inspected annually and an 

inspection report shall be prepared at the conclusion of each inspection detailing the condition and 

accuracy of each Meter. Each inspection shall be performed by a representative of the 

manufacturer or other certified, competent entity agreeable to the Cooperative and the Project 

Participants and a copy of each inspection report shall be furnished to all Project Participants. 

Upon request of a Project Participant, the Cooperative shall make arrangements for a test of the 

Meter installed at the Project Participant’s Point of Connection by an independent testing entity. 

The CoopertiveCooperative shall be responsible for selecting and engaging the independent testing 

entity. All costs and expenses shall be borne by the Project Participant requesting the test, unless 

the Meter is found to be inaccurate beyond the manufacturer’s guaranteed range of accuracy, in 

whichcase, the cost and expense of the test shall be borne by the Cooperative and such cost may 

not bepassed along to the Project Participant requesting the test, as part of the Water Charge. 

12.4 Meter Inaccuracy. Should the Meter be determined to be inaccurate 

beyond the manufacturer’s guaranteed range of accuracy, the Cooperative shall repair or replace 

the malfunctioning Meter at its earliest convenience, recognizing that time is of the essence. 

Additionally, the Meter shall be assumed to have been inaccurate since the last inspection or test 

and the following month’s billing will be adjusted taking into account the nature of the inaccuracy 

to show a credit or additional charge to the Project Participant for the metered flow for the time 

interval between the date of the last Meter accuracy inspection or test and the date the Meter was 

corrected. 
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13. WATER CHARGE. For each Fiscal Year, the Project Participants shall pay to the 

order of the Cooperative the applicable Water Charge as follows: 

13.1 General. The Water Charge shall be sufficient to pay the Debt Service 

Costs, Capital Renewal and Replacement Costs, Fixed Operation and Maintenance Costs, 

Reserves and Variable Operation and Maintenance Costs incurred by the Cooperative in order to 

provide Project Water Service to the Project Participants for the upcoming Fiscal Year. The Water 

Chargeshall consist of a Base Rate Charge and a Water Use Charge. The Water Charge shall be 

uniform for all Project Participants. The Water Charge shall be computed in the manner specified 

in Section 13.3,prior to the upcoming Fiscal Year and the Project Participants shall be notified of the 

Water Chargefor the upcoming Fiscal Year in the manner provided in Section 13.2. Establishment 

of the Water Charge shall be madeby the Project Board and the Project Board’s decision shall not 

be subject to supervision or regulation by any commission, board, bureau, agency, municipality, 

county or political subdivisionof the State of Florida. 

13.2 Notification of Water Charge. On or before May 31 prior to the Fiscal 

Year in which the Project Water Service is scheduled to commence and on or before every May 

31st thereafter, the Cooperative shall provide the Project Participants the Water Charge for the 

upcoming Fiscal Year. The Water Charge shall be accompanied by a report detailing the manner 

in which the Water Charge was computed for the upcoming Fiscal Year. In lieu of a report, the 

basis for the Water Charge may be detailed in the annual budget adopted by the Project Board for 

this Project for the upcoming Fiscal Year. 

13.3 Establishment of Water Charge. The Water Charge shall be established 

as follows: 
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13.3.1 Base Rate Charge. The Base Rate Charge shall be computed as 

follows: 

13.3.1.1 The Cooperative shall estimate the Debt Service 

Cost, the Capital Renewal and Replacement Cost, Fixed Operation and Maintenance Cost, 

Reserves and Variable Operation and Maintenance Cost required to meet the cash needs of the 

Project for the upcoming Fiscal Year. 

13.3.1.2 The Base Rate Charge shall consist of the total of the 

Debt Service Cost, Capital Renewal and Replacement Cost, Fixed Operation and MaintenanceCost 

and Reserves determined pursuant to Section 13.3.1.1. The Base Rate Charge shall be allocated 

among each Project Participant based upon each Project Participant’s Water Allotment Percentage 

identified in the then effective Water Allotment Table in Section 1.46, as it may be modified 

pursuant to Section 10, for the upcoming Fiscal Year. 

13.3.1.3 The Base Rate Charge allotment computed for each 

Project Participant pursuant to Section 13.3.1.2 shall be increased by any underpayment or 

decreased by any overpayment determined pursuant to Sections 13.5 and/or 10 of this Agreement. 

13.3.2 Water Use Charge. The Water Use Charge shall be computed as 

the Variable Operation and Maintenance Cost determined pursuant to Section 13.3.1.1 divided by 

the total of all the Project Water Estimates submitted by the Project Participants for the upcoming 

Fiscal Year and expressed as a cost per thousand (1,000) gallons of water. 

13.4 Payment of the Water Charge. For each Fiscal Year, the Project 

Participants shall pay the Water Charge as follows: 
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13.4.1 The Project Participants shall pay their individual Base Rate Charge 

allotment as specified in Section 13.3.1 in twelve (12) equal monthly payments during each 

calendar month starting in October and ending on the following September. 

13.4.2 The Project Participants shall pay their Water Use Charge on a 

monthly basis. Each Project Participant’s monthly payment shall be determined by multiplying the 

actual amount of Project Water delivered by the Project Board to the Project Participant’s Point of 

Connection during the prior calendar month by the Water Use Charge identified in Section 13.3.2. 

13.5 Accounting, Audits and Adjustments for Actual Expenses and Water 

Use. The Cooperative shall maintain accounts and records of actual water use by the Project 

Participants, all revenue received from all sources to meet the cash needs of the Project and the 

actual Debt Service Costs, Capital Renewal and Replacement Costs, Fixed Operation and 

Maintenance Costs, Reserves and Variable Operation and Maintenance Costs incurred with respect 

to the Project. On or before each January 31, beginning on the January 31 immediately following 

the Fiscal Year in which Project Water Service commenced, the Cooperative shall complete an 

auditof the aforesaid records and accounts and determine what should have been the Water Charge 

foreach Project Participant based on actual costs during the preceding Fiscal Year. For purposes of 

verifying the Base Rate Charge portion of the Water Charge for this audit, it shall be assumed that the 

Project Participants have used the quantity of water specified in their Project Water Estimates even if actual 

water use was less. Said audit shall be conducted by a nationally recognized certified public 

accounting firm. In the event the audit determines an underpayment was made by a Project 

Participant, then said underpayment shall be added to that Project Participant’s Base Rate Charge 

for the upcoming Fiscal Year and paid in themanner specified in Section 13.4.1. If the audit 

determines that an overpayment was made by a Project Participant, then said overpayment shall 
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be deducted from that Project Participant’s Base Rate Charge for the upcoming Fiscal Year in the 

manner specified in Section 13.4.1. 

13.6 Certain Payments. The Water Charge shall not include any surcharge, 

tax, payment in lieu of taxes, payment in lieu of franchise fees, or any charge or payment not 

directly related to the cost of providing Project Water Service. 

13.7 Grants and Other Sources of Funding. The Cooperative may seek grants 

and utilize other funding sources to cover any costs that would otherwise have to be paid through 

the Water Charge. Any funds obtained by Cooperative from these other sources must be used to 

pay Project costs that would otherwise need to be paid by the Project Participants through the 

Water Charge. 

14. BILLING, PAYMENT, SOURCE OF FUNDS AND RELATED MATTERS. 

14.1 Billing and Payment. The Cooperative shall invoice each Project 

Participant for their Water Use Charge on regular monthly intervals. The Meters shall be read and 

recorded on or about the last normal work day of the calendar month during which the Project 

Water Service was provided. Billing to each Project Participant shall be made on the 10th day of 

the following calendar month. Payment of the Water Charge shall be made to the order of the 

Cooperative no later than thirty (30) days after which the statement was received. If the Water 

Charge or any portion thereof remains unpaid following theirdue date, the delinquent Project 

Participants shall be charged with and pay to the order of the Cooperative interest on the amount 

unpaid from its due date at such rates the Project Board may establish fromtime to time. 

14.2 Irrevocable Commitment to Pay. The Project Participants shall pay their 

respective Water Charge for every Fiscal Year throughout the term of the Agreement in the manner 

provided in Section 14.1. Said payments shall be made without notice or demand and without set-
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off, counterclaim, abatement, suspension or deduction. The Cooperative is undertaking the 

acquisition, construction, operation and replacement and expansion of the Project on the 

representation, warranties and covenants of the Project Participants to pay theWater Charge in a 

timely manner. 

14.3 Source of Payment. The source of funds for payment of the Water Charge 

shall be the utility enterprise fund established by each Project Participant. Each Project Participant 

shall maintain an operation and maintenance account as part of its utility enterprise fund 

throughout the term of this Agreement. At all times during the terms of this Agreement, a Project 

Participant shall pay the Water Charge from its utility system operation and maintenance account. 

14.4 Water Utility System Charges. Each Project Participant shall fix, revise, 

maintain and collect such fees, rates, tariffs, rentals or other charges for the use of products, 

services and facilities of their respective water utility systems to the extent necessary to fund the 

timely payment of the Water Charge. 

14.5 Prohibition Against Indebtedness and Ad Valorem Taxation. The 

obligation of the Project Participants to pay the Water Charge pursuant to this Agreement does not 

constitute general indebtedness of the Project Participants or any other municipality or county 

within the meaning of any constitutional, statutory or charter provision limiting the amount and 

nature of indebtedness that may be incurred by the Project Participants. Neither the Cooperative 

nor the holder of any Obligations issued by the Cooperative to finance the construction, alteration, 

improvement, replacement, expansion or operation of the Project nor anyregional, state or federal 

agency providing cooperative funding to fund the construction, alteration, improvement, 

replacement, expansion or operation of the Project shall have the right to require the Project 

Participants to exercise their ad valorem taxing power, if any, to pay their obligations andliabilities 
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under this Agreement or to compel payment from any source, other than as indicated in Section 

14.3. 

15. PLEDGE OF CONTRACT REVENUES. The Cooperative is authorized to 

pledge all payments due, owing or received from the Project Participants,including any interest 

derived from monies received under this Agreement for the purpose of securing Obligations issued 

by the Cooperative to construct or expand the Projects. 

16. FORCE MAJEURE. 

16.1 Excuse from Performance. No Party shall be liable to any other Party for 

delay in performance of, or failure to perform, its obligations under this Agreement, if such delay 

or failure is caused by a Force Majeure Event. However, a Force Majeure Event shall not excuse 

a Project Participant from paying its Base Rate Charge, when due, pursuant to Section 13.4. 

16.2 Notice. The Party claiming excuse shall deliver to the other Parties a written 

notice of intent to claim excuse from performance under this Agreement by reason of a Force 

Majeure Event. Notice required by this Section shall be given promptly in light ofcircumstances, 

and, in the case of events described in (c)€, (d) or (e) of the definition of Force Majeure Event 

only, not later than ten (10) days after the occurrence of the Force Majeure Event.Such notice shall 

describe the Force Majeure Event, the services impacted by the claimed event, the projected length 

of time that the Party expects to be prevented from performing and the steps which the Party 

intends to take to restore its ability to perform. 

16.3 Obligation to Restore Ability to Perform. Any suspension of 

performance by a Party pursuant to this Section shall be only to the extent, and for a period of no 

longer duration than, required by the nature of the Force Majeure Event, and the Party claiming 

excuse shall use its best efforts to remedy its inability to perform as quickly as possible. 
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17. DISPUTE RESOLUTION. If there is a dispute between two or more Parties 

arising out of or related to this Agreement which cannot be resolved, then unless it shall be 

unreasonable to do so or an emergency situation or necessity dictates otherwise, before proceeding 

to the default and remedy provisions of this Agreement in Section 18, the affected Parties 

(“Mediating Parties”) shall attempt to resolve the dispute by non-binding mediation. The mediation 

will be conducted by a mediator mutually agreeable to all Mediating Parties who has experience 

in mediating disputes of a similar nature. The Mediating Parties will use a procedure agreeable to 

those Parties and the mediator. The Mediating Parties will mediate in good faith, and will be bound 

by any resulting mediation agreement that is approved by the governing body for each Party, 

equally share the costs of mediation and timely pay same. Mediation will commence within 

thirty(30) days after the date a Party requests mediation of a dispute, or if the agreed mediator is 

not available within that time period, then at the first opportunity the agreed mediator is available. 

A Party may not commence litigation of the dispute pursuant to Section 18 until (a) the mediator 

hasdeclared the Mediating Parties are at an impasse, or (ii) one or all Mediating Parties have 

terminated the mediation. Among other matters the Parties intend this mediation process as an 

alternative to the conflict resolution procedure described in the Florida Governmental Conflict 

Resolution Act, Chapter 164, Florida Statutes. 

18. DEFAULT AND REMEDY. 

18.1 Default. If any Party fails to observe, comply with, perform or maintain in 

any material way any term, covenant, condition, duty, obligation, representation or warranty 

contained or arising under this Agreement, such action shall constitute a default and the other 

Parties may seek remedies set forth herein. For all defaults, except the failure to pay the Base Rate 

Charge, when due, pursuant to Section 13.4, the defaulting Party shall have thirty (30) days to cure 
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the default, unless such default is not capable of being cured within thirty (30) days, in which case 

the Party must cure the default as soon as practicable. Recognizing the Project Participants’ 

paramount need for a safe and dependable water supply, the Parties agree that, with the exception 

of the suspension of Project Water Service or Water Offsets pursuant to Section 18.4 of this 

Agreement,the exclusive remedy for default under this Agreement shall be for the non-defaulting 

Parties to individually or jointly seek specific performance arising from such default. 

18.2 Default in Payment of Base Rate Charge. The failure by a Project Participant 

to pay the Base Rate Charge, when due, shall be immediately cured. If not cured, the Cooperative shall use 

the Reserves to pay the defaulting Parties Project Participant’s Base Rate Charge in the short term, in order to 

ensure the continued operation of the Project and the payment of the Debt Service until the defaulting Project 

Participant cures the default. Additionally, at the request of the Cooperative, the remaining Project Participants 

shall be obligated to make up an any shortfalls created by the defaulting Project Participant’s failure to pay its 

Base Rate Charge, when due, according to the Water Allotment Table in Section 1.46, in order to ensure the 

continued operation of the Project and the payment of the Debt Service until the defaulting Project Participant 

cures the default. In order to cure the default, the defaulting Party Project Participant must repay to the 

Cooperative its Base Rate Charge. Upon repayment of the Base Rate Charge by the defaulting Project 

Participant, the Cooperative shall replenish the Reserves and/or credit the other Project Participants for 

payments made in order to avoid a shortfall. Repayments to the Cooperative from a defaulting Project 

Participant shall first be used to credit Project Participants for payments made in order to avoid a shortfall, and 

then be used to replenish Reserves. If the defaulting Project Participant makes partial repayments to the 

Cooperative, credits shall be issued in payor order with the largest payor receiving credits first until made 

whole, and the smallest payor receiving credits last until made whole, until all Project Participants are fully 

repaid. 
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18.3 Project Participant Payment Dispute. A Project Participant that disputes 

a payment of the Water Charge under Section 13 shall be obligated to continue paying the disputed 

charge until the disagreement is resolved. If the dispute is decided in the favor of the Project 

Participant, the Cooperative shall elect to either pay the disputed charge as a credit against the 

Water Charge for the next Fiscal Year or through a direct one-time payment to the Project 

Participant. 

18.4 Suspension of Project Water Service in the Event of Non-Payment of 

the Water Charge. A Project Participant that fails to pay its Water Charge or any portion thereof 

by the due date shall be in default of this Agreement and upon fifteen (15) days written notice, the 

Cooperative may suspend Project Water Service to a Project Participant and prohibit a Project 

Participant from using Water Offsets unless there is in mediation a good faith dispute or suspension 

of service compromises the health, safety, and welfare of the end water users. Suspension of 

Project Water Service to a Project Participant or prohibition of the use of Water Offsets by a Project 

Participant because of its failure to pay the Water Charge or any portion thereof shall not excuse the 

Project Participant from paying the Base Rate Charge, when it becomes due nor prohibit the 

Cooperative from continuing to charge interest on the unpaid amount. Upon payment of all 

outstanding Water Charges, including any interest, the Cooperative shall immediately resume Project 

Water Service to the Project Participant or immediately allow a Project Participant to use a Water 

Offset. The Cooperative’s decision to suspend Project Water Service to a Project Participant or to 

prohibit Water Offsets use by a Project Participant under this Section shall not be subject to the dispute 

resolution process in Section 17 and shall not be considered a default under Section 18. However, 

the Cooperative’s failure to resume Project Water Service or to allow a Project Participant to use 

Water Offsets upon payment of all outstanding Water Charges, including any interest, may 
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constitute a default under Section 18 andshall be subject to the dispute resolution process specified 

in Section 17. 

19. WITHDRAWAL OF A PROJECT PARTICIPANT FROM THIS 

AGREEMENT. 

19.1 Withdrawal Process. A Project Participant who withdraws from this 

Agreement shall remain liable for payment of its share of the Water Charge. If the withdrawing 

Project Participant has submitted a Project Water Estimate to the Cooperative for the current Fiscal 

Year, then it shall remain liable to pay the Water Charge for that Fiscal Year, as if it had taken the 

entire quantity of Project Water specified in its Project Estimate. Additionally, unless the 

remaining Project Participants take all or a portion of the withdrawing Project Participant’s Water 

Allotment, the withdrawing Project Participant shall continue to remain liable for paymentof its 

share of the Base Rate Charge. This liability shall continue for the term of the Agreement, until 

such time as the withdrawing Project Participant’s Water Allotment is completely redistributed 

among the remaining Project Participants. 

19.2 Duties of and Effect on Withdrawing Project Participant. A withdrawing 

Project Participant shall no longer be considered a voting member of the Project Board with regard 

to that specific Project. Upon notice by the Cooperative, a withdrawing Project Participant shall 

apply to withdraw from any Project Permits issued in its name and shall not oppose or challenge 

any modification to a Project Permit necessitated by its withdrawal. A withdrawing Project 

Participant shall surrender its Water Allotment, if any, and immediately forfeit its right to receive 

Project Water Service from the Project Board, including the use of Water Offsets. A Project 

Participant who withdraws from the Project may later request to join the Project again as a new 
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Project Participant in accordance with Section 20 and, if approved to do so, will receive due credit 

given for the all previous Project expenditures. 

19.3 Redistribution of Water. All of a withdrawing Project Participant’s Water 

Allotment, if any, shall be subject to redistribution among the remaining Project Participants. Each 

remaining Project Participant shall be entitled to a pro-rated amount of the withdrawing Project 

Participant’s Water Allotment, if any, based upon the then applicable Water Allotment Table. 

Redistribution of the withdrawing Project Participant’s Water Allotment to the remaining Project 

Participants shall take place within sixty (60) days of the Parties receiving written notice of the 

withdrawing Project Participant’s intent to withdraw from this Agreement. During this sixty (60) 

dayperiod a Project Participant will notify the Cooperative in writing of its intent to take some or 

all of the withdrawing Project Participant’s Water Allotment. Any redistribution of the 

withdrawing Project Participant’s Water Allotment to another Project Participant must be 

reviewed andapproved by the Project Board as to technical feasibility. If two or more existing 

Project Participants exercise their right to take all of the withdrawing Project Participant’s Water 

Allotment, then the withdrawing Project Participant’s Water Allotment shall be redistributed in 

proportionate portions to the Project Participants, which requested redistribution. Any of the 

withdrawing Party’s Water Allotment that is not redistributed, shall become Excess Water. 

19.4 Survival. The provisions of this Section 19 shall survive the termination of 

this Agreement. 

20. SUBSTITUTION AND ADDITION OF PROJECT PARTICIPANTS AND 

ASSIGNMENT OF THIS AGREEMENT. 

20.1 Substitution. As a matter of right, a new Project Participant or an existing 

Project Participant may be substituted for an existing Project Participant, if the new Project 
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Participant or existing Project Participant agrees to fully perform all the obligations of the existing 

Project Participant. Substitution shall mean the new or existing Project Participant shall at a 

minimum succeed to the old Project Participant’s entire Water Allotment, if any. Prior to 

substitution taking effect, the existing Project Participant must notify all otherexisting Project 

Participants and Project Associates in writing of the substitution and offer the substitution on the 

same terms and conditions to the other existing Project Participants and ProjectAssociates, who 

shall be allowed at least sixty (60) days to exercise the right of first refusal. Thisright of first refusal 

shall only apply when a new Party to this Agreement is proposed to be substituted for an existing 

Project Participant. If one of the existing Project Participants or ProjectAssociates exercises its 

right of first refusal during this time period, then all of the substituted Project Participant’s Water 

Allotment, if any shall be assigned to the substituting Party. If two or more existing Project 

Participants or Project Associates exercise theirright of first refusal during this time period, then 

all of the substituted Project Participant’s WaterAllotment, if any, shall be reassigned in equal 

portions to the substituting Parties. If none of the existing Project Participants or Project Associates 

commit to acquire the substituted Project Participant’s entire Water Allotment, if any, during this 

sixty (60) day period, then the Parties to this Agreement shall be consideredto have waived their 

right of first refusal. Any substitution under this Section 20.1 must be reviewed and approved by 

the Project Board as to technical feasibility. Any new Party to this Agreement must be 

unanimously approved by the existing Project Participants. Once the substitution takes place, the 

substituted Project Participant shall withdraw from the Project and shall no longer be considered 

a voting member of the Project Board. Additionally, the substitutedProject Participant shall 

cooperate with the Cooperative in any modifications to the Project Permits necessary to effectuate 

this substitution. 
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20.2 Addition. A new party may only be added to this Agreement by the 

unanimous decision of all the current Project Participants. 

20.2.1 Cost to Become a New Project Participant. The provisions of this 

section 20.2 are established to provide equity among all Project Participants and to provide an 

incentive for local governments to subscribe early. Subject to the provisions of Section 2.4 of this 

Agreement, any new Project Participant that joins this Agreement after it is first executed under 

the process described in this Section 20 of this Agreement shall pay its proportionate share of the 

costs incurred by the Project Participants before the new Project Participant joins the Agreement 

and its proportionate share of the Project Costs expended to date. This amount is in addition to the 

Water Charge for each upcoming fiscal year as described in Ssection 13. When this occurs, the 

percentage collected shall be refunded proportionately to the initial Project Participants who joined 

this Agreement when it was first executed. 

20.2.2 Amendment of Water Charge. When a new Project Participant is 

added pursuant to this Section 20.2, the existing Project Participants must amend the Agreement 

to reflect the reassignment of Water Allotments among the existing Project Participants and the 

new Project Participant. The Project Board will also determine how the new Base Water Charge 

is allocated among the new group of Project Participants taking into consideration the short and 

long-term costs and benefits of the new infrastructure to the new and existing Project Participants 

including any savings realized due to economies of scale. 

20.3 Assignment. As a matter of right, an existing Project Participant may assign 

a portion of its Water Allotment, if any, to a new Project Participant, an existing Project Participant, 

or a Project Associate if the assignee agrees to fully perform all the obligations of the existing 

Project Participant. Any new Party assignee must be unanimously approved by the existing Project 
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Participants. The complete assignment of an existing Project Participant’s Water Allotment, if any, 

to a new ProjectParticipant, an existing Project Participant, or a Project Associate shall be treated 

as a substitutionunder Section 20.1. Prior to the assignment taking effect, the existing Project 

Participant must notify the other existing Participants in writing of the assignment and offer the 

assignment on thesame terms and conditions to the other existing Project Participants and Project 

Associates, who shall be provided at least sixty (60) days to exercise the right of first refusal. If 

one of the existingProject Participants or Project Associates exercises its right of first refusal during 

this time period,then the portion of the assigning Project Participant’s Water Allotment, if any, up 

for assignment shall be transferred to the existing Project Participant. If two or moreexisting Project 

Participants or Project Associates exercise their right of first refusal during this time period, then 

the portion of the assigning Project Participant’s Water Allotment, if any, up for assignment shall 

be transferred in equal portions to the existing Project Participants and Project Associates. If none 

of the Project Participants or Project Associates commit to acquire the assigning Project 

Participant’s Water Allotment, if any, up for assignment, then the Parties to this Agreement shall 

be considered tohave waived their right of first refusal. The right of first refusal shall not apply 

when an existing Project Participant or Project Associate is the assignee. Any assignment under 

this Section 20.3 must be reviewed and approved by the Cooperative as to technical feasibility. 

Once the assignment takes place, the assigning Project Participant shall still be a Party to the 

Agreement, but it shall forfeit or surrender the assigned portion of its Water Allotment to the 

assignee Project Participant, as well as its voting rights, proportionate to the extentof the assignment. 

Once assignment takes place, the assigning Project Participant shall cooperate with the 

Cooperative in any modification to the Project Permits necessary to effectuate this assignment. 
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21. PERMITS. 

21.1 No Party shall interfere with the existing consumptive use permits or 

existing water, wastewater, orreclaimed water facilities of a Member Government, except as may 

otherwise be consented to in writing by the Member Government. 

21.2 The Parties shall cooperate with each other and no Project Participant shall 

interfere with the Cooperative’s ability to obtain, maintain and comply with any Project Permits. 

21.3 No Project Participant shall purposefully submit information to a regulatory 

agency that conflicts with information submitted by the Cooperative in support of any application 

for a Project Permit. In the event that an application for a Project Permit will interfere with the 

exiting consumptive use permits or existing water, wastewater or reclaimed water facilities of that 

Project Participant the provisions of Section 21.1 shall apply. 

21.4 No Party shall legally challenge or support any legal challenge against any 

proposed or final agency action or any legal instrument with regard to any Project Permit sought 

by the Cooperative, unless the proposed Project Permit directly threatens an existing legal right of 

that Party to use the water resources of the state, in existence prior to the date of the application for 

the Project Permit. 

21.5 A Member Government that is not a Partyunder this Agreement is not 

responsible, either directly or indirectly, for compliance with the termsand conditions of any Project 

Permits nor shall it be liable or responsible, either directly or indirectly, for compliance with the 

terms and conditions of any Project Permits nor shall it be liableor responsible, either directly or 

indirectly, for any fines, penalties or damages associated with anyProject Permits. 
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22. DUTY TO COOPERATE. The Parties shall work together in good faith to 

implement the terms of this Agreement. As part of this cooperation, the Project Participants will 

at a minimum do the following: 

22.1 Acquisition of Real Property. The Project Participants shall cooperate and 

assist and not interfere with the Cooperative’s ability to acquire all interests in real property 

necessary to construct, manage and operate the Project, provided the acquisition is not inconsistent 

with the Interlocal Agreement. 

22.2 Construction, Management and Operation of the Project. The Project 

Participants shall cooperate and not interfere with the Cooperative’s ability to construct, manage 

and operate the Project. 

22.3 Obligations. The Project Participants shall cooperate with the Cooperative 

should the Cooperative decide in accordance with the Agreement to issue Obligations to fund any 

Capital Costs incurred by the Cooperative with regard to the Project. In said event, the Project 

Participants shall comply with the reasonable request of the Cooperative and will, upon such 

request, do as follows: (1) make available general material and financial information about itself; 

(2) consent to publication and distribution of its financial information; (3) certify that any general 

material and financial information is accurate, does not contain any untrue statements of material 

fact and does not omit to state a material fact necessary to make the statements contained in the 

general material and financial information, in light of the circumstances under which they were 

made not misleading; (4) provide reasonable certifications to be used in a transcript of closing 

documents; (65) provide and pay for reasonable requested opinions of counsel as to the binding 

effect of this Agreement, the validity of actions taken as a result of the Agreement, title to real 

property, as applicable, and pending litigation which could materially affect the Party’s 
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performance under the Agreement; and, (76) provide guarantee agreements, if required in order to 

obtain the Obligation. In addition, each Project Participant agrees to take no action which shall 

adversely affect the exclusion from gross income of interest on the Obligations for purposes of 

federal income taxation. 

22.4 Grants and Other Sources of Funding. The Project Participants shall 

cooperate with the Cooperative in seeking alternative sources of fundingfor the Project, including, 

but not limited to, grants. 

23. SOVEREIGN IMMUNITY AND INDEMNIFICATION. The Parties intend to 

avail themselves of the benefits of Section 768.28, Florida Statutes, and any other statute and 

common law governing sovereign immunity to the fullest extent possible and nothing herein shall 

be construed as a waiver of sovereign immunity by these Parties. Additionally, the Project 

Participants are not jointly or severally liable for any torts attributable to the Cooperative and only 

the Cooperative shall be liable for torts attributable to it or for the torts of its officers, agents, 

attorneys or employees under this Agreement, and then only to the extent of the waiver of 

sovereign immunity or limitation specified in Section 768.28, Florida Statutes, regardless of 

whether such claims are grounded in contract, statute, tort, negligence, product liability, strict 

liability, or otherwise. Finally, the Cooperative agrees to indemnify and hold the Project 

Participants harmless from any injury that the Project Participants or their officers, agents, 

attorneys, employees or invitees sustain while carrying out the Cooperative’s obligations under 

this Agreement. 

24. APPLICABLE LAW, VENUE AND WAIVER OF JURY TRIAL. This 

Agreement and the rights and obligations of the Parties are to be governed by, construed and 

interpreted in accordance with the laws of the State of Florida. In the event of any legal proceeding 
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arising under this Agreement, the exclusive venue for such proceeding shall be either in a State 

court of competent jurisdiction located in Polk County, Florida or the United States District Court 

in and for the Middle District of Florida, Tampa Division. In any such legal proceeding, the Parties 

hereby consent to trial by the court and waive the right to a jury trial as to any issues that are triable 

before a jury. 

25. NOTICES. 

25.1 All notices provided for in this Agreement must be in writing and shall be 

sufficient and deemed to be given when sent by certified mail or registered mail, return receipt 

requested. A copy shall also be sent to the Parties by email. All notices shall be delivered or sent 

to the Parties and/or Project Associates at their respective addresses shown below or such other 

addresses as a Party and/or Project Associate may designate by prior notice given in accordance 

with this provision to the other Parties and/or Project Associates: 

City of Auburndale 
City Manager 
P.O. Box 186 
Auburndale, Florida 33823 
863-965-5530 

City of Bartow 
City Manager 
P.O. Box 1069 
Bartow, Florida 3383 
863-534-0100 

City of Davenport 
City Manager 
P.O. Box 125 
Davenport, Florida 33836 
863-419-3300 

City of Eagle Lake 
City Manager 
P.O. Box 129 
Eagle Lake, Florida 33839 
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863-293-4141 

City of Fort Meade 
City Manager 
P. O. 856 
Fort Meade, Florida 33841 
863-285-1100 

City of Haines City 
City Manager 
620 E Main Street 
Haines City, Florida 33844 
863-421-3600 

City of Lake Alfred 
City Manager 
155 E Pomelo Street 
Lake Alfred, Florida 33850 
863-291-5270 

City of Lake Wales 
City Manager 
P. O. Box 1320 
Lake Wales, Florida 33859 
863-678-4196 

City of Lakeland 
City Manager 
228 S Massachusetts Ave 
Lakeland, Florida 33801 
863-834-6000 

City of Mulberry 
City Manager 
P.O. Box 707 
Mulberry, Florida 33860 
863-425-1125 

City of Winter Haven 
City Manager 
P. O. Box 2277 
Winter Haven, Florida 33883 
863-291-5600 

Town of Dundee 
Town Manager 
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P.O. Box 1000 
Dundee, Florida 33838 
863-438-8330 

Town of Lake Hamilton 
Town Manager 
P.O. Box 126 
Lake Hamilton, Florida 33851 
863-439-1910 

Polk City 
City Manager 
123 Broadway SE 
Polk City, Florida 33868 
863-984-1375, ext. 237 

Polk County 
County Manager 
Drawer CA01/P.O. Box 9005 
Bartow, Florida 33831 
Phone: 863-534-6444 

Polk Regional Water 
Cooperative 
Executive Director 
Drawer CA01/P.O. Box 9005 
Bartow, Florida 33831 
Phone: 863-534-6444 

25.2 All notices shall also be sent to the Cooperative Executive Director, with 

separate copies to the Project Administrator. 

25.3 Any Party, may, by notice in writing given to the others, designate any 

further or different addresses to which subsequent notices, certificates or other communications 

shall be sent. Any notice shall be deemed given on the date such notice is delivered by hand (or 

facsimile transmission) or three (3) days after the date mailed. 

26. TIME EXTENSIONS. The Project Board may extend or change any of the 

deadlines specified in this Agreement. 
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27. DISCLAIMER OF THIRD-PARTY BENEFICIARIES. This Agreement is 

solely for the benefit of the Parties and no right or cause of action shall accrue to or for the benefit 

of anyone that is not a Party hereto, except for lenders of Cooperative Obligations, parties to 

cooperative funding agreements with the Cooperative and providers of grant funding to the 

Cooperative. 

28. AMENDMENT. The Agreement may only be amended in writing executed by all 

the Parties. 

29. WAIVER. No failure by a Party to exercise any right, power or privilege under 

this Agreement is a waiver of that or any other right, power or privilege under this Agreement, 

except as otherwise expressly set forth in the Agreement. 

30. SEVERABILITY. If any provision of this Agreement is found by a court of 

competent jurisdiction to be invalid, it shall be considered deleted, and shall not invalidate the 

remaining provisions. However, if the deleted language is considered a key provision of the 

Agreement, the Parties must agree to a substitute provision that will accomplish the original intent 

of the Parties. If the Parties cannot agree to a substitute provision within ninety (90) days of the 

determination by the court, then the Agreement shall be deemed terminated. 

31. ATTORNEY’S FEES AND COSTS. 

31.1 Dispute Resolution or Litigation Under the Agreement. Each Party shall 

bear its own costs, including attorney’s fees, incurred in any litigation arising under this 

Agreement. Notwithstanding the foregoing, any costs, including attorney’s fees incurred by the 

Cooperative in any dispute resolution or litigation arising under this Agreement may be included in 

computation of the Water Charge upon approval by the Project Board. 
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31.2 Litigation Outside the Agreement Concerning the Project. Any 

damages or costs, including attorney’s fees incurred by the Cooperative in any litigation 

concerning the Project, excluding litigation described in Section 31.1 of this Agreement, shall be 

included in computation of the Water Charge. Any damages or costs, including attorney’s fees 

awarded to the Cooperative in any litigation concerning the Project, excluding litigationdescribed 

in Section 31.1, shall be deemed a credit to be considered in computation of the Water Charge. 

32. ENTIRE AGREEMENT. This Agreement, including Exhibits, constitutes the 

entire contract among the Parties pertaining to the subject matter hereof, and there are no 

warranties, representations or other agreements in connection with the subject matter hereof, 

except as specifically set forth herein. This Agreement supersedes and replaces the previously 

executed Implementation Agreement for the Southeast Wellfield. 

33. EXECUTION OF DOCUMENTS. This Agreement shall be executed in 

multiple duplicate originals, any of which shall be regarded for all purposes as an original and 

all of whichshall constitute one and the same instrument. 

34. AMBIGUITY. The Parties agree that each has played an equal part in negotiation 

and drafting of this Agreement, and in the event ambiguity should be asserted or realized in the 

interpretation or construction of this Agreement, the result of such ambiguity shall be equally 

assumed and realized by each Party. 

35. RELATIONSHIP OF THE PARTIES. Nothing herein shall make any Party a 

partner or joint venturer or create any fiduciary relationship among the Parties. 

36. GOOD FAITH. The Parties hereto agree to exercise good faith and fair dealings 

in respect to all matters relating to this Agreement. 
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37. FURTHER ASSURANCES. The Parties shall use all reasonable efforts toprovide 

such information, execute such further instruments and documents and take actions as maybe 

reasonably requested by another Party and not inconsistent with the provisions of this Agreement 

and not involving the assumption of obligations or liabilities different from, in excessof, or in 

addition to those expressly provided for in this Agreement to carry out the intent of this Agreement. 

38. PUBLIC RECORDS. Should any Party assert any exemption to, or inapplicability 

of, the requirements of Chapter 119 and related statutes, the burden and cost of establishing such 

an assertion, by way of injunctive or other relief as provided by law, shall be upon that Party. The 

Parties shall allow public access to all Project documents and materials that are subject to the 

requirements of Chapter 119, Florida Statutes or claim that a document does not constitute a public 

record, the burden of establishing such an exemption or excluding a document as a public record, 

by way of injunctive or other relief as provided by law, shall be upon the Party asserting the 

exemption or the claim that a document does not constitute a public record. Additionally, nothing 

in this Agreement shall be construed nor is intended to, expand the scope of Chapter 119, Florida 

Statutes or make into a public record a document that is not a public record under the applicable 

law. 

39. NON-PARTICIPATING MEMBER GOVERNMENTS. This Agreement is not 

binding upon and cannot negatively affect a Member Government, who is not a Party to the 

Agreement either directly or indirectly nor shall a Member Government, who is not a Party to the 

Agreement, incur any liability under this Agreement solely by virtue of being a Member 

Government of the Cooperative. 

[Signatures begin on the following pages] 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF AUBURNDALE, FLORIDA 

By: Timothy J. Pospichal, Mayor 

Date: 

ATTEST: 

By: Shirley Lowrance, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF 
THE CITY OF BARTOW, 
FLORIDA 

By: Scott Sjoblom, Mayor 

Date: 

ATTEST: 

By: Jacqueline Poole, City Clerk 

Approved as to form and correctness: Approved as to substance: 

Sean R. Parker, City Attorney George A. Long, City Manager 

50 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

S
E

W
F

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
(R

ed
lin

e)
 (

18
23

2 
: 

S
o

u
th

ea
st

 W
el

lf
ie

ld
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

am
en

d
m

en
t 

(A
C

T
IO

N
 

Packet Pg. 135 



 

  

 

            

  

 
   

 
 
 

     
    

 
 

   
 

 
 
 

      
 

      
 
 
 

     
 
  

G.1.c 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF DAVENPORT, 
FLORIDA 

By: 
H.B. “Rob” Robinson, Mayor 

Date: 

ATTEST: 

By: Rachel Castillo, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Thomas A. Cloud, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF EAGLE LAKE, 
FLORIDA 

By: Cory Coler, Mayor 

Date: 

ATTEST: 

By: Dawn Wright, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Thomas A. Cloud, City Attorney 

52 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

S
E

W
F

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
(R

ed
lin

e)
 (

18
23

2 
: 

S
o

u
th

ea
st

 W
el

lf
ie

ld
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

am
en

d
m

en
t 

(A
C

T
IO

N
 

Packet Pg. 137 



 

  

 

             

  

 
    

 
 
 

      
 
 

   
 

 
 
 

        
 

      
 
 
 

     
 
  

G.1.c 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF FT. MEADE, 
FLORIDA 

By: James Watts, Mayor 

Date: 

ATTEST: 

By: Melissa Newman, Deputy City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Thomas A. Cloud, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF HAINES CITY, 
FLORIDA 

By: Morris L. West, Mayor 

Date: 

ATTEST: 

By: City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Fred Reilly, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF LAKE ALFRED, FLORIDA 

By: Nancy Z. Daley, Mayor 

Date: 

ATTEST: 

By: Linda Bourgeois, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF LAKELAND, 
FLORIDA 

By: H. William “Bill” Mutz, Mayor 

Date: 

ATTEST: 

By: Kelly Koos, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Palmer Davis, City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF LAKE WALES, FLORIDA 

By: Eugene Fultz, Mayor 

Date: 

ATTEST: 

By: Clara VanBlargan, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Albert C. Galloway, Jr., City Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF MULBERRY, 
FLORIDA 

By: George H. Hatch, Mayor 

Date: 

ATTEST: 

By: Sharon Lauther, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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G.1.c 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF POLK CITY, 
FLORIDA 

By: Joe LaCascia, Mayor 

Date: 

ATTEST: 

By: Patricia Jackson, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Thomas A. Cloud, City Attorney 
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G.1.c 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

CITY COMMISSION OF THE 
CITY OF WINTER HAVEN, FLORIDA 

By: Bradley T. Datnzler, Mayor 

Date: 

ATTEST: 

By: Vanessa Castillo, MMC City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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G.1.c 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

TOWN COMMISSION OF 
THE TOWN OF DUNDEE, 
FLORIDA 

By: Sam Pennant, Mayor 

Date: 

ATTEST: 

By: Jenn Garcia, Town Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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G.1.c 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

TOWN COUNCIL OF THE 
TOWN OF LAKE HAMILTON, FLORIDA 

By: Mike Kehoe, Mayor 

Date: 

ATTEST: 

By: Sara Irvine, Town Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Jeff Dawson, City Attorney 
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G.1.c 

y , 2 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

ATTEST: POLK COUNTY, a political subdivision of 
the State of Florida 

Stacy M. Butterfield 
Clerk to the Board of County Commissioners 

By: 
Chair 

Deputy Clerk 

By: 
T. R. WilsonDr. Martha Santiago, 

Board of County Commissioners 

Dated and signed by the Chairman: 

Reviewed as to form and legal sufficiency: 

County Attorney’s Office 
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G.1.c 

y , 2 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into. 

POLK REGIONAL WATER COOPERATIVE 

By: 
Eugene Fultz, Chair 

Date: 

ATTEST: 

By: 
Mayor H. William “Bill” Mutz, 
Secretary/Treasurer 

APPROVED AS TO FORM AND CORRECTNESS: 

Edward P. de la Parte, Legal Counsel 
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G.1.d 

January 22, 2022 

MAJOR AMENDMENTS TO SEWF AND WPLFA IMPLEMENTATION AGREE-
MENTS 

All amendments were are based on the advice of the PRWC’s Bond Counsel and Financial Advisor 
that the current agreements cannot be used to request a ratting or to obtain the WIFIA and SRF 
loans. Additionally, changes were made to conform the two agreements as much as possible. 

1. The Cooperative was added as a party to both agreements and wherever possible the Coop-
erative was substituted for the Project Board as the responsible entity. 

2. Definition of “Operation and Maintenance Cost” was modified to reflect all operating costs 
without a carve out. 

3. “Reserves” were added as a new component of the Base Rate Charge. Reserves are identified 
as adequate monetary reserves established by the Cooperative to ensure continued operation 
of the Project in the event one or more Project Participants are unable to pay their Water 
Charge on a short term basis. 

4. 2045 Water Allotment Tables were updated based on new information and will need to be 
finalized at the time of execution. 

5. The Effective Date was modified to eliminate the conditions precedent. The agreements will 
now take effect when duly authorized and executed by the Parties, as determined by the 
Cooperative. 

6. The Project Board voting was modified to require not only a majority of the weighted vote, 
but also a majority of the Project Participants. 

7. The 60% design off-ramp was eliminated. The Project Participants are now committed at the 
time the agreement is executed. However, in the SEWF Agreement, the provision requiring 
Polk County to pay 60% of the final design cost for Project Associates was left intact. 

8. The Force Majeure provision was modified so as not to excuse a Project Participant from 
paying its Base Rate Charge. 

9. A new provision was added regarding default in payment of the Base Rate Charge. The pro-
vision authorizes the Cooperative to use the Reserves to pay a defaulting Party’s Base Rate 
Charge in the short term in order to ensure continued operation of the Project and the pay-
ment of the Debt Service. Upon exhaustion of the Reserves, the remaining Project Partici-
pants shall pay the defaulting Party’s Based Rate Charge on a pro-rata basis based on the 
Water Allotment Table. The remaining Project Participants will be credited once the default 
is cured. 

10. The withdrawal provision was modified so that a Party that withdraws from the Agreement 
shall continue be obligated to pay its Base Rate Charge regardless of whether it receives any 
water until such time as another Party acquires the withdrawing Party’s Water Allotment. 
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G.1.e 

MEMORANDUM 

To: Southeast Wellfield Project Board 
West Polk Wellfield Project Board 

From: Michael L. Wiener, Holland & Knight LLP 
Julie Santamaria, RBC Capital Markets 

Dated: August 26, 2021 

Re: Polk Regional Water Cooperative s 

Staff and members of the financing team for the Polk Regional Water Cooperative have 
been entering into discussions with or preparing to have discussions with, the U.S. Environmental 
Protection Agency (EPA) and their counsel in connection with the WIFIA loan, the rating agency 
and SWFWMD. In connection with these discussions there have been some concerns raised with 
the Implementation Agreements for the two wellfield projects and it is recommended that the 
agreements being modified to ensure the highest rating and to meet the financing requirements of 
WIFIA and other potential lenders. Mr. de la Parte will also have other recommendations to better 
conform the two agreements to each other and some other cleanup modifications. Below is a 
summary of the more material modifications: 

• The Cooperative needs to be added as a party to each of the Implementation Agreements. 

• Section 1.23 – The definition of Operation of Maintenance Cost should be modified to 
reflect all operating costs of the wellfields without a carve out. The rating agency and the 
lenders will expect that all costs of operating the facilities will be have a source of funding 
to ensure its continued operation and revenue generating operations.  

• 2045 Water Allotment Tables need to be finalized. 

• Section 5.2 – Remove the SWFWMD Funding Commitment as a condition precedent to 
the effective date of the Implementation Agreements. 

• Section 14.1 – Late payments fees should be consistent between the two agreements. The 
higher the late payment fee the stronger the incentive there is for a member to pay promptly.  
Currently the West Polk agreement provides for 12% per annum and the Southeast 
agreement provides for the rate to be set by the Project Board. 

• Section 16.1 – Force Majeure provision currently provides for certain events which excuses 
a member from performance. Lenders do not typically have a force majeure provision 
related to the payment of debt service or payments for the operation of the system. There 
could be reserves set up to address short term operational issues that causes a delay in 
payment. However, the force majeure provision should not apply to the payment of the 
Base Rate Charge (or at least the debt service component). Consideration should also be 

A
tt

ac
h

m
en

t:
 2

1-
08

-2
6 

M
em

o
 IA

 M
o

d
if

ic
at

io
n

s 
(W

ei
n

er
,S

an
ta

m
ar

ia
) 

(1
82

32
 :

 S
o

u
th

ea
st

 W
el

lf
ie

ld
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

am
en

d
m

en
t 

(A
C

T
IO

N
 

Packet Pg. 151 



 
 

 
  

 
 
 

 

       
 

          
           

      
         

         
          

        
 

        
      

         
      

       
 

      
        

 

          
 

 

 
 

________________________ 

G.1.e 

MEMORANDUM 
August 26, 2021 
Page 2 

given to setting up adequate reserves to ensure the continued operations of the system if 
there is a short term event of a single member. 

• Section 18.1 – There is a 30 day grace period for defaults under the agreement. The rating 
agency and lenders will expect that there is a requirement for all payments to be promptly 
paid to ensure its continued operation and revenue generating operations and the payment 
of debt service. The 30 day cure period should not apply to payment of the Base Rate 
Charge. Additionally, if there is a default by one member the other members should 
be obligated to make up any shortfalls to ensure the continued operation of the project 
and the payment of debt service until the defaulting member cures such payment 
default. 

• Section 19.1 – A member has a right to withdraw prior to the completion of 60% design.  
The agreement should be modified to automatically reallocate the remaining members 
shares under the agreement. Additionally, the withdrawal of one or more members 
could impact the financial feasibility of the project. Therefore, all members, 
especially those with the largest water allotment shares, should consider waiving this 
right to withdraw. 

• Section 27 – Currently there are no third party beneficiaries of the implementation 
agreements. This should be expanded to provide that the lenders are third party 
beneficiaries to enforce the provisions of the agreement. 

These amendments need to be made before the Cooperative can request a rating and to address 
EPA's questions regarding the WIFIA Loan. 

#150194263_v2 
155673-4 
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December 9, 2021 

Subject: Draft Cooperative Funding Agreement 

Dear: 

I understand that the Polk Regional Water Cooperative (PRWC) Board of Directors will be 
addressing some outstanding issues with the Lower Floridan Aquifer project 
implementation agreements at its January 19 meeting. As you know, the law firm of 
Holland & Knight recently issued a memorandum with a number of recommendations for 
modifying the implementation agreements. At our Governing Board meetings and in 
communications with you we have previously identified additional critical pieces that are 
needed to be in place for the District to continue budgeting for these projects. 

As a reminder, these are some of the other key items we will need to see in place for our 
cooperative funding: 

• Mechanism to guarantee repayment if the projects are not completed or used as 
intended. This issue was also raised in the Holland & Knight memorandum. The current 
implementation agreements do not demonstrate a commitment by the PRWC members 
to participate in the projects. The PRWC cannot enter into the District’s funding 
agreement unless the members also sign the agreement or propose an acceptable 
alternative. 

• The Cooperative must own and control the projects. This is a requirement of our 
Cooperative Funding Policy and ensures that the projects remain multijurisdictional in 
nature. 

• The weighted vote must be addressed. The District only funds potable alternative water 
supply projects for regional water supply entities. The full PRWC Board of Directors must 
retain final decision-making authority over the projects if the District is contributing 
funding. 

The District has budgeted or planned up to $300 million in tax dollars to help develop these 
alternative water supplies because we understand the necessity of a sustainable water 
supply for life and economic prosperity in Polk County. However, the District cannot 
indefinitely tie up $300 million in short- and long-term funding without assurances that 
protect the taxpayer investment and actually develop sustainable supplies. 

While we recognize the complexity of some of these issues, the clock is ticking on finding 
resolutions. In fact, about a week after your January meeting, our Governing Board will 
hold a workshop to discuss, among other items, the District’s long-term funding needs. 
These discussions will include funding for the PRWC projects. 
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G.1.f 

Draft Cooperative Funding Agreement 
Page 2 
December 9, 2021 

As further guidance regarding District requirements, I am attaching a copy of the Draft Cooperative 
Funding Agreement which I have already shared with your counsel. Please don’t hesitate to contact our 
Resource Management Director, Jennette Seachrist or General Counsel, Chris Tumminia should you 
have any questions. 

Sincerely, 

Brian J. Armstrong, P.G. 
Executive Director 

cc: SWFWMD Governing Board 
SWFWMD Executive Staff 
Cindy Rodriguez, SWFWMD 
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G.2 

February 16, 2022 Polk Regional Water Cooperative Regular Meeting 
Agenda Item #2 

SUBJECT 
SRF Loan Request and Funding Schedule (ACTION ITEM) 

DESCRIPTION 

The PRWC funding group has been working to formulate a strategy to fund the Southeast Wellfield 

project as contemplated in the Implementation Agreement. As part of this strategy, securing a State 

Revolving Fund (SRF) loan for the initial design work will be required to support activities until the Water 

Infrastructure Finance and Innovation Act (WIFIA) loan closes. This agenda item involves a presentation 

on the overall funding plan and will include consideration for authorization to request $21,525,000 be set 

aside by the Florida Department of Environmental Protection (FDEP) under the design and construction 

SRF loan for 2022 activities. 

The design loan funding would be used for 60% design and hydraulic modeling costs along with FY 2022 

land acquisition, hydraulic modeling, public outreach, financing and permitting activities. 

The planning loan funding would be used for completion of the SEWF Test Production Well #3, West Polk 

Test Production Well #2 and refinancing of Bartow’s Combined Projects Implementation Agreement 

Phase 1 pre-payment. 

RECOMMENDATION 

Staff recommends the board authorize the Executive Director to request an additional $21,525,000 to be 

allocated to the PRWC for 2022 activities under the SRF design and planning loans. 

FISCAL IMPACT 

If approved by FDEP, SRF will make available $21.525M to reimburse PRWC project expenses through 

2022. 
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PRWC Board of Directors Meeting 
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Action Item G.2.a 

Staff requests authorization be given to the 
Executive Director to request that up to an 

additional $21,525,000 be allocated to the PRWC 
activities under the SRF Southeast design Loan. 
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Construction Milestones G.2.a 

2024 20262025 

Final Design & Permitting (2 years+) Construction ( 3 years) 

Property Acquisition 

5 Years to AWS 

2027 

You 
are 
here 

July, 2022:  CMAR Contract Approved 

2023 

March, 2022:  Implementation Agreements Complete  

April, 2022: Initiate Final Design 

August, 2024: Initiate Construction 
2022 

Substantial 
Completion 
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Funding Milestones G.2.a

De
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r 

Implementation 
Agreement Workshops 

PRWC Board 
Approval
• Implementation Ag 
• Funding Plan 

SWFWMD Board 

WIFIA Loan Closing 
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PRWC Board Approval
• Engineering Agreement 
• SE TPW#3 Driller Agreement 
• SRF Loan Documents 
• SWFWMD CFA 
• WIFIA Bond Resolution 
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State Revolving Fund • CMAR Approval 
• Loan Increase Requests: 1st • WIFIA Credit 
• Priority Meeting/Authorization:  23rd Rating and 

Application Packet Pg. 159Participating Members’ Approval
• IA Guarantee Agreement 



 

 

 

 

 

  

G.2.aFebruary 2022 SRF Funding Request 

SE Wellfield SRF Design Loan 

60% Design $17,000,000 

PRWC SRF Planning Loan 

Test Production Well #3 $2,362,500 
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25% Acquisition $2,000,000 
Test Production Well #2 $2,362,500 

Hydraulic Modeling $1,200,000 
Bartow Refinance of SRF $796,516 

25% Public Outreach $250,000 Total $5,521,516 

50% Funding/Financing $800,000 

25% WUP $275,000 

Total $21,525,000 

SRF Funding Request Grand 
Total $27,046,516 
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G.2.a2022 SRF Design and Planning Loan 

2022 Expenses for Planning and Design Loans: ~$27M 

SRF Planning and Design Loan Funding Availability 
$15M Loan + $12M Loan 

WIFIA Loan 

WIFIA Funds Available 
(Aug-September 2022) 

Implementation 
Agreement Approval 

(Jan-March 2022) 

SRF FY 2023 Available 
(September 2022) 

SRF FY 2022 Available 
(March-Sept 2022) 

2022 Funding: ~$27 M 
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Action Item G.2.a 

Staff requests authorization be given to the 
Executive Director to request that up to an 

additional $21,525,000 be allocated to the PRWC 
activities under the SRF Southeast design Loan. 
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G.3 

February 16, 2022 Polk Regional Water Cooperative Regular Meeting 
Agenda Item #3 

SUBJECT 
Southeast Wellfield Phase 1 Final Design, Construction Oversight, and Related Services Scope and Fee 
(INFORMATION ITEM) 

DESCRIPTION 

Carollo Engineers and team (a.k.a. “TeamOne) has been requested by staff to prepare a scope and fee 
proposal to complete the Phase 1 design, construction oversight, and other related services to implement 

Phase 1 of the Southeast wellfield project. This presentation will summarize the scope elements and total 

cost for the program. While the scope and fee presented represents the entire program, consultants 

would only be authorized to proceed with year 2022 (e.g. 60% design) services consistent with the SRF 

loan request. 

RECOMMENDATION 

Staff recommends members review and consider the draft scope and fee to be authorized during the 

March 2022 board meeting. 
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PRWC Board of Directors 
Southeast Wellfield Scope and Fee 

February 1, 2022 Packet Pg. 166 



  
  

  

  
     

Scope Assumptions G.3.a 

• Implementation agreement allows for the final design and 
construction of the Southeast Wellfield project. 

• All District co-funded elements must be owned and operated by 
PRWC. 

• Until PRWC is revenue-generating entity, TeamOne to provide 
additional services which will be provided by PRWC staff in the 
future.  
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Scope Elements G.3.a 

• Water quality and hydraulic modeling 
• Public outreach 
• Funding and financing support 
• Water use permitting compliance 
• 60% design phase 
• 90% design phase 
• 100% design phase 
• Engineering services during construction 
• Post construction services 
• Task management and workshops (each task) 
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G.3.aWater quality and hydraulic modeling 

• Update hydraulic modeling to include assumed project 
participants 

• As of today’s Implementation Agreement 
• Allows for additions at completion of 60% design 

• Collect member WQ for blending analysis 
• Corrosion and disinfection byproduct modeling and testing to be conducted. 
• Memo to recommend mitigation measures; implementation to be member 

responsibility. 
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Public Outreach G.3.a 

• Implement an outreach plan which: 
• Creates uniform materials for member use. 
• Provides informational materials for field staff (e.g. 

surveyors and contractors). 
• Maintain PRWC website. 
• Ensure ADA compliance of website and materials. 
• Respond to online and phone inquiries from the public. 
• Create materials for Conservation Team. 
• Provide social media updates. 
• Prepare and present materials at public meetings in 

compliance with WIFIA and SRF requirements. 
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G.3.aFunding and Financing Support 
• Update rate analysis. 
• Update SRF and WIFIA loan applications and documentation (to 

address 60% design). 
• Prepare capital finance plans. 
• Pursue other funding opportunities. 
• Provide loan compliance support. 
• Provide ongoing state appropriations support. 
• Funding workgroup coordination. 
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WUP Compliance Support G.3.a 

• WUP Compliance/Permit Modification 
• Establishing baseline monitoring program, as required by SFWMD. 
• Compliance monitoring and reporting for the duration of the final design 

and construction contract. 
• Minor modification to permit to transfer permit to PRWC, clarify Project 

Participants and AWS allocations 
• Virtual pipeline evaluation 

A
tt

ac
h

m
en

t:
 2

02
20

20
1_

S
E

_S
co

p
eF

ee
_R

1 
(1

82
71

 :
 S

o
u

th
ea

st
 

Packet Pg. 172 



 

 

 

 

G.3.a60% Design Phase 
• Transmission pipeline design & pre-permitting 

• Including booster pump station preliminary designs 
• Soil corrosion evaluation 

• Water production facility design & pre-permitting 
• Incudes Project Associate demands. 

• Raw water well and pipeline design 
• Injection well design 
• Land acquisition support 
• Support services 

• Survey 
• Geotech 
• Environmental evaluations 
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90% & 100% Design Phases G.3.a 

• Transmission pipeline design will address changes to be made at 90% based 
on 60% design comments. 

• Water production facility design not expected to change capacity. 
• Bid-ready documents may be prepared at 90% or 100% depending on CMAR 

status. 
• Permit application submitted at 90% stage. 
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G.3.aEngineering During Construction 

• 3 resident project representatives (RPRs) assumed for pipeline construction. 
• 2 RPRs assumed for plant construction (includes raw water wells and main). 
• 27-month construction schedule currently planned. 
• Training and commissioning support. 
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Post-Construction Services G.3.a 

• Develop O&M manuals; coordinate with operator (contract or otherwise). 
• Develop record drawings. 
• Develop Asset Management “inventory.” 
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Fee Elements G.3.a 

Traditional Design Elements 
• 60% design phase 
• 90% design phase 
• 100% design phase 
• Task management and workshops 
Traditional Construction Elements 
• Engineering services during 

construction 
• Record drawings 
• Task management and workshops 

Additional Scope Elements 
• Water quality and hydraulic modeling 
• Public outreach 
• Land acquisition including survey 
• Funding and financing support 
• WUP mod and compliance 
• Asset management and post 

construction services 
• Task management and workshops 

Compare grand total to PDR Costs NOT contemplated in P Packet Pg. 177 
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Traditional Engineering Services G.3.a 

Traditional Design Elements 
• 60% design phase 
• 90% design phase 
• 100% design phase 
• Task management and workshops 
Traditional Construction Elements 
• Engineering services during 

construction 
• Record drawings 
• Task management and workshops 

• TeamOne DRAFT 
Proposal:  ~$37.3M 

• This is below the PDR 
estimate for traditional 
engineering services. 

• This will be cofunded by 
SWFWMD, so PRWC 
portion expected to be 
approximately $18.6M 
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DR

Additional Scope Elements G.3.a 

• TeamOne DRAFT 
Proposal:  ~$15.8M 

• This is anticipated to be 
cofunded by SWFWMD. 
PRWC portion may be 
approximately $8M 

Additional Scope Elements 
• Water quality and hydraulic modeling 
• Public outreach 
• Land acquisition including survey 
• Funding and financing support 
• WUP mod and compliance 
• Asset management and post 

construction services 
• Task management and workshops 

Costs NOT contemplated in P Packet Pg. 179 

A
tt

ac
h

m
en

t:
 2

02
20

20
1_

S
E

_S
co

p
eF

ee
_R

1 
(1

82
71

 :
 S

o
u

th
ea

st
 



     
   

    
  

  

Cost-savings Measures G.3.a 

Examples: 
• PRWC participating member certainty minimizes design changes at 60%. 
• Only portion of Survey, SUE, and Geotech services to be authorized 

initially. 
• Additional efforts to be authorized by PA as needed. 

• Early collaboration (value engineering) and good communication with 
CMAR can minimize changes to SOS. 
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Next Steps G.3.a 

• Present the contract amendment to BOD during March meeting. 
• Authorize TeamOne to only proceed with FY 2022 tasks; up to $21.5 M 

• 60% design 
• A portion of acquisition 
• Hydraulic Modeling 
• A portion of Public Outreach 
• A portion of Funding/financing 
• A portion of WUP Compliance 

A
tt

ac
h

m
en

t:
 2

02
20

20
1_

S
E

_S
co

p
eF

ee
_R

1 
(1

82
71

 :
 S

o
u

th
ea

st
 

Packet Pg. 181 



  
 

 
 

 
  

 
 

 

 

     

  

    

 

  

     

 

       

   

 

 

     

    

 

    

     

  

 

 

  

  

 

  

 

 

 

  

  

H.4 

February 16, 2022 Polk Regional Water Cooperative Regular Meeting 
Agenda Item #4 

SUBJECT 
West Polk Wellfield Implementation Agreement amendment (ACTION ITEM) 

DESCRIPTION 

In April of 2021, the Cooperative board approved the agreement for the implementation of the Southeast 

Wellfield final design and construction (“Implementation Agreement”). Since that time, staff, PRWC 

financial consultants, and members of the PRWC Funding Group have made significant progress to 

advance the grant and loan programs necessary to fund the project. As part of this process, the 

Implementation Agreement has been reviewed by Florida Department of Environmental Protection 

(FDEP), U.S. Environmental Protection Agency (EPA), and Southwest Florida Water Management District 

(SWFWMD) staff for consistency with the SRF loan, WIFIA loan, and SWFWMD cofunding programs. As 

a result of this review, modifications to the agreement have been suggested which would ensure the 

highest rating and to meet the financing and grant requirements of various agencies. These suggestions 

have been provided to PRWC member staff and legal counsel. Modifications have been made to the 

Implementation Agreement to address these concerns. 

Attachments to this agenda item include: 

• Outline of Major Amendments to SEWF and WPLFA Implementation Agreements 

• Memorandum from Michael Wiener (Holland & Knight LLP) and Julie Santamaria (RBC Capital 

Markets) detailing suggested modifications to ensure the highest rating and to meet the financing 

requirements of WIFIA and other potential lenders. 

• Letter from SWFWMD Executive Director Brian Armstrong regarding the Draft Cooperative 

Funding Agreement. 

These attachments were provided in the Southeast Wellfield Implementation Agreement agenda item 

listed earlier on this agenda. 

If consensus approval is given regarding the changes, the amended Implementation Agreement will be 

distributed to member governments for their Commissions consideration and approval and for allocation 

request (2045 demand quantity) updates. 

Staff asks that member governments take this to their Commissions for consideration prior to the March 

16, 2022 PRWC BOD meeting. 

RECOMMENDATION 

Staff recommends distributing the Implementation Agreement to member governments as amended to 

confirm acceptance, participation and requested allocation. 
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H.4.a 

February 9, 2022 

AMENDED AND RESTATED IMPLEMENTATION 
AGREEMENT 

West Polk Lower Floridan Aquifer Wellfield 

THIS AMENDED AND RESTATED PROJECT IMPLEMENTATION AGREEMENT 

(the “Agreement”) is made and entered into as of the Effective Date as hereinafter defined, by and 

among the Polk Regional Water Cooperative (“Cooperative”), whose address is P.O. Box 9005, 

Bartow, Florida 33831, the City of Auburndale whose address is P.O. Box 186, Auburndale, FL 

33823, the City of Lakeland whose address is 228 S. Massachusetts Avenue, Lakeland, Florida 

33801, Polk City, Florida, a Florida municipal corporation (fka “City of Polk City”) whose address 

is 123 Broadway Blvd SE, Polk City, Florida 33868, Polk County (“Polk County”), a charter 

county and political subdivision of the State of Florida, whose address is P.O. Box 9005, Bartow, 

Florida 33831, the City of Mulberry whose address is P.O. Box 707, Mulberry, Florida 33860, the 

City of Lake Alfred whose address is 155 East Pomelo Street, Lake Alfred, Florida 33850, the 

City of Winter Haven whose address is P.O. Box 2270, Winter Haven, Florida 33883, the City of 

Bartow whose address is 450 N. Wilson Avenue, Bartow, Florida 33838, the Town of Dundee, 

Florida whose address is 2020 East Main Street, Dundee, Florida 33838 and the City of Fort 

Meade, whose address is 8 West Broadway Street, Fort Meade, Florida 33841, individually also 

referred to as a “Party” and collectively referred to as the “Parties”. 

THE PURPOSE of this Agreement is to implement the design, permitting, construction, 

operation, maintenance and funding of the West Polk Lower Floridan Wellfield, an Approved 

Water Project of the Cooperative. 

NOW, THEREFORE, in consideration of the mutual covenants herein contained and for 

other good and valuable consideration, each to the other, receipt of which is hereby acknowledged, 

the Parties hereby agree, stipulate and covenant as follows: 
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February 9, 2022 

H.4.a 

1. DEFINITIONS. As used in this Agreement, the following terms shall have the 

following meanings, unless the context clearly requires otherwise: 

1.1 “Agreement” means this Amended and Restated Implementation 

Agreement for the West Polk Lower Floridan Wellfield, as it may be amended or restated from 

time to time. 

1.2 “Alternative Procurement Methods” means alternatives to the separate 

design and construction mechanisms specified in Sections 7.3.7 and 8.3 such as “design build,” 

“construction management at risk” or “public-private partnership.” 

1.3 “Base Rate Charge” means for any Fiscal Year, that component of the 

Water Charge computed according to Section 13. 

1.4 “Bidding Budget” means the approved maximum cost for the award of 

construction contracts. A Bidding Budget is set at the completion of the final design for the Project 

infrastructure. 

1.5 “Capital Cost” means fixed, one-time expenses incurred for the acquisition 

of real property, tangible property and intangible property, the construction of tangible personal 

property and other expenditures required for the production of water and other goods or the 

rendering of services in connection with the Project. 

1.6 “Capital Replacement and Renewal Cost” means all costs incurred by 

the Cooperative for the ordinary renewal, replacement, upgrade and improvement of the Project, 

which are not paid from the proceeds of any Obligation and costs that will occur over the life of 

the Project for the assets comprising the Project. 
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H.4.a 

February 9, 2022 

1.7 “Combined Projects Implementation Agreement” means the Combined 

Projects Implementation Agreement with an effective date of May 1, 2017, including any 

amendments thereto. 

1.8 “Cooperative” shall have the same meaning as in the Interlocal Agreement. 

Pursuant to and in accordance with the Interlocal Agreement, all powers, privileges, and duties 

vested in or imposed on the Cooperative with regards to the approval and implementation of the 

Project shall be exercised by the Project Board. 

1.9 “Construction Budget” means the approved maximum cost for theactual 

construction of the Project infrastructure, including any contingency. The Construction Budget is 

set after Project bidding and selection of a contractor or contractors, and may be amended if needed 

subject to written change orders approved in writing by the Cooperative and the Contractor 

engaged by the Cooperative. 

1.10 “Debt Service Cost” means the principal, redemption premium, if any, and 

interest due on Obligations and any recurring costs and expenses relating to Obligations, including 

but not limited to paying agent, registrar and escrow agent fees, credit enhancement fees and other 

charges, but only to the extent such cost and expenses are not otherwise reflected in the Capital 

Replacement and Renewal Cost, Fixed Operation and Maintenance Cost, Reserves and Variable 

Operation and Maintenance Cost. 

1.11 “Design Budget” means the preliminary estimated design and construction 

cost developed for the Project, which is established after completion of the Preliminary Design 

Report and before work on the final design. 

1.12 “Director” shall have the same meaning as in the Interlocal Agreement.. 

1.13 “District” means the Southwest Florida Water Management District. 
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H.4.a 

February 9, 2022 

1.14 “Effective Date” means the date the Agreement takes legal effect as 

specified in Section 5. 

1.15 “Excess Water” means Project Water that remains unallocated after 

completion of the process set forth in Sections 11.1.2.1 through 11.1.2.4. 

1.16 “Fiscal Year” means a twelve (12) month period which commences on 

October 1 of each year and ends on the next succeeding September 30, or such other period as may 

be prescribed by law as the fiscal year of the Cooperative. 

1.17 “Fixed Operation and Maintenance Cost” means all Operation and 

Maintenance Cost other than Variable Operation and Maintenance Cost. 

1.18 “Force Majeure Event” means an event not the fault of, and beyond the 

reasonable control of, the Party claiming excuse when it is either impossible or extremely 

impracticable for such Party to perform the obligations imposed on it by this Agreement, by virtue 

of its effect on physical facilities and their operation or employees essential to such performance. 

Force Majeure Events include (a) an “act of God” such as an earthquake, flood, earth movement, 

pandemic, or similar catastrophic event; (b) an act of public enemy, terrorism, sabotage, civil 

disturbance or similar event; (c) a strike, work stoppage, picketing or similar concerted labor 

action; (d) delays in construction caused by unanticipated negligence or breach of contract by a 

third party or inability to obtain Project Permits or essential materials after diligent and timely 

efforts; or (e) an order or regulation issued by a federal, state, regional or local regulatory agency 

after the Effective Date or a judgment or order entered by a federal or state court after the Effective Date. 

1.19 “Interlocal Agreement” means that Interlocal Agreement creating the 

Cooperative, with an effective date of June 1, 2016, including any amendments and supplements 

thereto. 
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H.4.a 

February 9, 2022 

1.20 “Member Government” shall have the same meaning as in the Interlocal 

Agreement. 

1.21 “Meters” mean those certain water meters and appurtenant recording and 

transmitting devices to be installed and owned by the Cooperative, as required by Section 11, 

which are used to measure and bill the quantity of Project Water delivered to each Project 

Participant or the quantity of Water Offsets withdrawn by a Project Participant. 

1.22 “MGD” means million gallons a day. 

1.23 “Obligation” shall have the same meaning as in the Interlocal Agreement. 

1.24 “Operation and Maintenance Cost” means any and all costs incurred by 

the Project Board in operating, maintaining and administering the Project, related operation, 

maintenance, management, security and development of the Project; labor and labor overhead cost; 

cost associated with tools, equipment, vehicles, supplies, materials and services; the operation, 

maintenance management, security and development of the Project, which are not a Capital 

Replacement and Renewal Cost or are payable from the proceeds of any Obligation. Operation 

and Maintenance Costs, to the extent not constituting a Capital Replacement and Renewal Cost or 

payable from the proceeds of any Obligation, include, but are not limited to any cost of litigation 

or legal judgment against the Cooperative relating to the Project; cost of purchasing any water 

related to the Project; development expenses relating to expansion of the Project; all costs incurred 

in planning or applying for, obtaining, maintaining and defending Project Permits, which are not 

paid under Phase 1 of the Combined Projects Implementation Agreement,; administrative, 

accounting, legal and engineering expenses related to the Project; ordinary and current rentals of 

equipment or other property related to the Project; refunds of moneys lawfully due to others, 

pension, retirement, health and hospitalization funds related to the Project; payments in lieu of 
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H.4.a 

February 9, 2022 

taxes and impact fees, if applicable; moneys to be deposited to a Rate Stabilization Fund (if one is 

established); and administrative costs incurred by the Cooperative for management of the Project. 

1.25 “Parties” mean the Cooperative, the City of Auburndale, the City of Lake 

Alfred, the City of Lakeland, the City of Mulberry, Polk City (fka “City of Polk City”) , Polk 

County, the City of Winter Haven, the City of Bartow, the Town of Dundee and the City of Fort 

Meade. 

1.26 “Points of Connection” means the physical location where Cooperative 

owned infrastructure connects to a Project Participant’s owned infrastructure. For the West Polk 

Lower Floridan Aquifer Project, this will be where the Cooperatives’ finished water pipeline from 

the West Polk water treatment plant physically connects to the City of Lakeland’s water system. 

1.27 “Project” means the West Polk Lower Floridan Aquifer Wellfield. 

1.28 “Project Administrator” means the person or persons and/or alternate or 

alternates designated by the Cooperative pursuant to Section 7.2 to manage the Cooperative’s 

responsibilities under this Agreement. 

1.29 “Project Associate" means a Party to this Agreement who has elected to 

become a Project Associate in order to stay abreast of the status of the Project and enable them to 

make informed decisions about future participation as a Project Participant. A Project Associate 

has no financial responsibility or liability for the Project or voting rights but may inform the 

Cooperative about its future plans or needs for Project Water, and make comments and 

recommendations to the Project Board about the Project’s direction and scope. A Project Associate 

is not a Project Participant as defined herein. 

1.30 “Project Board” shall have the same meaning as in the Interlocal 

Agreement. 
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1.31 “Project Participants” means a Party to this Agreement, other than the 

Cooperative or a Project Associate, who has executed this Agreement for the purpose of 

implementing this Project, which includes the design, permitting, construction, operation, 

maintenance and funding of the Project and receipt of Project Water Service from the Cooperative. 

1.32 “Project Permits” means all permits, licenses or other third-party 

approvals necessary or convenient for the acquisition, construction, management or operation of 

the Project, including all permits, licenses or other third-party approvals required so that a Project 

Participant may use Water Offsets. 

1.33 “Project Water” means the finished water produced by the Project to help 

serve the potable water demands of the Project Participants and the Water Offset used by a Project 

Participant, who pursuant to the Project plan will not physically take finished water produced by 

the Project. 

1.34 “Project Water Estimate” means the document submitted by each Project 

Participant to the Cooperative detailing the quantity of Project Water on an annual average daily 

flow basis, it requests to receive during the upcoming Fiscal Year, as specified in Section 11.1.1. 

1.35 “Project Water Service” means the delivery of Project Water by the 

Cooperative to the Points of Connection for use by the Project Participants. 

1.36 “Project Yield” means the total quantity of Project Water that the Project 

can reasonably be expected to produce for Project Water Service to the Project Participants, which 

is expressed as an annual average rate or base production rate. 

1.37 “Prudent Utility Practices” means any of the practices, methods and acts 

engaged in, or approved by, a significant portion of the public water supply utility industry in the 

United States of America during the relevant time period or any of the practices, methods and acts, 
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which in the exercise of reasonable judgment in light of facts known, that should have been known, 

at the time the decision was made, or could have only been expected to accomplish the desired 

results at a reasonable cost consistent with applicable legal, engineering, reliability, safety and time 

requirements. 

1.38 “PSI” means pounds per square inch. 

1.39 “Reserves” means adequate monetary reserves established by the 

Cooperative to ensure continued operation of the Project, in the event one or more Project 

Participants are unable to pay their Water Charge on a short term basis. 

1.40 “True-up” means the process specified in Section 10 of this Agreement. 

1.41 “Variable Operation and Maintenance Costs” means all Operation and 

Maintenance Costs that change in direct proportion to changes in the volume of finished water 

produced by the Project, including, but not limited to, power, chemical, water purchases and Water 

Transfer Costs. 

1.42 “Water Offset” means a quantity of upper Floridan aquifer groundwater 

withdrawn by a Project Participant that will be offset by another Project Participant relinquishing 

its right under a District permit to withdraw from the upper Floridan aquifer as stated in the Project 

plan. 

1.43 “Water Offset Cost” means the cost of producing Project Water used by 

one or more Project Participants for use as a Water Offset. The Water Charge paid by a Project 

Participant for the use of a Water Offset shall cover the cost of producing the Project Water. 

1.44 “Water Allotment” means the quantity of Project Water that each Project 

Participant is entitled to receive from the Project as set forth in the table below. In the event the 

Project Yield is different from the totals listed in the Water Allotment Table, the Water Allotment 
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for each of the Project Participants will be determined based on the Water Allotment Percentages 

set forth in this table. 

2045 Water Allotment Table: 

Name of 
Party 

2045 Water Allotment 
Annual Average (MGD) 

2045 Water Allotment 
Percentage (%) 

City of Auburndale 0.10 1.269% 
City of Bartow 0.36 4.568% 
City of Lakeland 6.31 80.077% 
City of Polk City 0.03 0.380% 
Polk County 0.98 12.436% 
City of Winter Haven 0.10 1.270% 
*City of Lake Alfred Project Associate 
*City of Mulberry Project Associate 
*City of Fort Meade Project Associate 

TOTAL 7.88 100.000% 

1.45 “Water Charge” means for any Fiscal Year, the charge established by the 

Project Board pursuant to Section 13 for providing Project Water Service to the Project 

Participants. This charge is comprised of the Base Rate Charge and the Water Use Charge. 

1.46 “Water Cost Proportionate Share” or “Water Cost Allocation” means 

for any Fiscal Year, that portion of the Base Rate Charge each Project Participant is obligated to 

pay. The Water Cost Proportionate Share shall be based on each Project Participant’s projected 

2045 Water Allotment, as revised at least every five (5) years through the True-Up process set 

forth in Section 10 and/or the provisions set forth in Section 11, 19 and 20 of this Agreement. 

1.47 “Water Transfer Cost” means those costs incurred by the City of Lakeland 

in transmitting Project Water from the West Polk Lower Floridan Aquifer Wellfield to certain 

Project Participants. 
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1.48 “Water Use Charge” means for any Fiscal Year that component of the 

Water Charge computed according to Section 13.3.2. 

1.49 “Weighted Vote Method” means that each Director is assigned a vote 

based on its Water Allotment percentage under the Water Allotment Table identified in Section 

1.44. 

1.50 “West Polk Lower Floridan Aquifer Wellfield” means a new lower 

Floridan aquifer public water supply wellfield to be located in west Polk County. 

2. PURPOSE OF THE AGREEMENT. 

2.1 Overall Agreement. This Agreement governs the overall implementation 

of the Project, which includes design, permitting, construction, operation, maintenance and 

funding of the Project and receipt of Project Water Service from the Cooperative. It is the intent of 

this Agreement that Project Water be used to help serve the needs of the Project Participants. 

2.2 Interlocal Agreement. The Parties have entered into the Interlocal 

Agreement. In the event of a conflict between the Interlocal Agreement and this Agreement, the 

Interlocal Agreement shall control. 

2.3 Other Agreements Not Affected by this Agreement. Any other 

agreement between some or all of the Parties not specifically referenced herein is not intended to 

be changed or affected by this Agreement. Additionally, nothing in this Agreement is intended to 

change any existing agreement, permit and/or other similar administrative matters between the 

District and any Party. 

2.4 Project Participants and Project Associates. Each Party to this 

Agreement electing Project Associate status may at any time submit an election in writing to 

change its status to Project Participant. To receive Project Participant status, the Project Associate 
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shall, prior to the end of the fiscal year, deliver to the Cooperative its Project Water Estimate and 

pay to the Cooperative its proportionate share of the Capital Cost, Capital Renewal and 

Replacement Cost, Debt Service Cost, Fixed Operation and Maintenance Costs and Reserves, 

incurred to date by Project Participants, as well as 2.5% of its proportionate share of such costs 

expended to date. Those Member Governments who are not Project Associates, who wish to 

become Project Participants shall, prior to the end of the fiscal year, deliver to the Project Board its 

Project Water Estimate and pay to the Cooperative its proportionate share of the Capital Cost, 

Capital Renewal and Replacement Cost, Debt Service Cost, Fixed Operation and Maintenance 

Costs and Reserves, incurred to date by Project Participants, as well as 7.5% of its proportionate 

share of such costs expended to date. The right of a Project Associate or a Member Government 

who is not a Project Associate to become a Project Participant is subject to the availability of 

Project Water not committed to existing Project Participants. 

3. CONSTRUCTION OF TERMS. Terms defined in a given number, tense or form 

shall have the corresponding meaning when used in this Agreement with initial capitals in another 

number, tense or form. References containing terms such as “hereof,” “herein,” “hereto,” 

“hereinafter” and other terms of like import are not limited in applicability to the specific provision 

within which such references are set forth, but instead refer to this Agreement taken as a whole. 

“Includes” or “including” shall not be deemed limited to the specific enumeration of items, but 

shall be deemed without limitation. The term “or” is not exclusive. The headings contained in this 

Agreement are solely for the convenience of the Parties. Accounting terms used but not defined 

herein have the meanings given to them under generally accepted accounting principles in the 

United States of America consistently applied throughout the specified period and in the 

immediately comparable period. 
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4. REPRESENTATIONS OF THE PARTIES. As of the Effective Date, each Party 

makes the following representations (no representation is made by any Party for another Party): 

4.1 Status of the Parties. The Parties are each duly organized, validlyexisting 

and in good standing under the laws of the State of Florida and are each duly qualified and 

authorized to satisfy their responsibilities pursuant to this Agreement. 

4.2 Authority to Enter Agreement. The Parties each have the power, authority 

and legal right to enter into and perform the obligations set forth in this Agreement, and the 

execution and delivery and performance hereof by the Parties: (1) has been duly authorized by the 

governing authority of each of the Parties; (2) does not require any consent or referendum of the 

voters; and, (3) does not constitute a default under, or result in the creation of any lien, charge, 

encumbrance or security interest upon, the assets of the Parties under any agreement or instrument 

to which the Parties and their assets may be bound or affected, except as otherwise provided herein. 

4.3 Validity of the Contract. This Agreement has been duly entered into and 

delivered by the Parties as of the Effective Date, constitutes a legal, valid and binding obligation 

of the Parties, fully enforceable in accordance with its terms, except to the extent that the 

enforceability of this Agreement may be limited by any applicable bankruptcy, moratorium, 

reorganization or other similar laws affecting creditor’s rights generally, or by the exercise of 

judicial discretion in accordance with general principles of equity. 

4.4 Pending Litigation. There is no action, suit or proceeding, at law or in 

equity, before or by any court or governmental authority, pending against any Party, wherein an 

unfavorable decision, ruling or finding would materially and adversely affect the performance by 

any Party of their obligations hereunder or the other transactions contemplated hereby, or which, 

in any way, would adversely affect the validity or enforceability of the Agreement. 
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5. EFFECTIVE DATE. The Effective Date of this Agreement shall be the date when 

the Agreement is duly authorized and executed by the Parties. 

6. TERM AND TERMINATION. The term of this Agreement shall begin on the 

Effective Date and remain in effect, unless terminated by written agreement of all the Parties. 

Termination shall not take place until all Obligations issued by the Cooperative with respect to the 

Project have been repaid, all cooperative funding agreements or grants received by the Cooperative 

have been completed and any other funding mechanisms used to pay for construction, operation 

or maintenance of the Project have been successfully concluded. 

7. PROJECT ADMINISTRATION. 

7.1 Project Administration. The Cooperative shall have overall 

responsibility for implementing the terms of this Agreement. All the powers, privileges and 

duties vested in or imposed on the Cooperative with regard to implementation of the Project 

shall be exercised through the Project Board; provided, however, that the exercise of any and all 

executive, administrative and ministerial powers regarding the Project may be delegated by the 

Project Board. All decisions of the Project Board shall be by majority vote of a quorum of the 

Project Board using the Weighted Vote Method specified in this Agreement, which vote must 

include at least a majority of the Project Participants. 

7.2 Project Administrator. No later than thirty (30) days from the Effective 

Date of this Agreement, the Project Board shall designate the name, address, phone number, fax 

number and email address of its Project Administrator. The Project Administrator may be 

changed at any time by the Project Board. The Project Administrator shall act as the 

Cooperative’s representative with regard to implementation and management of the Project. 

7.3 Performance Standards. The following performance standards shall 
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apply to the Cooperative when implementing this Project: 

7.3.1 Defend any challenge or protest filed with regard to procurement 

decisions made pursuant to this Agreement, including the retention of outside legal counsel to 

defend the action. 

7.3.2 Manage the construction, operation and maintenance of the Project 

in accordance with the requirements of this Agreement. 

7.3.3 Procure, prepare and execute contract(s) with technical consultant(s) 

selected pursuant to this Agreement. 

7.3.4 Manage the activities of the technical consultant(s) or other 

professional(s) to assure that the requirements of this Agreement are met. 

7.3.5 Manage the review of interim and final deliverables. 

7.3.6 Prepare bids, select bidders and enter into construction contracts as 

required pursuant to this Agreement. 

7.3.7 Approve the use of Alternative Procurement Methods, as specified 

in Section 8.4, for design and construction of the Project. 

7.3.8 Manage the activities of the contractor(s) to assure that requirements 

of this Agreement are met. 

7.3.9 Process and pay invoices from consultants, other professionals and 

contractors. 

7.3.10 Initiate and process funding requests to the Project Participants for 

implementation of the Project. 

7.3.11 Issue Obligations, if required, to fund the construction of the Project. 

7.3.12 Implement any alternative financing mechanisms. 
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7.3.13 Conduct the True-Up process specified in Section 10. 

7.3.14 Prepare and distribute the Water Charge each Fiscal Year to the 

Parties. 

7.3.15 Receive and account for funds received from the Parties in 

connection with this Project. 

7.3.16 Take legal action, if necessary, to require payment of the Water 

Charge by each Party. 

7.3.17 Apply for, receive and account for grant funds received from 

federal, state, regional or local sources in connection with the Project. 

7.3.18 Submit or modify applications for Project Permits. Respond to 

requests for additional information or clarification from regulatory agencies and provide 

information as needed to finalize Project Permit applications. Obtain all the Project Permits. 

7.3.19 Submit applications to modify or renew Project Permits issued in 

connection with the Project. Respond to requests for additional information or clarification from 

regulatory agencies and provide information as needed to finalize applications to modify or renew 

Project Permits. Obtain all modifications or renewals of Project Permits. 

7.3.20 Communicate with regulatory agencies and other interested persons 

and attend meetings as needed to obtain all the Project Permits, including any modification or 

renewal. 

7.3.21 Negotiate the terms of any Project Permit, including any 

modification or renewal or permit conditions with the regulatory agencies. 

7.3.22 Maintain any Project Permit issued in connection with the Project, 

including, but not limited to, complying with all permit conditions. 
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7.3.23 Defend any challenge or protest filed with regard to any Project 

Permit, including the retention of outside legal counsel to defend the action. 

7.3.24 Undertake legal actions as necessary to further the work authorized 

under this Agreement, including the retention of outside legal counsel to defend the action. 

8. PROJECT IMPLEMENTATION. The following stages shall be followed to 

implement the Project. The Cooperative shall procure a consultant or consultants to perform all or 

a portion of the professional services needed for each stage described below. 

8.1 Final Design and Bidding Stage. 

8.1.1 Upon selection of the consultant(s), the Project Administrator shall 

obtain a scope and fee from the consultant for the final design and Bidding Budget and shall present 

it to the Project Board for approval. 

8.1.2 The Cooperative shall require the consultant to prepare (1) a final 

design in relative conformance with the Project Preliminary Design Report, and (2) a Bidding 

Budget based on the final design. The final design shall include a 100% final design. The 100% 

final design shall include design specifications, design drawings, the final Bidding Budget, and an 

estimate of real estate acquisition costs. 

8.1.3 Once the consultant has completed the 100% final design, the Project 

Administrator will present it to the Project Board the final design and a Bidding Budget based on 

the final design for approval. 

8.1.4 The engineering consultant will apply for and obtain any Project 

Permits not obtained before the Effective Date, with the exception of those that are to beobtained 

by the construction contractor. 
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8.1.5 Project Participants will develop funding mechanisms as required 

for their individual sufficient fiscal obligations to the Project. 

8.1.6 Upon approval of the final design and Bidding Budget by the Project 

Board, the Project Administrator will procure bids from contractors to construct the Project and the 

Project Administrator will obtain a scope and fee from the consultant for its services for the 

Construction stage for construction phase, post construction phase and administration services for 

approval by the Project Board. 

8.1.7 The Project Administrator shall present both the selected contractor 

and Construction Budget, and the engineering consultant’s fee for construction administration to 

the Project Board for approval. 

8.2 Real Estate Acquisition Stage. The Cooperative shall acquire any real 

property interests necessary to implement the Project, subject to the limitations of the Interlocal 

Agreement. 

8.3 Project Construction Stage. The Project Construction Phase begins upon 

completion of the Final Design and Bidding Stage. The Project Board shall make all decisions 

regarding the procurement of a contractor or construction manager at risk to construct the Project. 

The Project Administrator shall submit all change orders to the Project Board for approval unless 

otherwise designated by the Project Board. 

8.4 Alternative Procurement Methods. The Project Board may approve the 

use of Alternative ProcurementMethods as allowed by Florida Statutes including Chapters 255 and 

287, in place of the separate design and construction mechanisms described in Sections 8.1 and 

8.3, including the procurement ofa construction manager at risk. 
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8.5 Project Operation and Maintenance Stage. The Cooperative, upon 

completion of project construction, shall at all times operate and maintain the Project facilities in 

its ownership in accordance with Prudent Utility Practices. 

8.6 Project Funding. A portion of the Project costs is expected to be 

reimbursed through cooperative funding from the District. The Cooperative anticipates issuing 

Obligations that will be used to pay the costs of the Project prior to reimbursement from the District 

of such Project costs. The Cooperative covenants to not issue Obligations in an amount that 

exceeds the amounts which the District has agreed to reimburse for such Project costs, which 

agreement by the District may be subject to such conditions precedent to funding, including 

appropriation and approval of reimbursement requests. 

9. OWNERSHIP. The Cooperative shall own the Project facilities, including the 

water treatment plant and transmission lines up to and including the Points of Connection. 

Ownership does not include any infrastructure or facilities owned by Project Participants as of the 

time of the execution of this Agreement. 

10. TRUE-UP. 

10.1 Additions, assignments and substitutions. Before the beginning of each 

fiscal year, the Project Board will consider for approval any proposed additions, assignments, and 

substitutions proposed under the process set forth in Section 20. 

10.2 Construction phasing. At least every 5 years after the Effective Date of 

this Agreement, the Project Board will determine the size and timingfor constructing the next phase 

and/or sub-phase of the Project. Any additions, substitutions, assignments, or revisions to the size 

and timing of construction phases or sub-phases must be approved by the Project Board and 

reflected in an Amendment to this Agreement. 
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10.3 Expansions and Capital Cost. The Project is proposed to be developed in 

phases, the first of which will provide approximately 7.88 MGD of finished water availability for 

Project Participants. Some components of the Project will be constructed to accommodate water 

production expansion and future development. Therefore, Project Participants will pay Capital 

Costs and commit to pay Obligations for certain Project components which will benefit the current 

Project Participants and the Project Participants of future Project expansions (“Common Capital 

Components”). For each expansion, the CapitalCosts and Obligation commitments the Project 

Participants have made for the Common Capital Components will be re-allotted among all Project 

Participants of any future Project expansion in accordance with the then-current Water Allocation 

Table, and the then- current Project Participants shall reimburse the initial Project Participants for 

that portion of the Capital Costs and Obligation commitments paid for Common Capital 

Components which benefitthe expansion Project Participants. Each time there is an expansion 

there shall be a similar re-allotment of Capital Costs and Obligation commitments for Common 

Capital Components based on the new Water Allocation Table and a reimbursement to existing 

Project Participants for Capital Costs and Obligation commitments paid for Common Capital 

Components which benefit the expansion Project Participants. 

10.4 Water Use Charge. The True-Up of the Water Use Charge is as outlined 

in Section 13.5. 

10.5 Actual Use Data. During any True-Up process, the costs made true 

between the Project Participants shall be based upon new data or actual figures reflecting actual 

use versus estimates. 

10.6 Water Allotments. At least once in every 5 year period after the Effective 

Date of this Agreement, and at any time that a Project Participant’s 2045 Water Allotment 
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increases, the Cooperative shall conduct a true-up of the Water Allotment table and of each Project 

Participant’s Water Cost Proportionate Share to reflect the most current data, use and allotment 

estimates. 

11. PROJECT WATER SERVICE. 

11.1 Delivery of Project Water Service. During each Fiscal Year, starting with 

the Fiscal Year in which the Project Water Service is scheduled to commence, the Project Board 

shall provide Project Water Service to the Project Participants, as follows: 

11.1.1 Delivery of Project Water Estimates. Each Project Participant 

desiring to take Project Water shall deliver to the Project Administrator its Project Water Estimate 

for the upcoming Fiscal Year on or before May 1. The Project Water Estimate shall identify the 

quantity of Project Water, at an annual average daily rate, the Project Participant requests the Project 

Board to deliver to its Point of Connection during the upcoming Fiscal Year or the quantity of 

Water Offset, at an annual average daily rate that the Project Participant requests to use during the 

upcoming Fiscal Year. A Project Water Estimate must include all the water a Project Participant 

will need. The Project Administrator shall send a written reminder to the Project Participants on 

or before April 1, if a Project Water Estimate has not been received from that Project Participant. 

If a Project Participant fails to deliver a Project Water Estimate to the Project Administrator by 

May 1, then the Project Participant shall be deemed to have requested its full Water Allotment for 

the upcoming Fiscal Year. 

11.1.2 Prioritization of Project Water. In the event the total quantity of 

Project Water requested in the Project Water Estimates exceeds the Project Yield, the available 

Project Water will be allotted by the Project Board according to the following priority schedule: 

11.1.2.1 Every Project Participant with a Water Allotment 
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shall be allowed to take up to its full Water Allotment from the Project. 

11.1.2.2 Every Project Participant with a Water Allotment 

shall be allowed to take water in excess of its Water Allotment as long as the Project Participant 

has received all or a part of another Project Participant’s Water Allotment for the upcoming Fiscal 

Year. Any transfer of Water Allotments shall be in writing and executed by both Project 

Participants and shall be included with the Project Estimates submitted by both Project 

Participants. Any transfer of Water Allotments between Project Participants must be reviewed and 

approved by the Project Board as to technical feasibility. 

11.1.2.3 In the event a Project Participant with a Water 

Allotment delivers a Project Water Estimate to the Project Board indicating its intent to take a 

Water Offset during the upcoming Fiscal Year in an amount not exceeding its Water Allotment, a 

Project Participant may voluntarily request a Water Offset in its Project Water Estimate in order 

to offset the quantity of Water Offset used by another Project Participant. The request by a Project 

Participant in its Project Water Estimate to take a Water Offset must be reviewed and approved by 

the Project Board as to technical feasibility. 

11.1.2.4 If there is Excess Water available for use by Project 

Participants after the available Project Water has been allocated pursuant to Sections 11.1.2.1 

through 11.1.2.4, then the Excess Water will be allocated among the Project Participants requesting 

Project Water on a pro rata basis. 

11.2 System Operation. The Cooperative shall at all times maintain the Project 

in accordance with Prudent Utility Practices. The Cooperative shall adopt an adequate budget to 

pay for all Operation and Maintenance Costs for the Project as required to provide Project Water 

Service, as set forth in this Agreement. The Cooperative shall provide sufficient personnel, with 
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appropriate experience and credentials to undertake all regulatory requirements imposed with 

regard to the Project, while providing for reliable operations and maintenance. If new regulatory 

requirements necessitate capital improvements, the Cooperative shall take all necessary actions to 

accomplish the same. The Cooperative shall be responsible for all regulatory violations, including 

compliance costs or penalties assessed for same, which arise out of or are solely created through 1) 

material errors or omissions by its personnel or agents in the day-to-day operations of the Project; 

or, 2) the failure of the Cooperative to timely proceed administratively to undertake or complete 

a requirement imposed by any regulatory agency in any consent order or Project Permit. The 

Cooperative shall maintain adequate catastrophic insurance on the Project on such terms and 

amounts as established by the Project Board. 

11.3 Water Quality. The Cooperative shall deliver Project Water to each Project 

Participant’s Point of Connection that: (1) is stabilized and of good and uniform quality; (2) meets 

all applicable federal and state drinking water standards and regulations, including, but not limited 

to the standards set forth in Chapter 62-550, Florida Administrative Code, as may be amended or 

superseded from time to time; and, (3) meets whatever disinfection and treatment techniques under 

this Agreement or set forth in Phase 1 of the Combined Projects Implementation Agreement. This 

Section 11.3 shall not apply to Water Offsets used by a Project Participant. 

11.4 Water Pressure. The Cooperative shall deliver Project Water to each 

Project Participant’s Point of Connection at a minimum pressure of 30 PSI. This Section 11.4 shall 

not apply to Water Offsets used by a Project Participant. 

11.5 Project Permits. The Cooperative, shall obtain, renew, maintain and 

modify, if necessary, all Project Permits required for the operation and maintenance of the Project 
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and to ensure that Project Water Service will be provided to the Project Participants under the 

terms of this Agreement. 

11.6 Acquisition of Real Property. The Cooperative shall use its best efforts to 

acquire all interests in real and personal property (if any) necessary for expansion, construction, 

management and operation of the Project, in a manner consistent with the Interlocal Agreement. 

11.7 Compliance with the Law. The Parties shall comply with all laws, rules 

and regulations applicable to this Agreement and its obligations thereunder. 

12. POINTS OF CONNECTIONS AND METERING FACILITIES. 

12.1 Points of Connection. The Points of Connection and the location of the 

Meters used for the delivery of Project Water to the Project Participants will be identified by the 

Cooperative for those Project Participants with a Water Allotment under the Water Allotment Table 

set forth above. This requirement applies equally to those Project Participants that will physically 

take Project Water and those Project Participants that will take Water Offsets. The Cooperative 

and a Project Participant may, by mutual agreement, more specifically identify or modify the Point 

of Connection or the location of the corresponding Meter. 

12.2 Installation and Maintenance of Meters. The quantity of Project Water 

delivered by the Cooperative to each Point of Connection or the quantity of Water Offsets taken by 

a Project Participant shall be exclusively measured by a Meter. The Cooperative shall own, install, 

maintain and read each Meter. The type of Meter shall be selected at the discretion of the 

Cooperative, subject to compliance with industry standards for similar Meters. 

12.3 Inspection of Meters. Each Meter shall be inspected annually and an 

inspection report shall be prepared at the conclusion of each inspection detailing the condition and 

accuracy of each Meter. Each inspection shall be performed by a representative of the 
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manufacturer or other certified, competent entity agreeable to the Cooperative and the Project 

Participants and a copy of each inspection report shall be furnished to all Project Participants. 

Upon request of a Project Participant, the Cooperative shall make arrangements for a test of the 

Meter installed at the Project Participant’s Point of Connection by an independent testing entity. 

The Cooperative shall be responsible for selecting and engaging the independent testing entity. 

All costs and expenses shall be borne by the Project Participant requesting the test, unless the 

Meter is found to be inaccurate beyond the manufacturer’s guaranteed range of accuracy, in which 

case, the cost and expense of the test shall be borne by the Cooperative and such cost may not be 

passed along to the Project Participant requesting the test, as part of the Water Charge. 

12.4 Meter Inaccuracy. Should the Meter be determined to be inaccurate 

beyond the manufacturer’s guaranteed range of accuracy, the Cooperative shall repair or replace 

the malfunctioning Meter at its earliest convenience, recognizing that time is of the essence. 

Additionally, the Meter shall be assumed to have been inaccurate since the last inspection or test 

and the following month’s billing will be adjusted taking into account the nature of the inaccuracy 

to show a credit or additional charge to the Project Participant for the metered flow for the time 

interval between the date of the last Meter accuracy inspection or test and the date the Meter was 

corrected. 

13. WATER CHARGE. For each Fiscal Year, the Project Participants shall pay to the 

order of the Cooperative the applicable Water Charge as follows: 

13.1 General. The Water Charge shall be sufficient to pay the Debt Service 

Costs, Capital Renewal and Replacement Costs, Fixed Operation and Maintenance Costs, 

Reserves and Variable Operation and Maintenance Costs incurred by the Cooperative in order to 

provide Project Water Service to the Project Participants for the upcoming Fiscal Year. The Water 
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Charge shall consist of a Base Rate Charge and a Water Use Charge. The Water Charge shall be 

computed in the manner specified in Section 13.3, prior to the upcoming Fiscal Year and the 

Project Participants shall be notified of the Water Charge for the upcoming Fiscal Year in the 

manner provided in Section 13.2. Establishment of the Water Charge shall be made by the Project 

Board and the Project Board’s decision shall not be subject to supervision or regulation by any 

commission, board, bureau, agency, municipality, county or political subdivision of the State of 

Florida. 

13.2 Notification of Water Charge. On or before May 31 prior to the Fiscal 

Year in which the Project Water Service is scheduled to commence and on or before every May 

31st thereafter, the Cooperative shall provide the Project Participants the Water Charge for the 

upcoming Fiscal Year. The Water Charge shall be accompanied by a report detailing the manner 

in which the Water Charge was computed for the upcoming Fiscal Year. In lieu of a report, the 

basis for the Water Charge may be detailed in the annual budget adopted by the Project Board for 

this Project for the upcoming Fiscal Year. 

13.3 Establishment of Water Charge. The Water Charge shall be established 

as follows: 

13.3.1 Base Rate Charge. The Base Rate Charge shall be computed as 

follows: 

13.3.1.1 The Cooperative shall estimate the Debt Service 

Cost, the Capital Renewal and Replacement Cost, Fixed Operation and Maintenance Cost, 

Reserves and Variable Operation and Maintenance Cost required to meet the cash needs of the 

Project for the upcoming Fiscal Year. 

13.3.1.2 The Base Rate Charge shall consist of the total of the 

Debt Service Cost, Capital Renewal and Replacement Cost, Fixed Operation and Maintenance Cost 
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and Reserves determined pursuant to Section 13.3.1.1. The Base Rate Charge shall be 

allocated among each Project Participant based upon each Project Participant’s Water Allotment 

Percentage identified in the then effective Water Allotment Table in Section 1.44, as it may be 

modified pursuant to Section 10, for the upcoming Fiscal Year. 

13.3.1.3 The Base Rate Charge allotment computed for each 

Project Participant pursuant to Section 13.3.1.2 shall be increased by any underpayment or 

decreased by any overpayment determined pursuant to Sections 13.5 and/or 10 of this Agreement. 

13.3.2 Water Use Charge. The Water Use Charge shall be computed as 

the Variable Operation and Maintenance Cost determined pursuant to Section 13.3.1.1 dividedby 

the total of all the Project Water Estimates submitted by the Project Participants for theupcoming 

Fiscal Year and expressed as a cost per thousand (1,000) gallons of water. 

13.4 Payment of the Water Charge. For each Fiscal Year, the Project 

Participants shall pay the Water Charge as follows: 

13.4.1 The Project Participants shall pay their individual Base Rate Charge 

allotment as specified in Section 13.3.1 in twelve (12) equal monthly payments during each 

calendar month starting in October and ending on the following September. 

13.4.2 The Project Participants shall pay their Water Use Charge on a 

monthly basis. Each Project Participant’s monthly payment shall be determined by multiplying the 

actual amount of Project Water delivered by the Project Board to the Project Participant’s Point of 

Connection during the prior calendar month by the Water Use Charge identified in Section 13.3.2. 

13.5 Accounting, Audits and Adjustments for Actual Expenses and Water 

Use. The Cooperative shall maintain accounts and records of actual water use by the Project 

Participants, all revenue received from all sources to meet the cash needs of the Project and the 
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actual Debt Service Costs, Capital Renewal and Replacement Costs, Fixed Operation and 

Maintenance Costs, Reserves and Variable Operation and Maintenance Costs incurred with respect 

to the Project. On or before each January 31, beginning on the January 31 immediately following 

the Fiscal Year in which Project Water Service commenced, the Cooperative shall complete an audit 

of the aforesaid records and accounts and determine what should have been the Water Charge for 

each Project Participant based on actual costs during the preceding Fiscal Year. For purposes of 

verifying the Base Rate Charge portion of the Water Charge for this audit, it shall be assumed that 

the Project Participants have used the quantity of water specified in their Project Water Estimates 

even if actual water use was less. Said audit shall be conducted by a nationally recognized certified 

public accounting firm. In the event the audit determines an underpayment was made by a Project 

Participant, then said underpayment shall be added to that Project Participant’s Base Rate Charge 

for the upcoming Fiscal Year and paid in the manner specified in Section 13.4.1. If the audit 

determines that an overpayment was made by a Project Participant, then said overpayment shall 

be deducted from that Project Participant’s Base Rate Charge for the upcoming Fiscal Year in the 

manner specified in Section 13.4.1. 

13.6 Certain Payments. The Water Charge shall not include any surcharge, 

tax, payment in lieu of taxes, payment in lieu of franchise fees, or any charge or payment not 

directly related to the cost of providing Project Water Service. 

13.7 Grants and Other Sources of Funding. The Cooperative may seek grants 

and utilize other funding sources to cover any costs that would otherwise have to be paid through 

the Water Charge. Any funds obtained by Cooperative from these other sources must be used to 

pay Project costs that would otherwise need to be paid by the Project Participants through the 

Water Charge. 
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H.4.a 

14. BILLING, PAYMENT, SOURCE OF FUNDS AND RELATED MATTERS. 

14.1 Billing and Payment. The Cooperative shall invoice each Project 

Participant for their Water Use Charge on regular monthly intervals. The Meters shall be read and 

recorded on or about the last normal work day of the calendar month during which the Project 

Water Service was provided. Billing to each Project Participant shall be made on the 10th day of 

the following calendar month. Payment of the Water Charge shall be made to the order of the 

Cooperative no later than thirty (30) days after which the statement was received. If the Water 

Charge or any portion thereof remains unpaid following their due date, the delinquent Project 

Participant shall be charged with and pay to the order of the Cooperative interest on the amount 

unpaid from its due date until paid at such rates the Project Board may establish from time to time.. 

14.2 Irrevocable Commitment to Pay. The Project Participants shall pay their 

respective Water Charge for every Fiscal Year throughout the term of the Agreement in the manner 

provided in Section 14.1. Said payments shall be made without notice or demand and without set-

off, counterclaim, abatement, suspension or deduction. The Cooperative is undertaking the 

acquisition, construction, operation and replacement and expansion of the Project on the 

representation, warranties and covenants of the Project Participants to pay the Water Charge in a 

timely manner. 

14.3 Source of Payment. The source of funds for payment of the Water Charge 

shall be the utility enterprise fund established by each Project Participant. Each Project Participant 

shall maintain an operation and maintenance account as part of its utility enterprise fund 

throughout the term of this Agreement. At all times during the term of this Agreement, a Project 

Participant shall pay the Water Charge from its utility system operation and maintenance account. 
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14.4 Water Utility System Charges. Each Project Participant shall fix, revise, 

maintain and collect such fees, rates, tariffs, rentals or other charges for the use of products, 

services and facilities of their respective water utility systems to the extent necessary to fund the 

timely payment of the Water Charge. 

14.5 Prohibition Against Indebtedness and Ad Valorem Taxation. The 

obligation of the Project Participants to pay the Water Charge pursuant to this Agreement does not 

constitute general indebtedness of the Project Participants or any other municipality or county 

within the meaning of any constitutional, statutory or charter provision limiting the amount and 

nature of indebtedness that may be incurred by the Project Participants. Neither the Cooperative 

nor the holder of any Obligations issued by the Cooperative to finance the construction, alteration, 

improvement, replacement, expansion or operation of the Project nor any regional, state or federal 

agency providing cooperative funding to fund the construction, alteration, improvement, 

replacement, expansion or operation of the Project shall have the right to require the Project 

Participants to exercise their ad valorem taxing power, if any, to pay their obligations and liabilities 

under this Agreement or to compel payment from any source, other than as indicated in Section 

14.3. 

15. PLEDGE OF CONTRACT REVENUES. The Cooperative is authorized to 

pledge all payments due, owing or received from the Project Participants, including any interest 

derived from monies received under this Agreement for the purpose of securing Obligations issued 

by the Cooperative to construct or expand the Projects. 

16. FORCE MAJEURE. 

16.1 Excuse from Performance. No Party shall be liable to any other Party for 

delay in performance of, or failure to perform, its obligations under this Agreement, if such delay 
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or failure is caused by a Force Majeure Event. However, a Force Majeure Event shall not excuse 

a Project Participant from paying its Base Rate Charge, when due, pursuant to Section 13.4 

16.2 Notice. The Party claiming excuse shall deliver to the other Parties a written 

notice of intent to claim excuse from performance under this Agreement by reason of a Force 

Majeure Event. Notice required by this Section shall be given promptly in light of circumstances, 

and, in the case of events described in (c), (d) or (e) of the definition of Force Majeure Event only, 

not later than ten (10) days after the occurrence of the Force Majeure Event. Such notice shall 

describe the Force Majeure Event, the services impacted by the claimed event, the projected length 

of time that the Party expects to be prevented from performing and the steps which the Party 

intends to take to restore its ability to perform. 

16.3 Obligation to Restore Ability to Perform. Any suspension of performance 

by a Party pursuant to this Section shall be only to the extent, and for a period of no longer duration 

than, required by the nature of the Force Majeure Event, and the Party claiming excuse shall use 

its best efforts to remedy its inability to perform as quickly as possible. 

17. DISPUTE RESOLUTION. If there is a dispute between two or more Parties 

arising out of or related to this Agreement which cannot be resolved, then unless it shall be 

unreasonable to do so or an emergency situation or necessity dictates otherwise, before proceeding 

to the default and remedy provisions of this Agreement in Section 18, the affected Parties 

(“Mediating Parties”) shall attempt to resolve the dispute by non-binding mediation. The mediation 

will be conducted by a mediator mutually agreeable to all Mediating Parties who has experience 

in mediating disputes of a similar nature. The Mediating Parties will use a procedure agreeable to 

those Parties and the mediator. The Mediating Parties will mediate in good faith, and will be bound 

by any resulting mediation agreement that is approved by the governing body for each Party, 
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equally share the costs of mediation and timely pay same. Mediation will commence within thirty 

(30) days after the date a Party requests mediation of a dispute, or if the agreed mediator is not 

available within that time period, then at the first opportunity the agreed mediator is available. A 

Party may not commence litigation of the dispute pursuant to Section 18 until (a) the mediator has 

declared the Mediating Parties are at an impasse, or (ii) one or all Mediating Parties have 

terminated the mediation. Among other matters the Parties intend this mediation process as an 

alternative to the conflict resolution procedure described in the Florida Governmental Conflict 

Resolution Act, Chapter 164, Florida Statutes. 

18. DEFAULT AND REMEDY. 

18.1 Default. If any Party fails to observe, comply with, perform or maintain in 

any material way any term, covenant, condition, duty, obligation, representation or warranty 

contained or arising under this Agreement, such action shall constitute a default and the other 

Parties may seek remedies set forth herein. For all defaults, except the failure to pay the Base Rate 

Charge, when due, pursuant to Section 13.4, the defaulting Party shall have thirty (30) days to cure 

the default, unless such default is not capable of being cured within thirty (30) days, in which case 

the Party must cure the default as soon as practicable. Recognizing the Project Participants’ 

paramount need for a safe and dependable water supply, the Parties agree that, with the exception 

of the suspension of Project Water Service or Water Offsets pursuant to Section 18.4 of this 

Agreement, the exclusive remedy for default under this Agreement shall be for the non-defaulting 

Parties to individually or jointly seek specific performance arising from such default. 

18.2 Default in Payment of Base Rate Charge. The failure by a Project Participant 

to pay the Base Rate Charge, when due, shall be immediately cured. If not cured, the Cooperative shall use 

the Reserves to pay the defaulting Project Participant’s Base Rate Charge in the short term, in order to ensure 
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the continued operation of the Project and the payment of the Debt Service until the defaulting Project 

Participant cures the default. Additionally, at the request of the Cooperative, the remaining Project Participants 

shall be obligated to make up any shortfalls created by the defaulting Project Participant’s failure to pay its 

Base Rate Charge, when due, according to the Water Allotment Table in Section 1.44, in order to ensure the 

continued operation of the Project and the payment of the Debt Service until the defaulting Project Participant 

cures the default. In order to cure the default, the defaulting Project Participant must repay to the Cooperative 

its Base Rate Charge. Upon repayment of the Base Rate Charge by the defaulting Project Participant, the 

Cooperative shall replenish the Reserves and/or credit the other Project Participants for payments made in 

order to avoid a shortfall. Repayments to the Cooperative from a defaulting Project Participant shall first be 

used to credit Project Participants for payments made in order to avoid a shortfall, and then be used to replenish 

Reserves. If the defaulting Project Participant makes partial repayments to the Cooperative, credits shall be 

issued in payor order with the largest payor receiving credits first until made whole, and the smallest payer 

receiving credits last until made whole, until all Project Participants are fully repaid. 

18.3 Project Participant Payment Dispute. A Project Participant that disputes 

a payment of the Water Charge under Section 13 shall be obligated to continue paying the disputed 

charge until the disagreement is resolved. If the dispute is decided in the favor of the Project 

Participant, the Cooperative shall elect to either pay the disputed charge as a credit against the 

Water Charge for the next Fiscal Year or through a direct one-time payment to the Project 

Participant. 

18.4 Suspension of Project Water Service in the Event of Non-Payment of 

the Water Charge. A Project Participant that fails to pay its Water Charge or any portionthereof 

by the due date shall be in default of this Agreement and upon fifteen (15) days written notice, the 

Cooperative may suspend Project Water Service to the Project Participant and prohibit a Project 
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Participant from using Water Offsets unless there is in mediation a good faith dispute or suspension 

of service compromises the health, safety, and welfare of the end water users. Suspension of Project 

Water Service to a Project Participant or prohibition of the use of Water Offsets by a Project 

Participant because of its failure to pay the Water Charge or any portion thereof shall not excuse 

the Project Participant from paying the Base Rate Charge, when it becomes due nor prohibit the 

Cooperative from continuing to charge interest on the unpaid amount. Upon payment of all 

outstanding Water Charges, including any interest, the Cooperative shall immediately resume 

Project Water Service to the Project Participant or immediately allow a Project Participant to use 

a Water Offset. The Cooperative’s decision to suspend Project Water Service to a Project 

Participant or to prohibit Water Offsets use by a Project Participant under this Section shall not be 

subject to the dispute resolution process in Section 17 and shall not be considered a default under 

Section 18. However, the Cooperative’s failure to resume Project Water Service or to allow a 

Project Participant to use Water Offsets upon payment of all outstanding Water Charges, including 

any interest, may constitute a default under Section 18 and shall be subject to the dispute resolution 

process specified in Section 17. 

19. WITHDRAWAL OF A PROJECT PARTICIPANT FROM THIS 

AGREEMENT. 

19.1 Withdrawal Process. A Project Participant who withdraws from this 

Agreement shall remain liable for payment of its share of the Water Charge. If the withdrawing 

Project Participant has submitted a Project Water Estimate to the Cooperative for the current Fiscal 

Year, then it shall remain liable to pay the Water Charge for that Fiscal Year, as if it had taken the 

entire quantity of Project Water specified in its Project Estimate. Additionally, unless the remaining 

Project Participants take all or a portion of the withdrawing Project Participant’s Water Allotment, 
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the withdrawing Project Participant shall continue to remain liable for payment of its share of the 

Base Rate Charge. This liability shall continue for the term of the Agreement, until such time as 

the withdrawing Project Participant’s Water Allotment is completely redistributed among the 

remaining Project Participants. 

19.2 Duties of and Effect on Withdrawing Project Participant. A withdrawing 

Project Participant shall no longer be considered a voting member of the Project Board with regard 

to that specific Project. Upon notice by the Cooperative, a withdrawing Project Participant shall 

apply to withdraw from any Project Permits issued in its name and shall not oppose or challenge 

any modification to a Project Permit necessitated by its withdrawal. A withdrawing Project 

Participant shall surrender its Water Allotment, if any, and immediately forfeit its right to receive 

Project Water Service from the Project Board, including the use of Water Offsets. A Project 

Participant who withdraws from the Project may later request to join the Project again as a new 

Project Participant in accordance with Section 20 and, if approved to do so, will receive due credit 

given for the all previous Project expenditures. 

19.3 Redistribution of Water. All of a withdrawing Project Participant’s Water 

Allotment, if any, shall be subject to redistribution among the remaining Project Participants. Each 

remaining Project Participant shall be entitled to a pro-rated amount of the withdrawing Project 

Participant’s Water Allotment, if any, based upon the then applicable Water Allotment Table. 

Redistribution of the withdrawing Project Participant’s Water Allotment to the remaining Project 

Participants shall take place within sixty (60) days of the Parties receiving written notice of the 

withdrawing Project Participant’s intent to withdraw from this Agreement. During this sixty (60) 

day period a Project Participant will notify the Cooperative in writing of its intent to take some or 

all of the withdrawing Project Participant’s Water Allotment. Any redistribution of the 
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withdrawing Project Participant’s Water Allotment to another Project Participant must be reviewed 

and approved by the Project Board as to technical feasibility. If two or more existing Project 

Participants exercise their right to take all of the withdrawing Project Participant’s Water 

Allotment, then the withdrawing Project Participant’s Water Allotment shall be redistributed in 

proportionate portions to the Project Participants, which requested redistribution. Any of the 

withdrawing Party’s Water Allotment that is not redistributed, shall become Excess Water. 

19.4 Survival. The provisions of this Section 19 shall survive the termination of 

this Agreement. 

20. SUBSTITUTION AND ADDITION OF PROJECT PARTICIPANTS AND 

ASSIGNMENT OF THIS AGREEMENT. 

20.1 Substitution. As a matter of right, a new Project Participant or an existing 

Project Participant may be substituted for an existing Project Participant, if the new Project 

Participant or existing Project Participant agrees to fully perform all the obligations of the existing 

Project Participant. Substitution shall mean the new or existing Project Participant shall at a 

minimum succeed to the old Project Participant’s entire Water Allotment, if any. Prior to 

substitution taking effect, the existing Project Participant must notify the other existing Project 

Participants in writing of the substitution and offer the substitution on the same terms and 

conditions to the other existing Project Participants, who shall be allowed at least sixty (60) days 

to exercise the right of first refusal. This right of first refusal shall only apply when a new Project 

Participant is substituted for an existing Project Participant. If one of the existing Project 

Participants exercises its right of first refusal during this time period, then all of the substituted 

Party’s Water Allotment, if any, shall be assigned to the existing Project Participant. If two or more 

existing Project Participants exercise their right of first refusal during this time period, then all of 
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the substituted Project Participant’s Water Allotment, if any, shall be reassigned in equal portions 

to the existing Project Participants. If none of the existing Project Participants commit to acquire 

the substituted Project Participant’s entire Water Allotment, if any, during this sixty (60) day 

period, then the other existing Project Participants shall be considered to have waived their right 

of first refusal. Any substitution under this Section 20.1 must be reviewed and approved by the 

Project Board as to technical feasibility. Once the substitution takes place, the substituted Project 

Participant shall withdraw from the Agreement and shall no longer be considered a voting member 

of the Project Board. Additionally, the substituted Project Participant shall cooperate with the 

Project Board in any modifications to the Project Permits necessary to effectuate this substitution. 

20.2 Addition. A new Project Participant may be added by the unanimous 

decision of all the current Project Participants. 

20.2.1 Cost to Become a New Project Participant. The provisions of this 

section 20.2 are established to provide equity among all Project Participants and to provide an 

incentive for local governments to subscribe early. Subject to the provisions of Section 2.4 of this 

Agreement, any new Project Participant that joins this Agreement after it is first executed under 

the process described in this Section 20 of this Agreement shall pay its proportionate share of the 

costs incurred by the Project Participants before the new Project Participant joins the Agreement 

and its proportionate share of the Project Costs expended to date. This amount is in addition to the 

Water Charge for each upcoming fiscal year as described in Section 13. When this occurs, the 

percentage collected shall be refunded proportionately to the initial Project Participants who joined 

this Agreement when it was first executed. 

20.2.2 Amendment of Water Charge. When a new Project Participant is 

added pursuant to this Section 20.2, the existing Project Participants must amend the Agreement 
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to reflect the reassignment of Water Allotments among the existing Project Participants and the 

new Project Participant. The Project Board will also determine how the new Base Water Charge 

is allocated among the new group of Project Participants taking into consideration the short and 

long-term costs and benefits of the new infrastructure to the new and existing Project Participants 

including any savings realized due to economies of scale. 

20.3 Assignment. As a matter of right, an existing Project Participant may assign 

a portion of its Water Allotment, if any, to a new Project Participant or an existing Project 

Participant, if the new Project Participant or existing Project Participant agrees to fully perform all 

the obligations of the existing Project Participant. The complete assignment of an existing Project 

Participant’s Water Allotment, if any, to a new Project Participant or an existing Project Participant 

shall be treated as a substitution under Section 20.1. Prior to the assignment taking effect, the 

existing Project Participant must notify the other existing Participants in writing of the assignment 

and offer the assignment on the same terms and conditions to the other existing Project 

Participants, who shall be provided at least sixty (60) days to exercise the right of first refusal. This 

right of first refusal shall only apply when the assignee is a new Project Participant. If one of the 

existing Project Participants exercises its right of first refusal during this time period, then the 

portion of the assigning Project Participant’s Water Allotment, if any, up for assignment shall be 

transferred to the existing Project Participant. If two or more existing Project Participants exercise 

their right of first refusal during this time period, then the portion of the assigning Project 

Participant’s Water Allotment, if any, up for assignment shall be transferred in equal portions to 

the existing Project Participants. If none of the existing Project Participants commit to acquire the 

assigning Project Participant’s Water Allotment, if any, up for assignment, then the other existing 

Project Participants shall be considered to have waived their right of first refusal. The right of first 
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refusal shall not apply when an existing Project Participant or Project Associate is the assignee. 

Any assignment under this Section 20.3 must be reviewed and approved by the Project Board as 

to technical feasibility. Once the assignment takes place, the assigning Project Participant shall 

still be a Party to the Agreement, but it shall forfeit or surrender the assigned portion of its Water 

Allotment to the assignee Project Participant, as well as its voting rights, proportionate to the extent 

of the assignment. Once assignment takes place, the assigning Project Participant shall cooperate 

with the Project Board in any modification to the Project Permits necessary to effectuate this 

assignment. 

21. PERMITS. 

21.1 No Party shall interfere with the existing consumptive use permits or 

existing water, wastewater, or reclaimed water facilities of a Member Government, except as may 

otherwise be consented to in writing by the Member Government. 

21.2 The Parties shall cooperate with each other and no Project Participant shall 

interfere with the Cooperative’s ability to obtain, maintain and comply with any Project Permits. 

21.3 No Project Participant shall purposefully submit information to a regulatory 

agency that conflicts with information submitted by the Cooperative in support of any application 

for a Project Permit. In the event that an application for a Project Permit will interfere with the 

exiting consumptive use permits or existing water, wastewater or reclaimed water facilities of that 

Project Participant the provisions of Section 21.1 shall apply . 

21.4 No Party shall legally challenge or support any legal challenge against any 

proposed or final agency action or any legal instrument with regard to any Project Permit sought 

by the Cooperative, unless the proposed Project Permit directly threatens an existing legal right of 
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a Party to use the water resources of the state, in existence prior to the date of the application for 

the Project Permit. 

21.5 A Member Government that is not a Party under this Agreement is not 

responsible, either directly or indirectly, for compliance with the terms and conditions of any 

Project Permits nor shall it be liable or responsible, either directly or indirectly, for compliance 

with the terms and conditions of any Project Permits nor shall it be liable or responsible, either 

directly or indirectly, for any fines, penalties or damages associated with any Project Permits. 

22. DUTY TO COOPERATE. The Parties shall work together in good faith to 

implement the terms of this Agreement. As part of this cooperation, the Project Participants will 

at a minimum do the following: 

22.1 Acquisition of Real Property. The Project Participants shall cooperate 

and assist and not interfere with the Cooperative’s ability to acquire all interests in real property 

necessary to construct, manage and operate the Project, provided the acquisition is not 

inconsistent with the Interlocal Agreement. 

22.2 Construction, Management and Operation of the Project. The Project 

Participants shall cooperate and not interfere with the Cooperative’s ability to construct, manage 

and operate the Project. 

22.3 Obligations. The Project Participants shall cooperate with the Cooperative 

should the Cooperative decide in accordance with the Agreement to issue Obligations to fund any 

Capital Costs incurred by the Cooperative with regard to the Project. In said event, the Project 

Participants shall comply with the reasonable request of the Cooperative and will, upon such 

request, do as follows: (1) make available general material and financial information about itself; 

(2) consent to publication and distribution of its financial information; (3) certify that any general 
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material and financial information is accurate, does not contain any untrue statements of material 

fact and does not omit to state a material fact necessary to make the statements contained in the 

general material and financial information, in light of the circumstances under which they were 

made not misleading; (4) provide reasonable certifications to be used in a transcript of closing 

documents; (5) provide and pay for reasonable requested opinions of counsel as to the binding 

effect of this Agreement, the validity of actions taken as a result of the Agreement, title to real 

property, as applicable, and pending litigation which could materially affect the Party’s 

performance under the Agreement; and, (6) provide guarantee agreements, if required in order to 

obtain the Obligation. In addition, each Project Participant agrees to take no action which shall 

adversely affect the exclusion from gross income of interest on the Obligations for purposes of 

federal income taxation. 

22.4 Grants and Other Sources of Funding. The Project Participants shall 

cooperate with the Cooperative in seeking alternative sources of funding for the Project, including, 

but not limited to, grants. 

23. SOVEREIGN IMMUNITY AND INDEMNIFICATION. The Parties intend to 

avail themselves of the benefits of Section 768.28, Florida Statutes, and any other statute and 

common law governing sovereign immunity to the fullest extent possible and nothing herein shall 

be construed as a waiver of sovereign immunity by these Parties. Additionally, the Project 

Participants are not jointly or severally liable for any torts attributable to the Cooperative and only 

the Cooperative shall be liable for torts attributable to it or for the torts of its officers, agents, 

attorneys or employees under this Agreement, and then only to the extent of the waiver of 

sovereign immunity or limitation specified in Section 768.28, Florida Statutes, regardless of 

whether such claims are grounded in contract, statute, tort, negligence, product liability, strict 
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liability, or otherwise. Finally, the Cooperative agrees to indemnify and hold the Project 

Participants harmless from any injury that the Project Participants or their officers, agents, 

attorneys, employees or invitees sustain while carrying out the Cooperative’s obligations under 

this Agreement. 

24. APPLICABLE LAW, VENUE AND WAIVER OF JURY TRIAL. This 

Agreement and the rights and obligations of the Parties are to be governed by, construed and 

interpreted in accordance with the laws of the State of Florida. In the event of any legal proceeding 

arising under this Agreement, the exclusive venue for such proceeding shall be either in a State 

court of competent jurisdiction located in Polk County, Florida or the United States District Court 

in and for the Middle District of Florida, Tampa Division. In any such legal proceeding, the Parties 

hereby consent to trial by the court and waive the right to a jury trial as to any issues that are triable 

before a jury. 

25. NOTICES. 

25.1 All notices provided for in this Agreement must be in writing and shall be 

sufficient and deemed to be given when sent by certified mail or registered mail, return receipt 

requested. A copy shall also be sent to the Parties by email. All notices shall be delivered or sent 

to the Parties and/or Project Associates at their respective addresses shown below or such other 

addresses as a Party and/or Project Associate may designate by prior notice given in accordance 

with this provision to the other Parties and/or Project Associates: 

City of Auburndale 
City Manager 
P.O. Box 186 
Auburndale, Florida 33823 
863-965-5530 

City of Bartow 
City Manager 
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P.O. Box 1069 
Bartow, Florida 3383 
863-534-0100 

City of Fort Meade 
City Manager 
P. O. 856 
Fort Meade, Florida 33841 
863-285-1100 

City of Lakeland 
City Manager 
228 S Massachusetts Ave 
Lakeland, Florida 33801 
863-834-6000 

City of Mulberry 
City Manager 
P.O. Box 707 
Mulberry, Florida 33860 
863-425-1125 

Polk City, Florida 
City Manager 
123 Broadway SE 
Polk City, Florida 33868 
863-984-1375 Ext. 237 

Town of Dundee 
Town Manager 
P.O. Box 1000 
Dundee, Florida 33838 
863-438-8330 

Polk County 
County Manager 
Drawer CA01/P.O. Box 9005 
Bartow, Florida 33831 
863-534-6444 

Polk Regional Water 
Cooperative 
Executive Director 
Drawer CA01/P.O. Box 9005 
Bartow, Florida 33831 
Phone: 863-534-6444 

42 
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25.2 All notices shall also be sent to the Cooperative Executive Director, with a 

separate copies to the Project Administrator 

25.3 Any Party, may, by notice in writing given to the others, designate any 

further or different addresses to which subsequent notices, certificates or other communications 

shall be sent. Any notice shall be deemed given on the date such notice is delivered by hand (or 

facsimile transmission) or three (3) days after the date mailed. 

26. TIME EXTENSIONS. The Project Board may extend or change any of the 

deadlines specified in this Agreement. 

27. DISCLAIMER OF THIRD-PARTY BENEFICIARIES. This Agreement is 

solely for the benefit of the Parties and no right or cause of action shall accrue to or for the benefit 

of anyone that is not a Party hereto, except for lenders of Cooperative Obligations, parties to 

cooperative funding agreements with the Cooperative and the providers of grant funding to the 

Cooperative. 

28. AMENDMENT. The Agreement may only be amended in writing executed by 

all the Parties. 

29. WAIVER. No failure by a Party to exercise any right, power or privilege under 

this Agreement is a waiver of that or any other right, power or privilege under this Agreement, 

except as otherwise expressly set forth in the Agreement. 

30. SEVERABILITY. If any provision of this Agreement is found by a court of 

competent jurisdiction to be invalid, it shall be considered deleted, and shall not invalidate the 

remaining provisions. However, if the deleted language is considered a key provision of the 

Agreement, the Parties must agree to a substitute provision that will accomplish the original intent 
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of the Parties. If the Parties cannot agree to a substitute provision within ninety (90) days of the 

determination by the court, then the Agreement shall be deemed terminated. 

31. ATTORNEY’S FEES AND COSTS. 

31.1 Dispute Resolution or Litigation Under the Agreement. Each Party shall 

bear its own costs, including attorney’s fees, incurred in any litigation arising under this 

Agreement. Notwithstanding the foregoing, any costs, including attorney’s fees incurred by the 

Cooperative in any dispute resolution or litigation arising under this Agreement may be included in 

computation of the Water Charge upon approval by the Project Board. 

31.2 Litigation Outside the Agreement Concerning the Project. Any 

damages or costs, including attorney’s fees incurred by the Cooperative in any litigation 

concerning the Project, excluding litigation described in Section 31.1 of this Agreement, shall be 

included in computation of the Water Charge. Any damages or costs, including attorney’s fees 

awarded to the Cooperative in any litigation concerning the Project, excluding litigation described 

in Section 31.1, shall be deemed a credit to be considered in computation of the Water Charge. 

32. ENTIRE AGREEMENT. This Agreement, including Exhibits, constitutes the 

entire contract among the Parties pertaining to the subject matter hereof, and there are no 

warranties, representations or other agreements in connection with the subject matter hereof, 

except as specifically set forth herein. This Agreement supersedes and replaces the previously 

executed Implementation Agreement for the West Polk Lower Floridan Wellfield. 

33. EXECUTION OF DOCUMENTS. This Agreement shall be executed in multiple 

duplicate originals, any of which shall be regarded for all purposes as an original and all of which 

shall constitute one and the same instrument. 
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34. AMBIGUITY. The Parties agree that each has played an equal part in negotiation 

and drafting of this Agreement, and in the event ambiguity should be asserted or realized in the 

interpretation or construction of this Agreement, the result of such ambiguity shall be equally 

assumed and realized by each Party. 

35. RELATIONSHIP OF THE PARTIES. Nothing herein shall make any Party a 

partner or joint venturer or create any fiduciary relationship among the Parties. 

36. GOOD FAITH. The Parties hereto agree to exercise good faith and fair dealings 

in respect to all matters relating to this Agreement. 

37. FURTHER ASSURANCES. The Parties shall use all reasonable efforts to provide 

such information, execute such further instruments and documents and take actions as may be 

reasonably requested by another Party and not inconsistent with the provisions of this Agreement 

and not involving the assumption of obligations or liabilities different from, in excess of, or in 

addition to those expressly provided for in this Agreement to carry out the intent of this Agreement. 

38. PUBLIC RECORDS. Should any Party assert any exemption to, or inapplicability 

of, the requirements of Chapter 119 and related statutes, the burden and cost of establishing such 

an assertion, by way of injunctive or other relief as provided by law, shall be upon that Party. The 

Parties shall allow public access to all Project documents and materials that are subject to the 

requirements of Chapter 119, Florida Statutes or claim that a document does not constitute a public 

record, the burden of establishing such an exemption or excluding a document as a public record, 

by way of injunctive or other relief as provided by law, shall be upon the Party asserting the 

exemption or the claim that a document does not constitute a public record. Additionally, nothing 

in this Agreement shall be construed nor is intended to, expand the scope of Chapter 119, Florida 
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Statutes or make into a public record a document that is not a public record under the applicable 

law. 

39. NON-PARTICIPATING MEMBER GOVERNMENTS. This Agreement is not 

binding upon and cannot negatively affect a Member Government, who is not a Party to the 

Agreement either directly or indirectly nor shall a Member Government, who is not a Party to the 

Agreement, incur any liability under this Agreement solely by virtue of being a Member 

Government of the Cooperative. 

[Signatures begin on the following pages] 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into by: 

CITY COMMISSION OF THE 
CITY OF AUBURNDALE, FLORIDA 

By: Timothy J. Pospichal, Mayor 

Date: 

ATTEST: 

By: Shirley Lowrance, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Fredrick J. Murphy, Jr., City Attorney 
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IN WITNESS WHEREOF, the undersigned has caused this Implementation 

Agreement to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF LAKELAND, 
FLORIDA 

By: H. William Mutz, Mayor 

Date: 

ATTEST: 

By: Kelly Koos, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Palmer Davis, City Attorney 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

W
P

L
F

A
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

(C
le

an
) 

(1
82

34
 :

 W
es

t 
P

o
lk

 W
el

lf
ie

ld
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

am
en

d
m

en
t 

(A
C

T
IO

N
 

48 
Packet Pg. 230 



 

  

 

 
 

  

 
 

 
 

     
 
 

   
 

 
 
 

     
 

 
 
 

     
  

February 9, 2022 

H.4.a 

IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
POLK CITY, FLORIDA, 

By: Joseph LaCascia, Mayor 

Date: 

ATTEST: 

By: Patricia Jackson, City Clerk 

APPROVED AS TO FORM & LEGALITY 

By: Thomas A. Cloud, City Attorney 
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IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

ATTEST: POLK COUNTY, a political subdivision 
of The State of Florida 

Stacy M. Butterfield 
Clerk to the Board of County Commissioners 

By: 
Deputy Clerk 

By: 
T. R. Wilson, Chair 
Board of County Commissioners 

Dated and signed by the Chairman: 

Reviewed as to form and legal sufficiency: 

County Attorney’s Office 
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IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF FORT MEADE, FLORIDA 

By: Samuel Berrien, Mayor 

Date: 

ATTEST: 

By: Melissa Cannon, Deputy City Clerk 

APPROVED AS TO FORM & LEGALITY 

By: Thomas A. Cloud, City Attorney 
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WHEREOF, the undersigned has caused this Implementation Agreement to be duly 

executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF MULBERRY, 
FLORIDA 

By: George H. Hatch, Mayor 

Date: 

ATTEST: 

By: Sharon Lauther, City Clerk 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

W
P

L
F

A
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

(C
le

an
) 

(1
82

34
 :

 W
es

t 
P

o
lk

 W
el

lf
ie

ld
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

am
en

d
m

en
t 

(A
C

T
IO

N
 

52 
Packet Pg. 234 



 

  

 

  

 

 
  

 
 
 

     
 
 

   
 

 
 
 

     
 

 
 
 
 
 
 

 
  

February 9, 2022 

H.4.a 

IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF LAKE ALFRED, FLORIDA 

By: Ryan Leavengood, City Manager 

Date: 

ATTEST: 

By: Linda Bourgeois, BAS, MMC, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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IN WITNESS WHEREOF, the undersigned has caused this Implementation 

Agreement to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF WINTER HAVEN, FLORIDA 

By: Bradley T. Dantzler, City Mayor 

Date: 

ATTEST: 

By: Vanessa Castillo, MMC, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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IN WITNESS WHEREOF, the undersigned has caused this Implementation 

Agreement to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF BARTOW, FLORIDA 

By: Scott Sjoblom, Mayor 

Date: 

ATTEST: 

By: Jacqueline Poole, MMC, FCRM, CPM, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Sean R. Parker., City Attorney 
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IN WITNESS WHEREOF, the undersigned has caused this Implementation 

Agreement to be duly executed and entered into as of the Effective Date. 

TOWN COMMISSION OF THE 
TOWN OF DUNDEE, FLORIDA 

By: Sam Pennant, Mayor 

Date: 

ATTEST: 

By: Jenn Garcia, Town Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., Town Attorney 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be 

dulyexecuted and entered into. 

POLK REGIONAL WATER COOPERATIVE 

By: Eugene Fultz, Chair 

Date: 

ATTEST: 

By: Mayor H. William Mutz, Secretary/Treasurer 

APPROVED AS TO FORM AND CORRECTNESS: 

Edward P. de la Parte, Legal Counsel 
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AMENDED AND RESTATED IMPLEMENTATION 
AGREEMENT 

West Polk Lower Floridan Aquifer Wellfield 

THIS AMENDED AND RESTATED PROJECT IMPLEMENTATION AGREEMENT 

(the “Agreement”) is made and entered into as of the Effective Date as hereinafter defined, by and 

among the Polk Regional Water Cooperative (“Cooperative”), whose address is P.O. Box 9005, 

Bartow, Florida 33831, the City of Auburndale whose address is P.O. Box 186, Auburndale, FL 

33823, the City of Eagle Lake whose address is P.O. Box 129, Eagle Lake, Florida 33839, the City 

of Lakeland whose address is 228 S. Massachusetts Avenue, Lakeland, Florida 33801, Polk City, 

Florida, a Florida municipal corporation (fka “City of Polk City”) whose address is 123 Broadway 

Blvd SE, Polk City, Florida 33868, Polk County (“Polk County”), a charter county and political 

subdivision of the State of Florida, whose address is P.O. Box 9005, Bartow, Florida 33831, the 

City of Mulberry whose address is P.O. Box 707, Mulberry, Florida 33860, the City of Lake Alfred 

whose address is 155 East Pomelo Street, Lake Alfred, Florida 33850, and the City of Winter 

Haven whose address is P.O. Box 2270, Winter Haven, Florida 33883, the City of Bartow whose 

address is 450 N. Wilson Avenue, Bartow, Florida 33838, the Town of Dundee, Florida whose 

address is 2020 East Main Street, Dundee, Florida 33838 and the City of Fort Meade, whose 

address is 8 West Broadway Street, Fort Meade, Florida 33841, individually also referred to as a 

“Party” and collectively referred to as the “Parties”. 

THE PURPOSE of this Agreement is to implement the design, permitting, construction, 

operation, maintenance and funding of the West Polk Lower Floridan Wellfield, an Approved 

Water Project of the Cooperative. 
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H.4.b 

NOW, THEREFORE, in consideration of the mutual covenants herein contained and for 

other good and valuable consideration, each to the other, receipt of which is hereby acknowledged, 

the Parties hereby agree, stipulate and covenant as follows: 

1. DEFINITIONS. As used in this Agreement, the following terms shall have the 

following meanings, unless the context clearly requires otherwise: 

1.1 “Agreement” means this Amended and Restated Implementation 

Agreement for the West Polk Lower Floridan Wellfield, as it may be amended or restated from 

time to time. 

1.2 “Alternative Procurement Methods” means alternatives to the separate 

design and construction mechanisms specified in Sections 7.3.7 and 8.3 such as “design build,” 

“construction management at risk” or “public-private partnership.” 

1.3 “Base Rate Charge” means for any Fiscal Year, that component of the 

Water Charge computed according to Section 13. 

1.4 “Bidding Budget” means the approved maximum cost for the award of 

construction contracts. A Bidding Budget is set at the completion of the final design for the Project 

infrastructure. 

1.5 “Capital Cost” means fixed, one-time expenses incurred for the acquisition 

of real property, tangible property and intangible property, the construction of tangible personal 

property and other expenditures required for the production of water and other goods or the 

rendering of services in connection with the Project. 

1.6 “Capital Replacement and Renewal Cost” means all costs incurred by 

the Cooperative for the ordinary renewal, replacement, upgrade and improvement of the Project, 
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which are not paid from the proceeds of any Obligation and costs that will occur over the life of 

the Project for the assets comprising the Project. 

1.7 “Combined Projects Implementation Agreement” means the Combined 

Projects Implementation Agreement with an effective date of May 1, 2017, including any 

amendments thereto. 

1.8 “Cooperative” shall have the same meaning as in the Interlocal Agreement. 

Pursuant to and in accordance with the Interlocal Agreement, all powers, privileges, and duties 

vested in or imposed on the Cooperative with regards to the approval and implementation of the 

Project shall be exercised by the Project Board. 

1.9 “Construction Budget” means the approved maximum cost for theactual 

construction of the Project infrastructure, including any contingency. The Construction Budget is 

set after Project bidding and selection of a contractor or contractors, and may be amended if needed 

subject to written change orders approved in writing by the Cooperative and the Contractor 

engaged by the Cooperative. 

1.10 “Debt Service Cost” means the principal, redemption premium, if any, and 

interest due on Obligations and any recurring costs and expenses relating to Obligations, including 

but not limited to paying agent, registrar and escrow agent fees, credit enhancement fees and other 

charges, but only to the extent such cost and expenses are not otherwise reflected in the Capital 

Replacement and Renewal Cost, Fixed Operation and Maintenance Cost, Reserves and Variable 

Operation and Maintenance Cost. 

1.11 “Design Budget” means the preliminary estimated design and construction 

cost developed for the Project, which is established after completion of the Preliminary Design 

Report and before work on the final design. 
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1.12 “Director” shall have the same meaning as in the Interlocal Agreement.. 

1.13 “District” means the Southwest Florida Water Management District. 

1.14 “Effective Date” means the date the Agreement takes legal effect as 

specified in Section 5. 

1.15 “Excess Water” means Project Water that remains unallocated after 

completion of the process set forth in Sections 11.1.2.1 through 11.1.2.4. 

1.16 “Fiscal Year” means a twelve (12) month period which commences on 

October 1 of each year and ends on the next succeeding September 30, or such other period as may 

be prescribed by law as the fiscal year of the Cooperative. 

1.17 “Fixed Operation and Maintenance Cost” means all Operation and 

Maintenance Cost other than Variable Operation and Maintenance Cost. 

1.18 “Force Majeure Event” means an event not the fault of, and beyond the 

reasonable control of, the Party claiming excuse which makeswhen it is either impossible or 

extremely impracticable for such Party to perform the obligations imposed on it by this Agreement, 

by virtue of its effect on physical facilities and their operation or employees essential to such 

performance. Force Majeure Events include (a) an “act of God” such as an earthquake, flood, earth 

movement, pandemic, or similar catastrophic event; (b) an act of public enemy, terrorism, 

sabotage, civil disturbance or similar event; (c) a strike, work stoppage, picketing or similar 

concerted labor action; (d) delays in construction caused by unanticipated negligence or breach of 

contract by a third party or inability to obtain Project Permits or essential materials after diligent 

and timely efforts; or (e) an order or regulation issued by a federal, state, regional or local 

regulatory agency after the Effective Date or a judgment or order entered by a federal or state court after 

the Effective Date. 
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1.19 “Interlocal Agreement” means that Interlocal Agreement creating the 

Cooperative, with an effective date of June 1, 2016, including any amendments and supplements 

thereto. 

1.20 “Member Government” shall have the same meaning as in the Interlocal 

Agreement. 

1.21 “Meters” mean those certain water meters and appurtenant recording and 

transmitting devices to be installed and owned by the Cooperative, as required by Section 11, 

which are used to measure and bill the quantity of Project Water delivered to each Project 

Participant or the quantity of Water Offsets withdrawn by a Project Participant. 

1.22 “MGD” means million gallons a day. 

1.23 “Obligation” shall have the same meaning as in the Interlocal Agreement. 

1.24 “Operation and Maintenance Cost” means any and all costs incurred by 

the Project Board in operating, maintaining and administering the Project, related operation, 

maintenance, management, security and development of the Project; labor and labor overhead cost; 

cost associated with tools, equipment, vehicles, supplies, materials and services; the operation, 

maintenance, management, security and development of the Project, which are not a Capital 

Replacement and Renewal Cost or are payable from the proceeds of any Obligation. Operation 

and Maintenance Costs, to the extent not constituting a Capital Replacement and Renewal Cost or 

payable from the proceeds of any Obligation, include, but are not limited to any cost of litigation 

or legal judgment against the Cooperative relating to the Project; cost of purchasing any water 

related to the Project; development expenses relating to expansion of the Project; all costs incurred 

in planning or applying for, obtaining, maintaining and defending Project Permits, which are not 

paid under Phase 1 of the Combined Projects Implementation Agreement,; administrative, 
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accounting, legal and engineering expenses related to the Project; ordinary and current rentals of 

equipment or other property related to the Project; refunds of moneys lawfully due to others, 

pension, retirement, health and hospitalization funds related to the Project; payments in lieu of 

taxes and impact fees, if applicable; moneys to be deposited to a Rate Stabilization Fund (if one is 

established); and administrative costs incurred by the Cooperative for management of the Project. 

1.25 “Parties” mean the Cooperative, the City of Auburndale, the City of Eagle 

Lake, the City of Lake Alfred, the City of Lakeland, the City of Mulberry, Polk City (fka “City of 

Polk City”) , Polk County, and the City of Winter Haven, the City of Bartow, the Town of Dundee 

and the City of Fort Meade. 

1.26 “Points of Connection” means the physical location where Cooperative 

owned infrastructure connects to a Project Participant’s owned infrastructure. For the West Polk 

Lower Floridan Aquifer Project, this will be where the Cooperatives’ finished water pipeline from 

the West Polk water treatment plant physically connects to the City of Lakeland’s water system. 

1.27 “Project” means the West Polk Lower Floridan Aquifer Wellfield. 

1.28 “Project Administrator” means the person or persons and/or alternate or 

alternates designated by the Cooperative pursuant to Section 7.2 to manage the Cooperative’s 

responsibilities under this Agreement. 

1.29 “Project Associate" means a Party to this Agreement who has elected to 

become a Project Associate in order to stay abreast of the status of the Project and enable them to 

make informed decisions about future participation as a Project Participant. A Project Associate 

has no financial responsibility or liability for the Project or voting rights but may inform the 

Cooperative about its future plans or needs for Project Water, and make comments and 
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recommendations to the Project Board about the Project’s direction and scope. A Project Associate 

is not a Project Participant as defined herein. 

1.30 “Project Board” shall have the same meaning as in the Interlocal 

Agreement.. 

1.31 “Project Participants” means a Party to this Agreement, other than the 

Cooperative or a Project Associate, who has executed this Agreement for the purpose of 

implementing this Project, which includes the design, permitting, construction, operation, 

maintenance and funding of the Project and receipt of Project Water Service from the Cooperative. 

1.32 “Project Permits” means all permits, licenses or other third-party 

approvals necessary or convenient for the acquisition, construction, management or operation of 

the Project, including all permits, licenses or other third-party approvals required so that a Project 

Participant may use Water Offsets. 

1.33 “Project Water” means the finished water produced by the Project to help 

serve the potable water demands of the Project Participants and the Water Offset used by a Project 

Participant, who pursuant to the Project plan will not physically take finished water produced by 

the Project. 

1.34 “Project Water Estimate” means the document submitted by each Project 

Participant to the Cooperative detailing the quantity of Project Water on an annual average daily 

flow basis, it requests to receive during the upcoming Fiscal Year, as specified in Section 11.1.1. 

1.35 “Project Water Service” means the delivery of Project Water by the 

Cooperative to the Points of Connection for use by the Project Participants. 
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1.36 “Project Yield” means the total quantity of Project Water that the Project 

can reasonably be expected to produce for Project Water Service to the Project Participants, which 

is expressed as an annual average rate or base production rate. 

1.37 “Prudent Utility Practices” means any of the practices, methods and acts 

engaged in, or approved by, a significant portion of the public water supply utility industry in the 

United States of America during the relevant time period or any of the practices, methods and acts, 

which in the exercise of reasonable judgment in light of facts known, that should have been known, 

at the time the decision was made, or could have only been expected to accomplish the desired 

results at a reasonable cost consistent with applicable legal, engineering, reliability, safety and time 

requirements. 

1.38 “PSI” means pounds per square inch. 

1.39 “Reserves” means adequate monetary reserves established by the 

Cooperative to ensure continued operation of the Project, in the event one or more Project 

Participants are unable to pay their Water Charge on a short term basis. 

1.40 “True-up” means the process specified in Section 10 of this Agreement. 

1.41 “Variable Operation and Maintenance Costs” means all Operation and 

Maintenance Costs that change in direct proportion to changes in the volume of finished water 

produced by the Project, including, but not limited to, power, chemical, water purchases and Water 

Transfer Costs. 

1.42 “Water Offset” means a quantity of upper Floridan aquifer groundwater 

withdrawn by a Project Participant that will be offset by another Project Participant relinquishing 

its right under a District permit to withdraw from the upper Floridan aquifer as stated in the Project 

plan. 
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1.43 “Water Offset Cost” means the cost of producing Project Water used by 

one or more Project Participants for use as a Water Offset. The Water Charge paid by a Project 

Participant for the use of a Water Offset shall cover the cost of producing the Project Water. 

1.44 “Water Allotment” means the quantity of Project Water that each Project 

Participant is entitled to receive from the Project as set forth in the table below. In the event the 

Project Yield is different from the totals listed in the Water Allotment Table, the Water Allotment 

for each of the Project Participants will be determined based on the Water Allotment Percentages 

set forth in this table. 

2045 Water Allotment Table: 

Name of 
Party 

2045 Water Allotment 
Annual Average (MGD) 

2045 Water Allotment 
Percentage (%) 

City of Auburndale 0.10 1.26995% 
City of Eagle Lake 0.20 2.591% 
City of Bartow 0.36 4.568% 
City of Lakeland 6.311 80.07781.736% 
City of Polk City 0.03 0.38089% 
Polk County 0.98 12.436694% 
City of Winter Haven 0.10 1.27095% 
*City of Lake Alfred Project Associate 
*City of Mulberry Project Associate 
*City of Fort Meade Project Associate 

TOTAL 7.887.72 100.000% 

1.45 “Water Charge” means for any Fiscal Year, the charge established by the 

Project Board pursuant to Section 13 for providing Project Water Service to the Project 

Participants. This charge is comprised of the Base Rate Charge and the Water Use Charge. 

1.46 “Water Cost Proportionate Share” or “Water Cost Allocation” means 

for any Fiscal Year, that portion of the Base Rate Charge each Project Participant is obligated to 
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pay. The Water Cost Proportionate Share shall be based on each Project Participant’s projected 

2045 Water Allotment, as revised at least every five (5) years through the True-Up process set 

forth in Section 10 and/or the provisions set forth in Section 11, 19 and 20 of this Agreement. 

1.47 “Water Transfer Cost” means those costs incurred by the City of Lakeland 

in transmitting Project Water from the West Polk Lower Floridan Aquifer Wellfield to certain 

Project Participants. 

1.48 “Water Use Charge” means for any Fiscal Year that component of the 

Water Charge computed according to Section 13.3.2. 

1.49 “Weighted Vote Method” means that each Director is assigned a vote 

based on its Water Allotment percentage under the Water Allotment Table identified in Section 

1.44. 

1.50 “West Polk Lower Floridan Aquifer Wellfield” means a new lower 

Floridan aquifer public water supply wellfield to be located in west Polk County. 

2. PURPOSE OF THE AGREEMENT. 

2.1 Overall Agreement. This Agreement governs the overall implementation 

of the Project, which includes design, permitting, construction, operation, maintenance and 

funding of the Project and receipt of Project Water Service from the Cooperative. It is the intent of 

this Agreement that Project Water be used to help serve the needs of the Project Participants. 

2.2 Interlocal Agreement. The Parties have entered into the Interlocal 

Agreement. In the event of a conflict between the Interlocal Agreement and this Agreement, the 

Interlocal Agreement shall control. 

2.3 Other Agreements Not Affected by this Agreement. Any other 

agreement between some or all of the Parties not specifically referenced herein is not intended to 
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be changed or affected by this Agreement. Additionally, nothing in this Agreement is intended to 

change any existing agreement, permit and/or other similar administrative matters between the 

District and any Party. 

2.4 Project Participants and Project Associates. Each Party to this 

Agreement electing Project Associate status may at any time submit an election in writing to 

change its status to Project Participant. To receive Project Participant status, the Project Associate 

shall, prior to the end of the fiscal year, deliver to the Cooperative its Project Water Estimate and 

pay to the Cooperative its proportionate share of the Capital Cost, Capital Renewal and 

Replacement Cost, Debt Service Cost, Fixed Operation and Maintenance Costs and Reserves, 

incurred to date by Project Participants, as well as 2.5% of its proportionate share of such costs 

expended to date. Those Member Governments who are not Project Associates, who wish to 

become Project Participants shall, prior to the end of the fiscal year, deliver to the Project Board its 

Project Water Estimate and pay to the Cooperative its proportionate share of the Capital Cost, 

Capital Renewal and Replacement Cost, Debt Service Cost, Fixed Operation and Maintenance 

Costs and Reserves, incurred to date by Project Participants, as well as 7.5% of its proportionate 

share of such costs expended to date. The right of a Project Associate or a Member Government 

who is not a Project Associate to become a Project Participant is subject to the availability of 

Project Water not committed to existing Project Participants. 

3. CONSTRUCTION OF TERMS. Terms defined in a given number, tense or form 

shall have the corresponding meaning when used in this Agreement with initial capitals in another 

number, tense or form. References containing terms such as “hereof,” “herein,” “hereto,” 

“hereinafter” and other terms of like import are not limited in applicability to the specific provision 

within which such references are set forth, but instead refer to this Agreement taken as a whole. 
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“Includes” or “including” shall not be deemed limited to the specific enumeration of items, but 

shall be deemed without limitation. The term “or” is not exclusive. The headings contained in this 

Agreement are solely for the convenience of the Parties. Accounting terms used but not defined 

herein have the meanings given to them under generally accepted accounting principles in the 

United States of America consistently applied throughout the specified period and in the 

immediately comparable period. 

4. REPRESENTATIONS OF THE PARTIES. As of the Effective Date, each Party 

makes the following representations (no representation is made by any Party for another Party): 

4.1 Status of the Parties. The Parties are each duly organized, validlyexisting 

and in good standing under the laws of the State of Florida and are each duly qualified and 

authorized to satisfy their responsibilities pursuant to this Agreement. 

4.2 Authority to Enter Agreement. The Parties each have the power, authority 

and legal right to enter into and perform the obligations set forth in this Agreement, and the 

execution and delivery and performance hereof by the Parties: (1) has been duly authorized by the 

governing authority of each of the Parties; (2) does not require any consent or referendum of the 

voters; and, (3) does not constitute a default under, or result in the creation of any lien, charge, 

encumbrance or security interest upon, the assets of the Parties under any agreement or instrument 

to which the Parties and their assets may be bound or affected, except as otherwise provided herein. 

4.3 Validity of the Contract. This Agreement has been duly entered into and 

delivered by the Parties as of the Effective Date, constitutes a legal, valid and binding obligation 

of the Parties, fully enforceable in accordance with its terms, except to the extent that the 

enforceability of this Agreement may be limited by any applicable bankruptcy, moratorium, 
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reorganization or other similar laws affecting creditor’s rights generally, or by the exercise of 

judicial discretion in accordance with general principles of equity. 

4.4 Pending Litigation. There is no action, suit or proceeding, at law or in 

equity, before or by any court or governmental authority, pending against any Party, wherein an 

unfavorable decision, ruling or finding would materially and adversely affect the performance by 

any Party of their obligations hereunder or the other transactions contemplated hereby, or which, 

in any way, would adversely affect the validity or enforceability of the Agreement. 

5. EFFECTIVE DATE. The Effective Date of this Agreement shall be the date when 

the Agreement is duly authorized and executed by the Parties as determined by Cooperative. 

6. TERM AND TERMINATION. The term of this Agreement shall begin on the 

Effective Date and remain in effect, unless terminated by written agreement of all the Parties. 

Termination shall not take place until all Obligations issued by the Cooperative with respect to the 

Project have been repaid, all cooperative funding agreements or grants received by the Cooperative 

have been completed and any other funding mechanisms used to pay for construction, operation 

or maintenance of the Project have been successfully concluded. 

7. PROJECT ADMINISTRATION. 

7.1 Project Administration. The Cooperative shall have overall 

responsibility for implementing the terms of this Agreement. All the powers, privileges and 

duties vested in or imposed on the Cooperative with regard to implementation of the Project 

shall be exercised through the Project Board; provided, however, that the exercise of any and all 

executive, administrative and ministerial powers regarding the Project may be delegated by the 

Project Board. All decisions of the Project Board shall be by majority vote of a quorum of the 

Project Board using the Weighted Vote Method specified in this Agreement, which vote must 
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include at least a majority of the Project Participants. 

7.2 Project Administrator. No later than thirty (30) days from the Effective 

Date of this Agreement, the Project Board shall designate the name, address, phone number, fax 

number and email address of its Project Administrator. The Project Administrator may be 

changed at any time by the Project Board. The Project Administrator shall act as the 

Cooperative’s representative with regard to implementation and management of the Project. 

7.3 Performance Standards. The following performance standards shall 

apply to the Cooperative when implementing this Project: 

7.3.1 Defend any challenge or protest filed with regard to procurement 

decisions made pursuant to this Agreement, including the retention of outside legal counsel to 

defend the action. 

7.3.2 Manage the construction, operation and maintenance of the Project 

in accordance with the requirements of this Agreement. 

7.3.3 Procure, prepare and execute contract(s) with technical consultant(s) 

selected pursuant to this Agreement. 

7.3.4 Manage the activities of the technical consultant(s) or other 

professional(s) to assure that the requirements of this Agreement are met. 

7.3.5 Manage the review of interim and final deliverables. 

7.3.6 Prepare bids, select bidders and enter into construction contracts as 

required pursuant to this Agreement. 

7.3.7 Approve the use of Alternative Procurement Methods, as specified 

in Section 8.4, for design and construction of the Project. 
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7.3.8 Manage the activities of the contractor(s) to assure that requirements 

of this Agreement are met. 

7.3.9 Process and pay invoices from consultants, other professionals and 

contractors. 

7.3.10 Initiate and process funding requests to the Project Participants for 

implementation of the Project. 

7.3.11 Issue Obligations, if required, to fund the construction of the Project. 

7.3.12 Implement any alternative financing mechanisms. 

7.3.13 Conduct the True-Up process specified in Section 10. 

7.3.14 Prepare and distribute the Water Charge each Fiscal Year to the 

Parties. 

7.3.15 Receive and account for funds received from the Parties in 

connection with this Project. 

7.3.16 Take legal action, if necessary, to require payment of the Water 

Charge by each Party. 

7.3.17 Apply for, receive and account for grant funds received from 

federal, state, regional or local sources in connection with the Project. 

7.3.18 Submit or modify applications for Project Permits. Respond to 

requests for additional information or clarification from regulatory agencies and provide 

information as needed to finalize Project Permit applications. Obtain all the Project Permits. 

7.3.19 Submit applications to modify or renew Project Permits issued in 

connection with the Project. Respond to requests for additional information or clarification from 
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regulatory agencies and provide information as needed to finalize applications to modify or renew 

Project Permits. Obtain all modifications or renewals of Project Permits. 

7.3.20 Communicate with regulatory agencies and other interested persons 

and attend meetings as needed to obtain all the Project Permits, including any modification or 

renewal. 

7.3.21 Negotiate the terms of any Project Permit, including any 

modification or renewal or permit conditions with the regulatory agencies. 

7.3.22 Maintain any Project Permit issued in connection with the Project, 

including, but not limited to, complying with all permit conditions. 

7.3.23 Defend any challenge or protest filed with regard to any Project 

Permit, including the retention of outside legal counsel to defend the action. 

7.3.24 Undertake legal actions as necessary to further the work authorized 

under this Agreement, including the retention of outside legal counsel to defend the action. 

8. PROJECT IMPLEMENTATION. The following stages shall be followed to 

implement the Project. The Cooperative shall procure a consultant or consultants to perform all or 

a portion of the professional services needed for each stage described below. 

8.1 Final Design and Bidding Stage. 

8.1.1 Upon selection of the consultant(s), the Project Administrator shall 

obtain a scope and fee from the consultant for the final design and Bidding Budget and shall present 

it to the Project Board for approval. 

8.1.2 The Cooperative shall require the consultant to prepare (1) a final 

design in relative conformance with the Project Preliminary Design Report, and (2) a Bidding 

Budget based on the final design. The final design shall include a 100% final design. The 100% 
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final design shall include design specifications, design drawings, the final Bidding Budget, and an 

estimate of real estate acquisition costs. 

8.1.3 Once the consultant has completed the 100% final design, the Project 

Administrator will present it to the Project Board the 100% final design and a Bidding Budget 

based on the final design for approval. 

8.1.4 The engineering consultant will apply for and obtain any Project 

Permits not obtained before the Effective Date, with the exception of those that are to beobtained 

by the construction contractor. 

8.1.5 Project Participants will develop funding mechanisms as required 

for their individual sufficient fiscal obligations to the Project. 

8.1.6 Upon approval of the final design and Bidding Budget by the Project 

Board, the Project Administrator will procure bids from contractors to construct the Project and the 

Project Administrator will obtain a scope and fee from the consultant for its services for the 

Construction stage for construction phase, post construction phase and administration services for 

approval by the Project Board. 

8.1.7 The Project Administrator shall present both the selected contractor 

and Construction Budget, and the engineering consultant’s fee for construction administration to 

the Project Board for approval. 

8.2 Real Estate Acquisition Stage. The Cooperative shall acquire any real 

property interests necessary to implement the Project, subject to the limitations of the Interlocal 

Agreement. 

8.3 Project Construction Stage. The Project Construction Phase begins upon 

completion of the Final Design and Bidding Stage. The Project Board shall make all decisions 
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regarding the procurement of a contractor or construction manager at risk to construct the Project. 

The Project Administrator shall submit all change orders to the Project Board for approval unless 

otherwise designated by the Project Board. 

8.4 Alternative Procurement Methods. The Project Board may approve the 

use of Alternative ProcurementMethods as allowed by Florida Statutes including Chapters 255 and 

287, in place of the separate design and construction mechanisms described in Sections 8.1 and 

8.3, including the procurement ofa construction manager at risk. 

8.5 Project Operation and Maintenance Stage. The Cooperative, upon 

completion of project construction, shall at all times operate and maintain the Project facilities in 

its ownership in accordance with Prudent Utility Practices. 

8.58.6 Project Funding. A portion of the Project costs is expected to be 

reimbursed through cooperative funding from the District. The Cooperative anticipates issuing 

Obligations that will be used to pay the costs of the Project prior to reimbursement from the District 

of such Project costs. The Cooperative covenants to not issue Obligations in an amount that 

exceeds the amounts which the District has agreed to reimburse for such Project costs, which 

agreement by the District may be subject to such conditions precedent to funding, including 

appropriation and approval of reimbursement requests. 

9. OWNERSHIP. The Cooperative shall own the Project facilities, including the 

water treatment plant and transmission lines up to and including the Points of Connection. 

Ownership does not include any infrastructure or facilities owned by Project Participants as of the 

time of the execution of this Agreement. 

10. TRUE-UP. 
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10.1 Additions, assignments and substitutions. Before the beginning of each 

fiscal year, the Project Board will consider for approval any proposed additions, assignments, and 

substitutions proposed under the process set forth in Section 20. 

10.2 Construction phasing. At least every 5 years after the Effective Date of 

this Agreement and every 5 years thereafter, the Project Board will determine the size and timing 

for constructing the next phase and/or sub-phase of the Project. Any additions, substitutions, 

assignments, or revisions to the size and timing of construction phases or sub-phases must be 

approved by the Project Board and reflected in an Amendment to this Agreement. 

10.3 Expansions and Capital Cost. The Project is is proposed to be developed 

in phases, the first of which will provide approximately 7.727.88 MGD of finished water 

availability for Project Participants. Some components of the Project will be constructed to 

accommodate water production expansion and future development. Therefore, Project Participants 

will pay Capital Costs and commit to pay Obligations for certain Project components which will 

benefit the current Project Participants and the Project Pparticipants of future Project expansions 

(“Common Capital Components”). For each expansion, the Capital Costs and Obligation 

commitments the Project Participants have made for the Common Capital Components will be re-

allotted among all Project Participants of any future Project expansion in accordance with the then-

current Water Allocation Table, and the then- current Pproject Pparticipants shall reimburse the 

initial Project Participants for that portion of the Capital Costs and Obligation commitments paid 

for Common Capital Components which benefitthe expansion Pproject Pparticipants. Each time 

there is an expansion there shall be a similar re- allotment of Capital Costs and Obligation 

commitments for Common Capital Components based on the new Water Allocation Table and a 
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reimbursement to existing Project Participants for Capital Costs and Obligation commitments paid 

for Common Capital Components which benefit the expansion Pproject Pparticipants. 

10.4 Water Use Charge. The True-Up of the Water Use Charge is as outlined 

in Section 13.5. 

10.5 Actual Use Data. During any True-Up process, the costs made true 

between the Project Participants shall be based upon new data or actual figures reflecting actual 

use versus estimates. 

10.510.6 Water Allotments. At least once in every 5 year period after the 

Effective Date of this Agreement, and at any time that a Project Participant’s 2045 Water 

Allotment increaseincreases, the Cooperative shall conduct a true-up of the Water Allotment table 

and of each Project Participant’s Water Cost Proportionate Share to reflect the most current data, 

use and allotment estimates. 

11. PROJECT WATER SERVICE. 

11.1 Delivery of Project Water Service. During each Fiscal Year, starting with 

the Fiscal Year in which the Project Water Service is scheduled to commence, the Project Board 

shall provide Project Water Service to the Project Participants, as follows: 

11.1.1 Delivery of Project Water Estimates. Each Project Participant 

desiring to take Project Water shall deliver to the Project Administrator its Project Water Estimate 

for the upcoming Fiscal Year on or before May 1. The Project Water Estimate shall identify the 

quantity of Project Water, at an annual average daily rate, the Project Participant requests the Project 

Board to deliver to its Point of Connection during the upcoming Fiscal Year or the quantity of 

Water Offset, at an annual average daily rate that the Project Participant requests to use during the 

upcoming Fiscal Year. A Project Water Estimate must include all the water a Project Participant 
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will need. The Project Administrator shall send a written reminder to the Project Participants on 

or before April 1, if a Project Water Estimate has not been received from that Project Participant. 

If a Project Participant fails to deliver a Project Water Estimate to the Project Administrator by 

May 1, then the Project Participant shall be deemed to have requested its full Water Allotment for 

the upcoming Fiscal Year. 

11.1.2 Prioritization of Project Water. In the event the total quantity of 

Project Water requested in the Project Water Estimates exceeds the Project Yield, the available 

Project Water will be allotted by the Project Board according to the following priority schedule: 

11.1.2.1 Every Project Participant with a Water Allotment 

shall be allowed to take up to its full Water Allotment from the Project. 

11.1.2.2 Every Project Participant with a Water Allotment 

shall be allowed to take water in excess of its Water Allotment as long as the Project Participant 

has received all or a part of another Project Participant’s Water Allotment for the upcoming Fiscal 

Year. Any transfer of Water Allotments shall be in writing and executed by both Project 

Participants and shall be included with the Project Estimates submitted by both Project 

Participants. Any transfer of Water Allotments between Project Participants must be reviewed and 

approved by the Project Board as to technical feasibility. 

11.1.2.3 In the event a Project Participant with a Water 

Allotment delivers a Project Water Estimate to the Project Board indicating its intent to take a 

Water Offset during the upcoming Fiscal Year in an amount not exceeding its Water Allotment, a 

Project Participant may voluntarily request a Water Offset in its Project Water Estimate in order 

to offset the quantity of Water Offset used by another Project Participant. The request by a Project 
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Participant in its Project Water Estimate to take a Water Offset must be reviewed and approved by 

the Project Board as to technical feasibility. 

11.1.2.4 If there is Excess Water available for use by Project 

Participants after the available Project Water has been allocated pursuant to Sections 11.1.2.1 

through 11.1.2.4, then the Excess Water will be allocated among the Project Participants requesting 

Project Water on a pro rata basis. 

11.2 System Operation. The Cooperative shall at all times maintain the Project 

in accordance with Prudent Utility Practices. The Cooperative shall adopt an adequate budget to 

pay for all Operation and Maintenance Costs for the Project as required to provide Project Water 

Service, as set forth in this Agreement. The Cooperative shall provide sufficient personnel, with 

appropriate experience and credentials to undertake all regulatory requirements imposed with 

regard to the Project, while providing for reliable operations and maintenance. If new regulatory 

requirements necessitate capital improvements, the Cooperative shall take all necessary actions to 

accomplish the same. The Cooperative shall be responsible for all regulatory violations, including 

compliance costs or penalties assessed for same, which arise out of or are solely created through 1) 

material errors or omissions by its personnel or agents in the day-to-day operations of the Project; 

or, 2) the failure of the Cooperative to timely proceed administratively to undertake or complete 

a requirement imposed by any regulatory agency in any consent order or Project Permit. The 

Cooperative shall maintain adequate catastrophic insurance on the Project on such terms and 

amounts as established by the Project Board. 

11.3 Water Quality. The Cooperative shall deliver Project Water to each Project 

Participant’s Point of Connection that: (1) is stabilized and of good and uniform quality; (2) meets 

all applicable federal and state drinking water standards and regulations, including, but not limited 
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to the standards set forth in Chapter 62-550, Florida Administrative Code, as may be amended or 

superseded from time to time; and, (3) meets whatever disinfection and treatment techniques under 

this Agreement or set forth in Phase 1 of the Combined Projects Implementation Agreement. This 

Section 11.3 shall not apply to Water Offsets used by a Project Participant. 

11.4 Water Pressure. The Cooperative shall deliver Project Water to each 

Project Participant’s Point of Connection at a minimum pressure of 30 PSI. This Section 11.4 shall 

not apply to Water Offsets used by a Project Participant. 

11.5 Project Permits. The Cooperative, shall obtain, renew, maintain and 

modify, if necessary, all Project Permits required for the operation and maintenance of the Project 

and to ensure that Project Water Service will be provided to the Project Participants under the 

terms of this Agreement. 

11.6 Acquisition of Real Property. The Cooperative shall use its best efforts to 

acquire all interests in real and personal property (if any) necessary for expansion, construction, 

management and operation of the Project, in a manner consistent with the Interlocal Agreement. 

11.7 Compliance with the Law. The Parties shall comply with all laws, rules 

and regulations applicable to this Agreement and its obligations thereunder. 

12. POINTS OF CONNECTIONS AND METERING FACILITIES. 

12.1 Points of Connection. The Points of Connection and the location of the 

Meters used for the delivery of Project Water to the Project Participants will be identified by the 

Cooperative for those Project Participants with a Water Allotment under the Water Allotment Table 

set forth above. This requirement applies equally to those Project Participants that will physically 

take Project Water and those Project Participants that will take Water Offsets. The Cooperative 
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and a Project Participant may, by mutual agreement, more specifically identify or modify the Point 

of Connection or the location of the corresponding Meter. 

12.2 Installation and Maintenance of Meters. The quantity of Project Water 

delivered by the Cooperative to each Point of Connection or the quantity of Water Offsets taken by 

a Project Participant shall be exclusively measured by a Meter. The Cooperative shall own, install, 

maintain and read each Meter. The type of Meter shall be selected at the discretion of the 

Cooperative, subject to compliance with industry standards for similar Meters. 

12.3 Inspection of Meters. Each Meter shall be inspected annually and an 

inspection report shall be prepared at the conclusion of each inspection detailing the condition and 

accuracy of each Meter. Each inspection shall be performed by a representative of the 

manufacturer or other certified, competent entity agreeable to the Cooperative and the Project 

Participants and a copy of each inspection report shall be furnished to all Project Participants. 

Upon request of a Project Participant, the Cooperative shall make arrangements for a test of the 

Meter installed at the Project Participant’s Point of Connection by an independent testing entity. 

The Cooperative shall be responsible for selecting and engaging the independent testing entity. 

All costs and expenses shall be borne by the Project Participant requesting the test, unless the 

Meter is found to be inaccurate beyond the manufacturer’s guaranteed range of accuracy, in which 

case, the cost and expense of the test shall be borne by the Cooperative and such cost may not be 

passed along to the Project Participant requesting the test, as part of the Water Charge. 

12.4 Meter Inaccuracy. Should the Meter be determined to be inaccurate 

beyond the manufacturer’s guaranteed range of accuracy, the Cooperative shall repair or replace 

the malfunctioning Meter at its earliest convenience, recognizing that time is of the essence. 

Additionally, the Meter shall be assumed to have been inaccurate since the last inspection or test 
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and the following month’s billing will be adjusted taking into account the nature of the inaccuracy 

to show a credit or additional charge to the Project Participant for the metered flow for the time 

interval between the date of the last Meter accuracy inspection or test and the date the Meter was 

corrected. 

13. WATER CHARGE. For each Fiscal Year, the Project Participants shall pay to the 

order of the Cooperative the applicable Water Charge as follows: 

13.1 General. The Water Charge shall be sufficient to pay the Debt Service 

Costs, Capital Renewal and Replacement Costs, Fixed Operation and Maintenance Costs, 

Reserves and Variable Operation and Maintenance Costs incurred by the Cooperative in order to 

provide Project Water Service to the Project Participants for the upcoming Fiscal Year. The Water 

Charge shall consist of a Base Rate Charge and a Water Use Charge. The Water Charge shall be 

uniform for all Project Participants. The Water Charge shall be computed in the manner specified 

in Section 13.3, prior to the upcoming Fiscal Year and the Project Participants shall be notified of 

the Water Charge for the upcoming Fiscal Year in the manner provided in Section 13.2. The 

Water Charge shall be uniform to all Project Participants and the Cooperative may not 

discriminate against any Project Participant, when establishing the Water Charge. Establishment 

of the Water Charge shall be made by the Project Board and the Project Board’s decision shall not 

be subject to supervision or regulation by any commission, board, bureau, agency, municipality, 

county or political subdivision of the State of Florida. 

13.2 Notification of Water Charge. On or before May 31 prior to the Fiscal 

Year in which the Project Water Service is scheduled to commence and on or before every May 

31st thereafter, the Cooperative shall provide the Project Participants the Water Charge for the 

upcoming Fiscal Year. The Water Charge shall be accompanied by a report detailing the manner 

A
tt

ac
h

m
en

t:
 2

2-
02

-0
9 

W
P

L
F

A
 Im

p
le

m
en

ta
ti

o
n

 A
g

re
em

en
t 

(R
ed

lin
e)

 (
18

23
4 

: 
W

es
t 

P
o

lk
 W

el
lf

ie
ld

 Im
p

le
m

en
ta

ti
o

n
 A

g
re

em
en

t 
am

en
d

m
en

t 

25 
Packet Pg. 264 



 

  

 

       

          

  

        

 

            

 

        

     

        

  

            

             

           

       

         

 

      

      

              

          

      

          

   

H.4.b 

February 9, 2022 

in which the Water Charge was computed for the upcoming Fiscal Year. In lieu of a report, the 

basis for the Water Charge may be detailed in the annual budget adopted by the Project Board for 

this Project for the upcoming Fiscal Year. 

13.3 Establishment of Water Charge. The Water Charge shall be established 

as follows: 

13.3.1 Base Rate Charge. The Base Rate Charge shall be computed as 

follows: 

13.3.1.1 The Cooperative shall estimate the Debt Service 

Cost, the Capital Renewal and Replacement Cost, Fixed Operation and Maintenance Cost, 

Reserves and Variable Operation and Maintenance Cost required to meet the cash needs of the 

Project for the upcoming Fiscal Year. 

13.3.1.2 The Base Rate Charge shall consist of the total of the 

Debt Service Cost, Capital Renewal and Replacement Cost, Fixed Operation and Maintenance Cost 

and Reserves determined pursuant to Section 13.3.1.1. The Base Rate Charge shall be 

allocated among each Project Participant based upon each Project Participant’s Water Allotment 

Percentage identified in the then effective Water Allotment Table in Section 1.44, as it may be 

modified pursuant to Section 10, for the upcoming Fiscal Year. 

13.3.1.3 The Base Rate Charge allotment computed for each 

Project Participant pursuant to Section 13.3.1.2 shall be increased by any underpayment or 

decreased by any overpayment determined pursuant to Sections 13.5 and/or 10 of this Agreement. 

13.3.2 Water Use Charge. The Water Use Charge shall be computed as 

the Variable Operation and Maintenance Cost determined pursuant to Section 13.3.1.1 dividedby 

the total of all the Project Water Estimates submitted by the Project Participants for theupcoming 

Fiscal Year and expressed as a cost per thousand (1,000) gallons of water. 
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13.4 Payment of the Water Charge. For each Fiscal Year, the Project 

Participants shall pay the Water Charge as follows: 

13.4.1 The Project Participants shall pay their individual Base Rate Charge 

allotment as specified in Section 13.3.1 in twelve (12) equal monthly payments during each 

calendar month starting in October and ending on the following September. 

13.4.2 The Project Participants shall pay their Water Use Charge on a 

monthly basis. Each Project Participant’s monthly payment shall be determined by multiplying the 

actual amount of Project Water delivered by the Project Board to the Project Participant’s Point of 

Connection during the prior calendar month by the Water Use Charge identified in Section 13.3.2. 

13.5 Accounting, Audits and Adjustments for Actual Expenses and Water 

Use. The Cooperative shall maintain accounts and records of actual water use by the Project 

Participants, all revenue received from all sources to meet the cash needs of the Project and the 

actual Debt Service Costs, Capital Renewal and Replacement Costs, Fixed Operation and 

Maintenance Costs, Reserves and Variable Operation and Maintenance Costs incurred with respect 

to the Project. On or before each January 31, beginning on the January 31 immediately following 

the Fiscal Year in which Project Water Service commenced, the Cooperative shall complete an audit 

of the aforesaid records and accounts and determine what should have been the Water Charge for 

each Project Participant based on actual costs during the preceding Fiscal Year. For purposes of 

verifying the Base Rate Charge portion of the Water Charge for this audit, it shall be assumed that 

the Project Participants have used the quantity of water specified in their Project Water Estimates 

even if actual water use was less. Said audit shall be conducted by a nationally recognized certified 

public accounting firm. In the event the audit determines an underpayment was made by a Project 

Participant, then said underpayment shall be added to that Project Participant’s Base Rate Charge 
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for the upcoming Fiscal Year and paid in the manner specified in Section 13.4.1. If the audit 

determines that an overpayment was made by a Project Participant, then said overpayment shall 

be deducted from that Project Participant’s Base Rate Charge for the upcoming Fiscal Year in the 

manner specified in Section 13.4.1. 

13.6 Certain Payments. The Water Charge shall not include any surcharge, 

tax, payment in lieu of taxes, payment in lieu of franchise fees, or any charge or payment not 

directly related to the cost of providing Project Water Service. 

13.7 Grants and Other Sources of Funding. The Cooperative may seek grants 

and utilize other funding sources to cover any costs that would otherwise have to be paid through 

the Water Charge. Any funds obtained by Cooperative from these other sources must be used to 

pay Project costs that would otherwise need to be paid by the Project Participants through the 

Water Charge. 

14. BILLING, PAYMENT, SOURCE OF FUNDS AND RELATED MATTERS. 

14.1 Billing and Payment. The Cooperative shall invoice each Project 

Participant for their Water Use Charge on regular monthly intervals. The Meters shall be read and 

recorded on or about the last normal work day of the calendar month during which the Project 

Water Service was provided. Billing to each Project Participant shall be made on the 10th day of 

the following calendar month. Payment of the Water Charge shall be made to the order of the 

Cooperative no later than thirty (30) days after which the statement was received. If the Water 

Charge or any portion thereof remains unpaid following their due date, the delinquent Project 

Participants shall be charged with and pay to the order of the Cooperative interest on the amount 

unpaid from its due date until paid at such rates the Project Board may establish from time to time.. 
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14.2 Irrevocable Commitment to Pay. The Project Participants shall pay their 

respective Water Charge for every Fiscal Year throughout the term of the Agreement in the manner 

provided in Section 14.1. Said payments shall be made without notice or demand and without set-

off, counterclaim, abatement, suspension or deduction. The Cooperative is undertaking the 

acquisition, construction, operation and replacement and expansion of the Project on the 

representation, warranties and covenants of the Project Participants to pay the Water Charge in a 

timely manner. 

14.3 Source of Payment. The source of funds for payment of the Water Charge 

shall be the utility enterprise fund established by each Project Participant. Each Project Participant 

shall maintain an operation and maintenance account as part of its utility enterprise fund 

throughout the term of this Agreement. At all times during the terms of this Agreement, a Project 

Participant shall pay the Water Charge from its utility system operation and maintenance account. 

14.4 Water Utility System Charges. Each Project Participant shall fix, revise, 

maintain and collect such fees, rates, tariffs, rentals or other charges for the use of products, 

services and facilities of their respective water utility systems to the extent necessary to fund the 

timely payment of the Water Charge. 

14.5 Prohibition Against Indebtedness and Ad Valorem Taxation. The 

obligation of the Project Participants to pay the Water Charge pursuant to this Agreement does not 

constitute general indebtedness of the Project Participants or any other municipality or county 

within the meaning of any constitutional, statutory or charter provision limiting the amount and 

nature of indebtedness that may be incurred by the Project Participants. Neither the Cooperative 

nor the holder of any Obligations issued by the Cooperative to finance the construction, alteration, 

improvement, replacement, expansion or operation of the Project nor any regional, state or federal 
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agency providing cooperative funding to fund the construction, alteration, improvement, 

replacement, expansion or operation of the Project shall have the right to require the Project 

Participants to exercise their ad valorem taxing power, if any, to pay their obligations and liabilities 

under this Agreement or to compel payment from any source, other than as indicated in Section 

14.3. 

15. PLEDGE OF CONTRACT REVENUES. The Cooperative is authorized to 

pledge all payments due, owing or received from the Project Participants, including any interest 

derived from monies received under this Agreement for the purpose of securing Obligations issued 

by the Cooperative to construct or expand the Projects. 

16. FORCE MAJEURE. 

16.1 Excuse from Performance. No Party shall be liable to any other Party for 

delay in performance of, or failure to perform, its obligations under this Agreement, if such delay 

or failure is caused by a Force Majeure Event. However, a Force Majeure Event shall not excuse 

a Project Participant from paying its Base Rate Charge, when due, pursuant to Section 13.4 

16.2 Notice. The Party claiming excuse shall deliver to the other Parties a written 

notice of intent to claim excuse from performance under this Agreement by reason of a Force 

Majeure Event. Notice required by this Section shall be given promptly in light of circumstances, 

and, in the case of events described in (c), (d) or (e) of the definition of Force Majeure Event only, 

not later than ten (10) days after the occurrence of the Force Majeure Event. Such notice shall 

describe the Force Majeure Event, the services impacted by the claimed event, the projected length 

of time that the Party expects to be prevented from performing and the steps which the Party 

intends to take to restore its ability to perform. 
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16.3 Obligation to Restore Ability to Perform. Any suspension of performance 

by a Party pursuant to this Section shall be only to the extent, and for a period of no longer duration 

than, required by the nature of the Force Majeure Event, and the Party claiming excuse shall use 

its best efforts to remedy its inability to perform as quickly as possible. 

17. DISPUTE RESOLUTION. If there is a dispute between two or more Parties 

arising out of or related to this Agreement which cannot be resolved, then unless it shall be 

unreasonable to do so or an emergency situation or necessity dictates otherwise, before proceeding 

to the default and remedy provisions of this Agreement in Section 18, the affected Parties 

(“Mediating Parties”) shall attempt to resolve the dispute by non-binding mediation. The mediation 

will be conducted by a mediator mutually agreeable to all Mediating Parties who has experience 

in mediating disputes of a similar nature. The Mediating Parties will use a procedure agreeable to 

those Parties and the mediator. The Mediating Parties will mediate in good faith, and will be bound 

by any resulting mediation agreement that is approved by the governing body for each Party, 

equally share the costs of mediation and timely pay same. Mediation will commence within thirty 

(30) days after the date a Party requests mediation of a dispute, or if the agreed mediator is not 

available within that time period, then at the first opportunity the agreed mediator is available. A 

Party may not commence litigation of the dispute pursuant to Section 18 until (a) the mediator has 

declared the Mediating Parties are at an impasse, or (ii) one or all Mediating Parties have 

terminated the mediation. Among other matters the Parties intend this mediation process as an 

alternative to the conflict resolution procedure described in the Florida Governmental Conflict 

Resolution Act, Chapter 164, Florida Statutes. 
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18. DEFAULT AND REMEDY. 

18.1 Default. If any Party fails to observe, comply with, perform or maintain in 

any material way any term, covenant, condition, duty, obligation, representation or warranty 

contained or arising under this Agreement, such action shall constitute a default and the other 

Parties may seek remedies set forth herein. For all defaults, except the failure to pay the Base Rate 

Charge, when due, pursuant to Section 13.4, the defaulting Party shall have thirty (30) days to cure 

the default, unless such default is not capable of being cured within thirty (30) days, in which case 

the Party must cure the default as soon as practicable. Recognizing the Project Participants’ 

paramount need for a safe and dependable water supply, the Parties agree that, with the exception 

of the suspension of Project Water Service or Water Offsets pursuant to Section 18.4 of this 

Agreement, the exclusive remedy for default under this Agreement shall be for the non-defaulting 

Parties to individually or jointly seek specific performance arising from such default. 

18.2 Default in Payment of Base Rate Charge. The failure by a Project Participant 

to pay the Base Rate Charge, when due, shall be immediately cured. If not cured, the Cooperative shall use 

the Reserves to pay the defaulting Parties Project Participant’s Base Rate Charge in the short term, in order to 

ensure the continued operation of the Project and the payment of the Debt Service until the defaulting Project 

Participant cures the default. Additionally, at the request of the Cooperative, the remaining Project Participants 

shall be obligated to make up any shortfalls created by the defaulting Project Participant’s failure to pay its 

Base Rate Charge, when due, according to the Water Allotment Table in Section 1.44, in order to ensure the 

continued operation of the Project and the payment of the Debt Service until the defaulting Project Participant 

cures the default. In order to cure the default, the defaulting Party Project Participant must repay to the 

Cooperative its Base Rate Charge. Upon repayment of the Base Rate Charge by the defaulting Project 

Participant, the Cooperative will shall replenish the Reserves and/or credit the other Project Participants for 
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payments made in order to avoid a shortfall. Repayments to the Cooperative from a defaulting Project 

Participant shall first be used to credit Project Participants for payments made in order to avoid a shortfall, and 

then be used to replenish Reserves. If the defaulting Project Participant makes partial repayments to the 

Cooperative, credits shall be issued in payor order with the largest payor receiving credits first until made 

whole, and the smallest payer receiving credits last until made whole, until all Project Participants are fully 

repaid. 

18.3 Project Participant Payment Dispute. A Project Participant that disputes 

a payment of the Water Charge under Section 13 shall be obligated to continue paying the disputed 

charge until the disagreement is resolved. If the dispute is decided in the favor of the Project 

Participant, the Cooperative shall elect to either pay the disputed charge as a credit against the 

Water Charge for the next Fiscal Year or through a direct one-time payment to the Project 

Participant. 

18.4 Suspension of Project Water Service in the Event of Non-Payment of 

the Water Charge. A Project Participant that fails to pay its Water Charge or any portionthereof 

by the due date shall be in default of this Agreement and upon fifteen (15) days written notice, the 

Cooperative may suspend Project Water Service to the Project Participant and prohibit a Project 

Participant from using Water Offsets unless there is in mediation a good faith dispute or suspension 

of service compromises the health, safety, and welfare of the end water users. Suspension of Project 

Water Service to a Project Participant or prohibition of the use of Water Offsets by a Project 

Participant because of its failure to pay the Water Charge or any portion thereof shall not excuse 

the Project Participant from paying the Base Rate Charge, when it becomes due nor prohibit the 

Cooperative from continuing to charge interest on the unpaid amount. Upon payment of all 

outstanding Water Charges, including any interest, the Cooperative shall immediately resume 
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Project Water Service to the Project Participant or immediately allow a Project Participant to use 

a Water Offset. The Cooperative’s decision to suspend Project Water Service to a Project 

Participant or to prohibit Water Offsets use by a Project Participant under this Section shall not be 

subject to the dispute resolution process in Section 17 and shall not be considered a default under 

Section 18. However, the Cooperative’s failure to resume Project Water Service or to allow a 

Project Participant to use Water Offsets upon payment of all outstanding Water Charges, including 

any interest, may constitute a default under Section 18 and shall be subject to the dispute resolution 

process specified in Section 17. 

19. WITHDRAWAL OF A PROJECT PARTICIPANT FROM THIS 

AGREEMENT. 

19.1 Withdrawal Process. A Project Participant who withdraws from this 

Agreement shall remain liable for payment of its share of the Water Charge. If the withdrawing 

Project Participant has submitted a Project Water Estimate to the Cooperative for the current Fiscal 

Year, then it shall remain liable to pay the Water Charge for that Fiscal Year, as if it had taken the 

entire quantity of Project Water specified in its Project Estimate. Additionally, unless the remaining 

Project Participants take all or a portion of the withdrawing Project Participant’s Water Allotment, 

the withdrawing Project Participant shall continue to remain liable for payment of its share of the 

Base Rate Charge. This liability shall continue for the term of the Agreement, until such time as 

the withdrawing Project Participant’s Water Allotment is completely redistributed among the 

remaining Project Participants. 

19.2 Duties of and Effect on Withdrawing Project Participant. A withdrawing 

Project Participant shall no longer be considered a voting member of the Project Board with regard 

to that specific Project. Upon notice by the Cooperative, a withdrawing Project Participant shall 
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apply to withdraw from any Project Permits issued in its name and shall not oppose or challenge 

any modification to a Project Permit necessitated by its withdrawal. A withdrawing Project 

Participant shall surrender its Water Allotment, if any, and immediately forfeit its right to receive 

Project Water Service from the Project Board, including the use of Water Offsets. A Project 

Participant who withdraws from the Project may later request to join the Project again as a new 

Project Participant in accordance with Section 20 and, if approved to do so, will receive due credit 

given for the all previous Project expenditures. 

19.3 Redistribution of Water. All of a withdrawing Project Participant’s Water 

Allotment, if any, shall be subject to redistribution among the remaining Project Participants. Each 

remaining Project Participant shall be entitled to a pro-rated amount of the withdrawing Project 

Participant’s Water Allotment, if any, based upon the then applicable Water Allotment Table. 

Redistribution of the withdrawing Project Participant’s Water Allotment to the remaining Project 

Participants shall take place within sixty (60) days of the Parties receiving written notice of the 

withdrawing Project Participant’s intent to withdraw from this Agreement. During this sixty (60) 

day period a Project Participant will notify the Cooperative in writing of its intent to take some or 

all of the withdrawing Project Participant’s Water Allotment. Any redistribution of the 

withdrawing Project Participant’s Water Allotment to another Project Participant must be reviewed 

and approved by the Project Board as to technical feasibility. If two or more existing Project 

Participants exercise their right to take all of the withdrawing Project Participant’s Water 

Allotment, then the withdrawing Project Participant’s Water Allotment shall be redistributed in 

proportionate portions to the Project Participants, which requested redistribution. Any of the 

withdrawing Party’s Water Allotment that is not redistributed, shall become Excess Water. 
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19.4 Survival. The provisions of this Section 19 shall survive the termination of 

this Agreement. 

20. SUBSTITUTION AND ADDITION OF PROJECT PARTICIPANTS AND 

ASSIGNMENT OF THIS AGREEMENT. 

20.1 Substitution. As a matter of right, a new Project Participant or an existing 

Project Participant may be substituted for an existing Project Participant, if the new Project 

Participant or existing Project Participant agrees to fully perform all the obligations of the existing 

Project Participant. Substitution shall mean the new or existing Project Participant shall at a 

minimum succeed to the old Project Participant’s entire Water Allotment, if any. Prior to 

substitution taking effect, the existing Project Participant must notify the other existing Project 

Participants in writing of the substitution and offer the substitution on the same terms and 

conditions to the other existing Project Participants, who shall be allowed at least sixty (60) days 

to exercise the right of first refusal. This right of first refusal shall only apply when a new Project 

Participant is substituted for an existing Project Participant. If one of the existing Project 

Participants exercises its right of first refusal during this time period, then all of the substituted 

Party’s Water Allotment, if any, shall be assigned to the existing Project Participant. If two or more 

existing Project Participants exercise their right of first refusal during this time period, then all of 

the substituted Project Participant’s Water Allotment, if any, shall be reassigned in equal portions 

to the existing Project Participants. If none of the existing Project Participants commit to acquire 

the substituted Project Participant’s entire Water Allotment, if any, during this sixty (60) day 

period, then the other existing Project Participants shall be considered to have waived their right 

of first refusal. Any substitution under this Section 20.1 must be reviewed and approved by the 

Project Board as to technical feasibility. Once the substitution takes place, the substituted Project 
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Participant shall withdraw from the Agreement and shall no longer be considered a voting member 

of the Project Board. Additionally, the substituted Project Participant shall cooperate with the 

Project Board in any modifications to the Project Permits necessary to effectuate this substitution. 

20.2 Addition. A new Project Participant may be added by the unanimous 

decision of all the current Project Participants. 

20.2.1 Cost to Become a New Project Participant. The provisions of this 

section 20.2 are established to provide equity among all Project Participants and to provide an 

incentive for local governments to subscribe early. Subject to the provisions of Section 2.4 of this 

Agreement, any new Project Participant that joins this Agreement after it is first executed under 

the process described in this Section 20 of this Agreement shall pay its proportionate share of the 

costs incurred by the Project Participants before the new Project Participant joins the Agreement 

and its proportionate share of the Project Costs expended to date. This amount is in addition to the 

Water Charge for each upcoming fiscal year as described in Ssection 13. When this occurs, the 

percentage collected shall be refunded proportionately to the initial Project Participants who joined 

this Agreement when it was first executed. 

20.2.2 Amendment of Water Charge. When a new Project Participant is 

added pursuant to this Section 20.2, the existing Project Participants must amend the Agreement 

to reflect the reassignment of Water Allotments among the existing Project Participants and the 

new Project Participant. The Project Board will also determine how the new Base Water Charge 

is allocated among the new group of Project Participants taking into consideration the short and 

long-term costs and benefits of the new infrastructure to the new and existing Project Participants 

including any savings realized due to economies of scale. 
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20.2.320.3 Assignment. As a matter of right, an existing Project Participant 

may assign a portion of its Water Allotment, if any, to a new Project Participant or an existing 

Project Participant, if the new Project Participant or existing Project Participant agrees to fully 

perform all the obligations of the existing Project Participant. The complete assignment of an 

existing Project Participant’s Water Allotment, if any, to a new Project Participant or an existing 

Project Participant shall be treated as a substitution under Section 20.1. Prior to the assignment 

taking effect, the existing Project Participant must notify the other existing Participants in writing 

of the assignment and offer the assignment on the same terms and conditions to the other existing 

Project Participants, who shall be provided at least sixty (60) days to exercise the right of first 

refusal. This right of first refusal shall only apply when the assignee is a new Project Participant. 

If one of the existing Project Participants exercises its right of first refusal during this time period, 

then the portion of the assigning Project Participant’s Water Allotment, if any, up for assignment 

shall be transferred to the existing Project Participant. If two or more existing Project Participants 

exercise their right of first refusal during this time period, then the portion of the assigning Project 

Participant’s Water Allotment, if any, up for assignment shall be transferred in equal portions to 

the existing Project Participants. If none of the existing Project Participants commit to acquire the 

assigning Project Participant’s Water Allotment, if any, up for assignment, then the other existing 

Project Participants shall be considered to have waived their right of first refusal. The right of first 

refusal shall not apply when an existing Party Project Participant or Project Associate is the 

assignee. Any assignment under this Section 20.3 must be reviewed and approved by the Project 

Board as to technical feasibility. Once the assignment takes place, the assigning Project Participant 

shall still be a Party to the Agreement, but it shall forfeit or surrender the assigned portion of its 

Water Allotment to the assignee Project Participant, as well as its voting rights, proportionate to the 
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extent of the assignment. Once assignment takes place, the assigning Project Participant shall 

cooperate with the Project Board in any modification to the Project Permits necessary to effectuate 

this assignment. 

21. PERMITS. 

21.1 No Party shall interfere with the existing consumptive use permits or 

existing water, wastewater, or reclaimed water facilities of a Member Government, except as may 

otherwise be consented to in writing by the Member Government. 

21.2 The Parties shall cooperate with each other and no Project Participant shall 

interfere with the Cooperative’s ability to obtain, maintain and comply with any Project Permits. 

21.3 No Project Participant shall purposefully submit information to a regulatory 

agency that conflicts with information submitted by the Cooperative in support of any application 

for a Project Permit. In the event that an application for a Project Permit will interfere with the 

exiting consumptive use permits or existing water, wastewater or reclaimed water facilities of that 

Project Participant the provisions of Section 21.1 shall apply . 

21.4 No Party shall legally challenge or support any legal challenge against any 

proposed or final agency action or any legal instrument with regard to any Project Permit sought 

by the Cooperative, unless the proposed Project Permit directly threatens an existing legal right of 

a Party to use the water resources of the state, in existence prior to the date of the application for 

the Project Permit. 

21.5 A Member Government that is not a Party under this Agreement is not 

responsible, either directly or indirectly, for compliance with the terms and conditions of any 

Project Permits nor shall it be liable or responsible, either directly or indirectly, for compliance 
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with the terms and conditions of any Project Permits nor shall it be liable or responsible, either 

directly or indirectly, for any fines, penalties or damages associated with any Project Permits. 

22. DUTY TO COOPERATE. The Parties shall work together in good faith to 

implement the terms of this Agreement. As part of this cooperation, the Project Participants will 

at a minimum do the following: 

22.1 Acquisition of Real Property. The Project Participants shall cooperate 

and assist and not interfere with the Cooperative’s ability to acquire all interests in real property 

necessary to construct, manage and operate the Project, provided the acquisition is not 

inconsistent with the Interlocal Agreement. 

22.2 Construction, Management and Operation of the Project. The Project 

Participants shall cooperate and not interfere with the Cooperative’s ability to construct, manage 

and operate the Project. 

22.3 Obligations. The Project Participants shall cooperate with the Cooperative 

should the Cooperative decide in accordance with the Agreement to issue Obligations to fund any 

Capital Costs incurred by the Cooperative with regard to the Project. In said event, the Project 

Participants shall comply with the reasonable request of the Cooperative and will, upon such 

request, do as follows: (1) make available general material and financial information about itself; 

(2) consent to publication and distribution of its financial information; (3) certify that any general 

material and financial information is accurate, does not contain any untrue statements of material 

fact and does not omit to state a material fact necessary to make the statements contained in the 

general material and financial information, in light of the circumstances under which they were 

made not misleading; (4) provide reasonable certifications to be used in a transcript of closing 

documents; (65) provide and pay for reasonable requested opinions of counsel as to the binding 
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effect of this Agreement, the validity of actions taken as a result of the Agreement, title to real 

property, as applicable, and pending litigation which could materially affect the Party’s 

performance under the Agreement; and, (76) provide guarantee agreements, if required in order to 

obtain the Obligation. In addition, each Project Participant agrees to take no action which shall 

adversely affect the exclusion from gross income of interest on the Obligations for purposes of 

federal income taxation. 

22.4 Grants and Other Sources of Funding. The Project Participants shall 

cooperate with the Cooperative in seeking alternative sources of funding for the Project, including, 

but not limited to, grants. 

23. SOVEREIGN IMMUNITY AND INDEMNIFICATION. The Parties intend to 

avail themselves of the benefits of Section 768.28, Florida Statutes, and any other statute and 

common law governing sovereign immunity to the fullest extent possible and nothing herein shall 

be construed as a waiver of sovereign immunity by these Parties. Additionally, the Project 

Participants are not jointly or severally liable for any torts attributable to the Cooperative and only 

the Cooperative shall be liable for torts attributable to it or for the torts of its officers, agents, 

attorneys or employees under this Agreement, and then only to the extent of the waiver of 

sovereign immunity or limitation specified in Section 768.28, Florida Statutes, regardless of 

whether such claims are grounded in contract, statute, tort, negligence, product liability, strict 

liability, or otherwise. Finally, the Cooperative agrees to indemnify and hold the Project 

Participants harmless from any injury that the Project Participants or their officers, agents, 

attorneys, employees or invitees sustain while carrying out the Cooperative’s obligations under 

this Agreement. 
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24. APPLICABLE LAW, VENUE AND WAIVER OF JURY TRIAL. This 

Agreement and the rights and obligations of the Parties are to be governed by, construed and 

interpreted in accordance with the laws of the State of Florida. In the event of any legal proceeding 

arising under this Agreement, the exclusive venue for such proceeding shall be either in a State 

court of competent jurisdiction located in Polk County, Florida or the United States District Court 

in and for the Middle District of Florida, Tampa Division. In any such legal proceeding, the Parties 

hereby consent to trial by the court and waive the right to a jury trial as to any issues that are triable 

before a jury. 

25. NOTICES. 

25.1 All notices provided for in this Agreement must be in writing and shall be 

sufficient and deemed to be given when sent by certified mail or registered mail, return receipt 

requested. A copy shall also be sent to the Parties by email. All notices shall be delivered or sent 

to the Parties and/or Project Associates at their respective addresses shown below or such other 

addresses as a Party and/or Project Associate may designate by prior notice given in accordance 

with this provision to the other Parties and/or Project Associates: 

City of Auburndale 
City Manager 
P.O. Box 186 
Auburndale, Florida 33823 
863-965-5530 

City of Eagle Lake 
City Manager 
P.O. Box 129 
Eagle Lake, Florida 33839 
863-293-4141 

City of Bartow 
City Manager 
P.O. Box 1069 
Bartow, Florida 3383 
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863-534-0100 

City of Fort Meade 
City Manager 
P. O. 856 
Fort Meade, Florida 33841 
863-285-1100 

City of Lakeland 
City Manager 
228 S Massachusetts Ave 
Lakeland, Florida 33801 
863-834-6000 

City of Mulberry 
City Manager 
P.O. Box 707 
Mulberry, Florida 33860 
863-425-1125 

Polk City, Florida 
City Manager 
123 Broadway SE 
Polk City, Florida 33868 
863-984-1375 Ext. 237 

Town of Dundee 
Town Manager 
P.O. Box 1000 
Dundee, Florida 33838 
863-438-8330 

Polk County 
County Manager 
Drawer CA01/P.O. Box 9005 
Bartow, Florida 33831 
863-534-6444 

Polk Regional Water 
Cooperative 
Executive Director 
Drawer CA01/P.O. Box 9005 
Bartow, Florida 33831 
Phone: 863-534-6444 
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25.2 All notices shall also be sent to the Cooperative Executive Director, with a 

separate copies to the Project Administrator 

25.3 Any Party, may, by notice in writing given to the others, designate any 

further or different addresses to which subsequent notices, certificates or other communications 

shall be sent. Any notice shall be deemed given on the date such notice is delivered by hand (or 

facsimile transmission) or three (3) days after the date mailed. 

26. TIME EXTENSIONS. The Project Board may extend or change any of the 

deadlines specified in this Agreement. 

27. DISCLAIMER OF THIRD-PARTY BENEFICIARIES. This Agreement is 

solely for the benefit of the Parties and no right or cause of action shall accrue to or for the benefit 

of anyone that is not a Party hereto, except for lenders of Cooperative Obligations, parties to 

cooperative funding agreements with the Cooperative and the providers of grant funding to the 

Cooperative. 

28. AMENDMENT. The Agreement may only be amended in writing executed by 

all the Parties. 

29. WAIVER. No failure by a Party to exercise any right, power or privilege under 

this Agreement is a waiver of that or any other right, power or privilege under this Agreement, 

except as otherwise expressly set forth in the Agreement. 

30. SEVERABILITY. If any provision of this Agreement is found by a court of 

competent jurisdiction to be invalid, it shall be considered deleted, and shall not invalidate the 

remaining provisions. However, if the deleted language is considered a key provision of the 

Agreement, the Parties must agree to a substitute provision that will accomplish the original intent 
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of the Parties. If the Parties cannot agree to a substitute provision within ninety (90) days of the 

determination by the court, then the Agreement shall be deemed terminated. 

31. ATTORNEY’S FEES AND COSTS. 

31.1 Dispute Resolution or Litigation Under the Agreement. Each Party shall 

bear its own costs, including attorney’s fees, incurred in any litigation arising under this 

Agreement. Notwithstanding the foregoing, any costs, including attorney’s fees incurred by the 

Cooperative in any dispute resolution or litigation arising under this Agreement may be included in 

computation of the Water Charge upon approval by the Project Board. 

31.2 Litigation Outside the Agreement Concerning the Project. Any 

damages or costs, including attorney’s fees incurred by the Cooperative in any litigation 

concerning the Project, excluding litigation described in Section 31.1 of this Agreement, shall be 

included in computation of the Water Charge. Any damages or costs, including attorney’s fees 

awarded to the Cooperative in any litigation concerning the Project, excluding litigation described 

in Section 31.1, shall be deemed a credit to be considered in computation of the Water Charge. 

32. ENTIRE AGREEMENT. This Agreement, including Exhibits, constitutes the 

entire contract among the Parties pertaining to the subject matter hereof, and there are no 

warranties, representations or other agreements in connection with the subject matter hereof, 

except as specifically set forth herein. This Agreement supersedes and replaces the previously 

executed Implementation Agreement for the West Polk Lower Floridan Wellfield. 

33. EXECUTION OF DOCUMENTS. This Agreement shall be executed in multiple 

duplicate originals, any of which shall be regarded for all purposes as an original and all of which 

shall constitute one and the same instrument. 
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34. AMBIGUITY. The Parties agree that each has played an equal part in negotiation 

and drafting of this Agreement, and in the event ambiguity should be asserted or realized in the 

interpretation or construction of this Agreement, the result of such ambiguity shall be equally 

assumed and realized by each Party. 

35. RELATIONSHIP OF THE PARTIES. Nothing herein shall make any Party a 

partner or joint venturer or create any fiduciary relationship among the Parties. 

36. GOOD FAITH. The Parties hereto agree to exercise good faith and fair dealings 

in respect to all matters relating to this Agreement. 

37. FURTHER ASSURANCES. The Parties shall use all reasonable efforts to provide 

such information, execute such further instruments and documents and take actions as may be 

reasonably requested by another Party and not inconsistent with the provisions of this Agreement 

and not involving the assumption of obligations or liabilities different from, in excess of, or in 

addition to those expressly provided for in this Agreement to carry out the intent of this Agreement. 

38. PUBLIC RECORDS. Should any Party assert any exemption to, or inapplicability 

of, the requirements of Chapter 119 and related statutes, the burden and cost of establishing such 

an assertion, by way of injunctive or other relief as provided by law, shall be upon that Party. The 

Parties shall allow public access to all Project documents and materials that are subject to the 

requirements of Chapter 119, Florida Statutes or claim that a document does not constitute a public 

record, the burden of establishing such an exemption or excluding a document as a public record, 

by way of injunctive or other relief as provided by law, shall be upon the Party asserting the 

exemption or the claim that a document does not constitute a public record. Additionally, nothing 

in this Agreement shall be construed nor is intended to, expand the scope of Chapter 119, Florida 
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Statutes or make into a public record a document that is not a public record under the applicable 

law. 

39. NON-PARTICIPATING MEMBER GOVERNMENTS. This Agreement is not 

binding upon and cannot negatively affect a Member Government, who is not a Party to the 

Agreement either directly or indirectly nor shall a Member Government, who is not a Party to the 

Agreement, incur any liability under this Agreement solely by virtue of being a Member 

Government of the Cooperative. 

[Signatures begin on the following pages] 
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IN WITNESS WHEREOF, the undersigned have caused this Agreement to be duly 

executed and entered into by: 

CITY COMMISSION OF THE 
CITY OF AUBURNDALE, FLORIDA 

as a Project Participant. 

By: Timothy J. Pospichal, Mayor 

Date: 

ATTEST: 

By: Shirley Lowrance, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Fredrick J. Murphy, Jr., City Attorney 
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IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF EAGLE LAKE, 
FLORIDA 

as a Project Participant. 

By: Cory Coler, Mayor 

Date: 

ATTEST: 

By: Dawn Wright, City Clerk 
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H.4.b 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned has caused this Implementation 

Agreement to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF LAKELAND, 
FLORIDA 

as a Project Participant. 

By: H. William “Bill” Mutz, Mayor 

Date: 

ATTEST: 

By: Kelly Koos, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Palmer Davis, City Attorney 
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H.4.b 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
POLK CITY, FLORIDA, a Florida municipal 

corporation as a Project Participant. 

By: Joseph LaCascia, Mayor 

Date: 

ATTEST: 

By: Patricia Jackson, City Clerk 

APPROVED AS TO FORM & LEGALITY 

By: Thomas A. Cloud, City Attorney 
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February 9, 2022 

H.4.b 

IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

ATTEST: POLK COUNTY, a political subdivision 
of The State of Florida 

as a Project Participant. 

Stacy M. Butterfield 
Clerk to the Board of County Commissioners 

By: 
Deputy Clerk 

By: 
T. R. Wilson, Chair 
Board of County Commissioners 

Dated and signed by the Chairman: 

Reviewed as to form and legal sufficiency: 

County Attorney’s Office 
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February 9, 2022 

H.4.b 

IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF FORT MEADE, FLORIDA 

By: 

Date: 

ATTEST: 

Samuel Berrien, Mayor 

By: Melissa Cannon, Deputy City Clerk 

APPROVED AS TO FORM & LEGALITY 

By: Thomas A. Cloud, City Attorney 
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H.4.b 

February 9, 2022 

WHEREOF, the undersigned has caused this Implementation Agreement to be duly 

executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF MULBERRY, 
FLORIDA 

as a Project Associate. 

By: George H. Hatch, Mayor 

Date: 

ATTEST: 

By: Sharon Lauther, City Clerk 
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February 9, 2022 

H.4.b 

IN WITNESS WHEREOF, the undersigned has caused this Implementation Agreement 

to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF LAKE ALFORDALFRED, FLORIDA 

as a Project Associate. 

By: 

Date: 

ATTEST: 

Ryan Leavengood, City Manager 

By: Linda Bourgeois, BAS, MMC, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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H.4.b 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned has caused this Implementation 

Agreement to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF WINTER HAVEN, FLORIDA 

as a Project Participant. 

By: Bradley T. Dantzler, City Mayor 

Date: 

ATTEST: 

By: Vanessa Castillo, MMC, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., City Attorney 
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H.4.b 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned has caused this Implementation 

Agreement to be duly executed and entered into as of the Effective Date. 

CITY COMMISSION OF THE 
CITY OF BARTOW, FLORIDA 

By: Scott Sjoblom, Mayor 

Date: 

ATTEST: 

By: Jacqueline Poole, MMC, FCRM, CPM, City Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Sean R. Parker., City Attorney 
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H.4.b 

February 9, 2022 

IN WITNESS WHEREOF, the undersigned has caused this Implementation 

Agreement to be duly executed and entered into as of the Effective Date. 

TOWN COMMISSION OF THE 
TOWN OF DUNDEE, FLORIDA 

By: Sam Pennant, Mayor 

Date: 

ATTEST: 

By: Jenn Garcia, Town Clerk 

APPROVED AS TO FORM AND CORRECTNESS: 

Frederick J. Murphy, Jr., Town Attorney 
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February 9, 2022 

H.4.b 

IN WITNESS WHEREOF, the undersigned have caused this Agreement to be 

dulyexecuted and entered into. 

POLK REGIONAL WATER COOPERATIVE 

By: Eugene Fultz, Chair 

Date: 

ATTEST: 

By: Mayor H. William “Bill” Mutz, 
Secretary/Treasurer 

APPROVED AS TO FORM AND CORRECTNESS: 

Edward P. de la Parte, Legal Counsel 
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